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In November 2008, after this report was written, the EC published a set of guidelines on how to 
more effectively link mine action with development for future programming of EC mine action 
over the 2008-2013 period1.  
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1
 This Commission Staff working document, “Guidelines on European Community Mine Action 2008-2013” can be 
downloaded from the website http://ec.europa.eu/external_relations/anti_landmines/docs/index_en.htm 
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1. REPORT ON THE MISSION TO ANGOLA 
INTRODUCTION 
This report provides the findings, conclusions, and recommendations from an evaluation of EC-
funded mine action activities in Angola. This evaluation is part of a broader regional evaluation 
of EC-funded mine action in Africa, the focus of which is on policy, strategy, and programming 
rather than performance in implementing individual projects. The Terms of Reference (ToR) are 
appended as Annex 1 of the overall report. 
 
The Angola component of the regional evaluation is based on the findings of a mission by Vera 
Bohle and Pamela Rebelo2 to Luanda from 28 March to 04 April 2007, coupled with a review of 
documents. The Evaluation Team benefited greatly from the excellent support provided by the 
EC delegation in Luanda, and by the technical advisor to UTA, the national authorising office for 
EDF funds (under the Ministry of Planning). 
 
As Angola is one of the biggest EC mine action programmes worldwide, a focus needed to be 
made to some sectors due to limited time and resources for the evaluation. The evaluation 
focused on the demining3 and the capacity building components, as these represent the bulk of 
EC mine action funding to Angola. 
BACKGROUND 
Angola is a huge, sparsely populated country – bigger than France, Spain and Portugal combined, 
but with an estimated population of only 16 million people. Following a long struggle, it achieved 
independence from Portugal in 1975, but then suffered from continuing conflict for most of the 
period until 2002. Rich in oil, diamonds, and other natural resources, Angola has experienced 
rapid economic growth since the conflict ended, and the government has now shifted from 
emergency post-conflict measures to large reconstruction and development investments. 
However, most Angolans remain extremely poor and still lack access to basic public services. 
Average life expectancy at birth is only 41 years (lower than the average for Sub-Saharan 
Africa); under-five child mortality is 260 per 1,000 live births (the second highest rate in the 
world); almost half of Angola’s children suffer from malnutrition; and less than 20% of the 
population has access to electricity. Income distribution – already among the most unequal in the 
world – appears to be increasing.4 While in part, these problems are legacies of conflict, 
corruption hampers progress – Angola is viewed as one of the most corrupt countries in the 
world, ranking 147 out of 179 countries in the Transparency International index for 2007. 
ORIGIN AND EXTENT OF THE CONTAMINATION 
The landmine and other Explosive Remnants of War (ERW)5 contamination in Angola stems 
from: 
• 1961-1975 struggle for independence: Movimento Popular para a Libertação de Angola 
(MPLA) and its military branch Forcas Armadas Populares de Libertação de Angola 
(FAPLA), União Nacional para a Independência Total da Angola (UNITA) and Frente 
                                                    
2
 Vera Bohle is Evaluation and Disarmament Specialist in the GICHD; Pamela Rebelo is a Consultant to the GICHD. 
3
 Demining comprises survey, marking, and clearance. 
4
 During the 1990s, Angola’s Gini coefficient rose from 0.54 to 0.62 (a higher number means greater inequality) – 
significantly higher even than other African oil producers with acknowledged inequality problems: Nigeria (0.51) and 
Cameroon (0.44). 
5
 ERW includes unexploded ordnance (UXO) and abandoned ordnance (AXO). 
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Nacional para a Libertação de Angola (FNLA) against Portugal.6 Independence was 
achieved on 11th November 1975. 
• 1976-1989 – civil war between UNITA and the MPLA government. UNITA was 
supported by the U.S., South Africa and some other Western countries; MPLA by the 
Soviet Union, Cuba and some other Eastern Block countries, as well as by the South-
West Africa People’s Organisation (SWAPO) and the African National Congress (ANC). 
Following the New York Accords (1988) and the Bicesse Accords (1991), foreign forces 
(officially) left the country, monitored by the UN (UNAVEM I and II). 
• 1992-1994 – UNITA against MPLA, with involvement of mercenaries. Fighting ended 
following the November 1994 Lusaka peace accords, monitored by UNAVEM III, 
followed by MONUA (1997). 
• 1998-2002 – UNITA against MPLA, with involvement of mercenaries. Fighting ended 
with the February 2002 death of Jonas Savimbi, the UNITA leader, and peace has 
prevailed since. 
 
Angola’s complex history of conflict resulted in the death of one million people and the 
displacement of millions of others, particularly from rural areas. The conflict also led to the 
destruction and deterioration of the countries transportation infrastructure, and to extensive 
contamination by landmines and other ERW. Military operations were undertaken by the three 
Angolan liberation movements (FNLA, UNITA and MPLA) as well as by the Namibian SWAPO 
and the South African ANC, plus four conventional armies (Portugal, South Africa, Cuba, and 
Angola – for a considerable time UNITA also operated conventional military operations). 
Support to the warring factions came from cold war backers (USA; Cuba, USSR/Eastern Europe 
and China) and from neighbouring countries (South Africa, Zaire and Zambia in particular). The 
major factions also had access to substantial natural resource revenues (the Angolan army from 
oil and UNITA from diamonds) enabling them to purchase vast quantities of arms.  
 
The different factions in Angola had regional power bases. After independence, MPLA remained 
in control of Luanda and the central parts of Angola, UNITA (with support of the South African 
army) was strong in the East (Moxico Province, with the capital Luena) and in the South, while 
FNLA was based in Uige and Zaire provinces in the North.7 Almost all provinces saw conflict for 
at least some periods – only Luanda, Namibe, the southern part of Huila and the Cabinda enclave 
were not directly affected. Millions of people sought refuge in neighbouring countries or were 
internally displaced.8 
 
The conflict featured both guerrilla operations and conventional warfare with pitched battles, 
leaving a legacy of unrecorded minefields of various patterns. Government and Cuban forces laid 
defensive minefields around military installations and population centres, and used mines to 
protect infrastructure (bridges, power lines, etc.). UNITA and other factions mined roads and the 
approaches to their bases. In addition, there was widespread mine-laying during fights for control 
of provincial capitals. Hard-to-detect minimum metal mines were often used. 
 
                                                    
6
 A separatist movement also appeared in the Cabinda region (Frente para a Libertaqio do Enclave de Cabinda - 
FLEC). 
7
 These geographic power bases reflect, in turn, ethnic divisions. The MPLA draws its support from the Mbundu; 
UNITA from the Ovimbundu; and FNLA from the Bacongo. 
8
 Through the decades of war, Angola had one of the highest percentages in the worlds of IDPs (30.7% of the 
population, compared to Sierra Leone 20% and Sudan and Bosnia 13%). 
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The most up-to-date assessment of the contamination is the Angola Landmine Impact Survey 
(ALIS, conducted between 2004 and 2007). To date, data has been collected from 96% of the 
settlements in Angola (23,089 of 24,032), and from 17 of the 18 provinces (only Cabinda 
province, the enclave in the North, remains). Moxico and the central highlands (Planalto, 
including Huambo, Bie and parts of Kwanza Sul, Benguela and Huila provinces) are most 
affected. Moxico is also the major transit area for the return of refugees. The results are 
summarized in Table 1 gives the types of socio-economic blockages in the impacted communities 
and the percentage of the total blockages in Angola by category.9 
 
Table 1 – Angola LIS Results, by province 
Province Total Localities 
Localities Impacted Population 
Impacted SHAs 
Recent 
Victims High Medium Low Total 
Bié 2,825 1 60 221 282 334,724 443 58 
Kwanza Sul 1,997 5 34 130 169 200,060 269 30 
Huambo 2,938 2 33 118 153 272,597 206 15 
Benguela 1,807 4 17 106 127 151,490 190 20 
Kunene 426 0 7 119 126 213,970 160 7 
Malanje 1,867 4 36 48 88 126,396 165 26 
Huíla 1,863 1 9 62 72 93,357 108 13 
Kwanza 
Norte 
815 3 22 39 64 108,052 125 18 
Lunda Norte 1,058 2 5 23 30 30,673 45 25 
Luanda 291 0 1 1 2 8,537 2 0 
Kuando 
Kubango 886 0 30 141 171 398,952 325 6 
Lunda Sul 735 0 32 41 73 67,909 152 7 
Namibe 419 0 1 2 3 6,560 11 0 
Zaire 741 0 9 57 66 48,968 105 0 
Moxico 1,670 14 107 169 290 176,978 522 111 
Uige 2,208 0 16 145 161 124,443 281 1 
Bengo 540 0 7 67 74 80,633 115 0 
TOTAL 23,086 36 426 1489 1951 2,444,299 3224 337 
 
Table 2 – Socio-economic blockages (from Angola LIS) 
Asset blocked Number Percentage 
Rain-fed agriculture 1,181 30.2% 
Non-agriculture 819 20.9% 
Pasture 689 17.6% 
Roads 337 8.6% 
Infrastructure 317 8.1% 
Other water 154 3.9% 
Housing 132 3.4% 
Potable water 130 3.3% 
                                                    
9
 All data are from the ALIS provided by the IMSMA officer of CNIDAH. The ALIS was conducted mainly by 
international NGOs that already were in place and had significant knowledge of Angola. Still, there were 
communication difficulties and the data are considered incomplete by some international NGOs. In Cunene for 
example, the data collected over many years by MgM was not used by the ALIS teams. 
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Asset blocked Number Percentage 
Irrigated agriculture 103 2.6% 
Paths 49 1.3% 
Total 3,911 100.0% 
 
In addition, landmines are one of the impediments to the already much delayed elections in 
Angola. (Legislative elections are now planned for 2008 and presidential elections in 2009, with 
a national census in 2010.) 
 
Table 3 – Recent victims, by province 
 Year Grand Total Province 2004 2005 2006 to date 
Moxico 85 26 0 111 
Bié 3 55 0 58 
Malanje 26 0 0 26 
Kwanza Sul 26 4 0 30 
Lunda Norte 4 21 0 25 
Benguela 20 0 0 20 
Kwanza Norte 0 18 0 18 
Huambo 15 0 0 15 
Huíla 11 2 0 13 
Kunene 5 2 0 7 
Lunda Sul 0 5 2 7 
Kuando Kubango 0 0 5 5 
Grand Total 195 133 7 335 
 
The ALIS has significantly lowered the estimate of the contamination,10 making the problem 
appear more manageable. Further reductions can be expected through surveys of individual 
suspected hazard areas (SHA) and communities. 
 
The ALIS provides adequate data to facilitate operations planning and to improve the 
effectiveness of mine action operations (demining and MRE), but should not be used as the only 
source of information when setting priorities, as an LIS is not well designed to analyse 
contamination on roads,11 or to incorporate development plans. As well, it is unlikely the data are 
complete for unpopulated areas and when many refugees have not yet returned.12 
                                                    
10
 From more than 400,000 km2 (35% of the country), as estimated by the UN in the Portfolio of Mine Action Projects 
2005, to between 1,239 km2 and 207 km2 (upper and lower bounds, respectively) – a reduction of between 99.7% and 
99.9%! 
11
 Nearly 30% of all mine and ERW related accidents occur on roads, but due to the nature of an LIS, these accidents 
are classified by community. 
12
 This is particularly true for Cuando Cubango. After the big battles in 1988 and other times, it is safe to assume that 
the province is highly contaminated with mines and ERW. However, it appears as low priority in the ALIS because not 
many people live in the area (perhaps due to fear of contamination). In addition, Angola, Botswana, Namibia, Zambia, 
and Zimbabwe plan to create a regional game park, which would include parts of Cuando Cubango. 
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HISTORY OF MINE ACTION 
Operations 
Mine action started during the “quasi-peace” following the 1994 Lusaka Peace Accord. Until 
now, most demining has been carried out by the following international NGOs (INGOs):  
HALO Trust has operated in Angola since 1994 with a focus on the Planalto provinces of Bie, 
Huambo and Benguela. In 2003, the programme expanded to Cuando Cubango. Norwegian 
People’s Aid (NPA) has operated in Angola since 1995 and led a country-wide survey in 1995 
and 1996 in addition to clearance and MRE activities. Menschen gegen Minen (MgM) started in 
1996, with a focus on mechanical clearance in the south of Angola. Mines Advisory Group 
(MAG) has operated in Angola since 1995, but significantly expanded operations from 2003. It 
focuses on Moxico and the surrounding provinces. The Italian NGO Intersos started in 1997 with 
technical advisors for INAROEE (see below) and later established its own mine action teams. 
Intersos ceased demining operations in 2007. Danish Church Aid (DCA) has in recent years been 
operating in Moxico. In addition, Santa Barbara Foundation (SBF) conducted demining 
operations in earlier years. 
 
International NGOs have, apparently, been successful in the establishment and support of 
national NGOs for MRE. This success has not been replicated in demining.13 INTERSOS built-
up the national NGO AJOSEPA, but then had problems itself. The viability of AJOSEPA is also 
questionable if no national funds are to be allocated to NGO operators.14  
 
As is the case in many other countries where they are well established, some of the international 
demining NGOs remain protective about their independence and are sometimes viewed by the 
GOA as a law unto themselves. In a number of cases, however, they have forged effective 
working relationships with provincial vice governors. As well, the INGOs generally incorporate 
the views of communities when developing their task priorities. 
 
In addition to the international NGOs, the South African company Mechem worked on 
verification of approximately 4,000 km of primary road network in 1995/6 on behalf of the UN 
(Mechem was subcontracted by the American company Ronco). Mechem also carried out some 
contract demining for international development and emergency organisations in the 1990s.  
 
The establishment in 1995 of the Instituto Angolano de Remoção de Obstáculos e Engenhos 
Explosivos (INAROEE)15 was an initial attempt to develop a local mine action capacity (as well 
as a national mine action authority). The project started to fail in 1997-98. 
 
Between 1994 and 1998, attempts were made to conduct Level One surveys. NPA16 visited 
almost 2000 sites in thirteen provinces and prepared fifteen provincial survey reports that 
                                                    
13
 Demining usually is more complex than MRE. But perhaps more fundamentally, demining organisations need 
significant amounts of equipment and funding, which create adverse incentives. It is difficult for an international NGO 
or donor to clarify in advance that managers of a local NGO are (i) capable and (ii) truly committed to the public good 
rather than their own gain. While it might be justifiable to risk comparatively small amounts for the implementation of 
MRE activities by a local NGO, having a local NGO engage in demining risks far more funds (as well as the safety of 
deminers and the public).  
14
 The procedures to receive international funds are often too complex for local NGOs. 
15
 Decree 14/95 of 26 May. 
16
 Landmine Survey Programme. Provincial Report Summaries Uige, Bengo, Kuanza Norte, Malange, Benguela. April 
1997. This report also analyzed the characteristics of the various conflict periods and the origins of munitions. 
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included survey information from HALO, MAG and CARE in three provinces.17 The initial 
surveys identified a landmine threat in 35% of the country, but this was an educated guess due to 
access problems (UNITA in particular was hesitant to allow entry to areas it controlled). The 
technical quality of the survey was, however, good, and the data are still used.  
 
The Instituto Nacional de Desminagem (INAD) was established from the remains of INAROEE 
as a national mine action operator in 2003.18 INAD is a public agency intended to focus on 
‘demining activities required for the implementation of socio-economic projects’, but it also 
competes for some commercial contracts. Other public operators are the Angolan Army (FAA) 
and the Gabinete de Reconstrução Nacional (GRN),19 which focus on demining support to major 
infrastructure projects, such as the Benguela railway project.20 As well, there are a number of 
local demining firms.21  
 
In 2005, 6.9 km2 of land was cleared of mines, battle area clearance was done on 0.04 km2, and 
16.9 km2 was released via area reduction. Outputs appear even lower in 2006. Given the ALIS 
identified between 1,292 km2 and 207 km2 of suspected hazard area, it will take 30-50 years to 
eliminate the problem at current rates of progress.22 However, the Government of Angola (GOA) 
has plans to train and equip 43 demining brigades (about 3,000 personnel) in FAA, GRN, and 
INAD and to develop a significant mechanical clearance capacity.23 Angolan authorities now 
estimate that clearance of high and medium priority areas will require 6-8 years to complete, and 
the other areas can be significantly reduced through area reduction techniques. 
Policy, Coordination, and Oversight 
Recognising that INAROEE was ineffective, in 2001 the GOA established the Inter-sectoral 
Commission on Demining and Humanitarian Assistance (CNIDAH)24 as the national mine action 
authority. CNIDAH reports to the Council of Ministers and has overall responsibility for policy 
development, strategic planning, coordination and supervision of demining (including quality 
assurance and control – QA/QC), mine risk education (MRE), and victim assistance. CNIDAH 
had little capacity until 2003, when donor support was secured (mainly EC contributions).25 
UNDP supports CNIDAH with five technical advisors in Luanda and six field advisors, all EC 
funded. Originally the project was due to end in December 2006, but has been extended with 
additional funding for 2007 and 2008. 
After the war ended in 2002, UNOCHA played a strong role coordinating emergency aid in the 
                                                    
17
 In 1995, a mine survey component was also included in the UN Angola Verification Mission Number 3 (UNAVEM 
III), but the results were never registered in the central database. 
18
 Decree no. 121/03 of 21 November 2003. 
19
 GRN is setting up a demining capacity in support of reconstruction, directly under the control of the President. 
20
 International NGOs are excluded from commercial tenders. The quality of clearance of FAA and the demining firms 
has been questioned by international NGOs, after missed mine incidents. 
21
 Unfortunately, there are rumours that government mine action officials have financial interests in some of these 
firms. 
22
 The 1,239 km2 estimate is for suspected hazard area (SHA). Detailed surveys will reduce these areas significantly, 
releasing much of the land as safe without full clearance. The 207 km2 estimate is based on an extrapolation of how 
much SHA has been released as safe by HALO Trust, so presumably all this will require clearance. 
23
 Ten tillers and 4 light flails. 
24
 The Commission includes the Ministries of Assistance and Social Reintegration (MINARS, as chair), Defence, 
Agriculture, Health, Labour, Transport, and Planning, plus the Angolan Armed Forces. It has sub-commissions on 
mine clearance and on victim assistance. 
25
 Initially the office set-up and training were funded, then the focus turned to expansion into the provinces. A key 
project was the EC-UNDP co-funded “Mine Action in Angola 2005 to 2006: Consolidation of the National Mine 
Action Authority’s Capacity at National and Provincial Levels.”  
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provinces. This included mine action, as CNIDAH was not yet operational. Now CNIDAH is 
well equipped and has established 17 provincial operative rooms, linked to the provincial 
administration. The provincial Vice-Governors are responsible for mine action, and establish 
provincial strategies. Mine action priorities are decided in a joint approach between the provincial 
governments, CNIDAH and the INGOs, and this process seems to work effectively in at least 
some provinces.  
 
CNIDAH still has problems due to shortages of technical personnel (the majority of staff are 
administrative), and weaknesses in the QA/QC function. In 2006-07, 39 staff were trained for 
QA, but they are not yet operational for administrative reasons. Once the new staff start, they will 
still need on-the-job experience to conduct adequate QA/QC activities. QA/QC is still considered 
the major shortcoming of CNIDAH.26 Less critically but still a problem is that CNIDAH has not 
always been supportive of the international NGOs in terms of facilitating visas, entry of 
equipment, etc. 
 
More recently, the Comissao Executiva de Desminagem (CED) was established in December 
2005. CED falls under the Minister of Assistance and Social Reintegration (MINARS), but its 
role is restricted to operations planning to coordinate the three national mine action operators – 
INAD, FAA, and GRN. CED consists of representatives of the three bodies. It receives support 
from the EC in form of a one international technical advisor (TA) for management and two 
national technical advisor for information and training.  
 
In September 2006, the Council of Ministers approved a 2006-2011 National Mine Action 
Strategic Plan. National mine action standards (NMAS) based on IMAS have also been adopted, 
but as yet there are no NMAS for the critical tasks of road clearance or land release. 
 
Angola signed the Anti-Personnel Mine Ban Convention (APMBT) on 4 December 1997, and 
ratified it on 5 July 2002. Treaty obligations include clearance of all known minefields by 2012, 
and destruction of all stockpiled anti-personnel mines before December 2007. The EC funded a 
stockpile destruction project (1.5 million Euro, through UNDP) from January 2005 until April 
2007. The project is reported to have achieved its objective in April 2007, which means Angola 
has met the APMBT deadline. 
Capacity Development 
There remain questions concerning future support to capacity development for mine action. In 
many ways, the mine action programme in Angola is quite well established, but support to the 
development of capacities within, first, INAROEE, and, subsequently, CNIDAH and INAD have 
been less effective than intended. Part of the difficulties seem to stem from an unwillingness on 
the part of those organisations to acknowledge performance shortcomings. However, UNDP has 
also had problems: initially, it fielded some inappropriate technical advisors; subsequently, there 
was an extended gap before a new TA was recruited. An evaluation of the UNDP-CNIDAH 
capacity building project in 2005 was very negative, but saw faults on both sides.27 As a result, 
CNIDAH does not yet have the dynamism and capacity it should have, and the mix of staff skills 
remains inappropriate (there are not enough technical staff).  
                                                    
26
 Another major problem are the reports that senior CNIDAH officials own or have interests in demining companies, 
which means the process of accrediting operators may lack credibility. 
27
 The EC had requested the evaluation because the project had many problems, and there was a need to identify a 
second phase of support. More generally, there seem to be difficulties in cooperation between the EC and UNDP (e.g. 
financial and proposal procedures etc), a theme that might be the topic of a separate evaluation. 
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The GOA typically insists on the use of Portuguese language in its dealings with the international 
community. While this policy has many merits, it does create problems – particularly for capacity 
development – for fields such as mine action in which English is firmly established as the 
common language.  
Conclusions on the History of Mine Action 
Mine action in Angola started as soon as there were opportunities. In a very difficult 
environment, mine action has achieved tangible results, mainly due to the work of INGOs to this 
point in time. At the current rate of progress, clearance or release of all recorded SHA will take 
30-50 years, but high and medium priorities should be cleared within 5-6 years. 
 
After a false start in the mid-1990s, the institutional framework for a national programme has 
largely been put into place, although some confusion remains concerning the specific roles of the 
various organs.28 Legislation to clarify the roles of all national organs has been promised but not 
yet enacted. There still remain concerns about CNIDAH’s capacity to effectively discharge its 
responsibilities, particularly in relation to QA and accreditation. 
 
There appears to be growing commitment by the GOA to tackle the contamination problem, but it 
only finances public sector operators which focus on the national reconstruction programme. 
International agencies do not have a clear picture of the capability of Angola’s public sector 
demining organisations (INAD, FAA, and GRN). INGOs are welcome to continue operations, 
and still provide most of the demining for ‘humanitarian’ purposes.  
 
UNDP is engaged in capacity building, and UNICEF in MRE. In the earlier post-conflict 
emergency phase, OCHA played a coordinating role in the provinces. 
 
FUNDING FOR MINE ACTION 
International donors contributed $21 million in 2003, $28 million in 2004, and over $35 million 
in 2005 to mine action in Angola. Besides the EC, donors in the mine action sector include Japan, 
U.S.A. (including State Department funds for testing equipment29), Norway, the U.K., the 
Netherlands, Finland, and Germany, as well as about ten other countries and private foundations. 
 
Coordination among donors is limited to occasional meetings to exchange information. The GOA 
views such meetings negatively and complains that donors do not provide sufficient information 
about what they are funding. There appears to be no regular GOA-donor communication 
mechanism for aid in general or for mine action in particular. 
 
EC SUPPORT FOR MINE ACTION  
The EC Delegation has reported that it committed spent € 60 million on mine action between 
2003 and 2007, 30 making it the largest donor and, in the Delegation’s view, giving it 
opportunities for policy dialogue with national authorities. However, the list of mine action 
projects the Delegation provided only sums to € 42.1 million. In addition, the evaluation team has 
                                                    
28
 For example, the role of CED relative to CNIDAH remains unclear. 
29
 The US delegation said they are also developing a capacity building programme for CNIDAH for both victim 
assistance and QA/QC. 
30
 Information from: Report of J.G.Ferreira, Angola EC Delegation Chief, to E. Landaburu, RELEX Director, 7 
February 2007. 
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records of four projects funded by ECHO in 2003 and 2004, totalling over € 1.9 million, giving a 
grand total of about € 44 million. 
 
Table 4 – List of EC-funded mine action projects in Angola (amounts in € millions) 
APL Thematic Budget Line (€ 3.8 million), of which  € 3.8 
 2004-05 SAC LIS € 1.5  
 2005 HI victim assistance 0.8  
 2005-06 UNDP stockpile destruction 1.5  
8th EDF, of which  € 7.0 
 Demining through NGOs € 6.0  
 2003-04 UNDP capacity building CNIDAH 1.0  
9th EDP (09.ACP.ANG.002), of which  €26.3 
 Mine clearance € 15.0  
 UNDP institutional support CNIDAH 2.7  
 UNDP rapid response fund 2.0  
 WFP bridge construction 4.0  
 Secondary road reconstruction/inspection 2.0  
 Technical advisor 0.6  
9th EDP (09.ACP.ANG.021), of which  € 5.0 
 UNDP institutional support CNIDAH € 0.7  
 Clearance MgM Bengo/Kwanza Sul 1.4  
 Clearance HALO Trust Beng/Huam/Bie/KK 2.0  
 TA for CED 0.3  
 not yet allocated? 0.6  
Total of list from EC Delegation  € 42.1 
plus 4 ECHO projects in 2003-04  1.9 
Grand total  € 44.0 
 
International operators consider it an advantage that EC contracts are not too strict about tasking 
and allow switching from one site to another because objectives are specified in quite broad terms 
in the funding agreements. This is appropriate given the fact that the international demining 
NGOs have been working in fairly remote areas in a vast country, and their activities cannot be 
monitored in detail by either CNIDAH or the EC. 
 
Textbox 1 – Discretion in demining 
Prolonged conflicts have lasting effects on societies, in part because the rule of law breaks down, 
opening the door to corruption. Understandably, donor officials are wary of corruption, and their 
decisions concerning which organisations to fund reflect this “risk aversion”, as well as their 
perceptions concerning competence, costs, national ownership, and so on. One researcher* has 
put forward a simple “corruption formula” as follows: 
 
monopoly + discretion minus accountability = corruption 
 
Thus, a useful way of analysing the risk of corruption is to consider the amount of discretion left 
to organisations with a monopoly (e.g. the only demining operator in a province), as well as the 
mechanisms in place to make such organisations account for how they have used the resources 
provided to them. In demining for example, the principal types of discretion (and the associated 
risks or corruption or malfeasance) are: 
 
1. Discretion in setting task priorities (e.g. which land will be cleared first) – there is a danger 
that clearance decisions will reflect private interests rather than the public good; 
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2. Discretion in reporting (e.g. on quantities of land cleared) – if demining organisations are paid 
on the basis of areas cleared, there are risks they will claim to have cleared more than they 
have in fact done, or will clear larger areas than are required 
3. Discretion in the quality of clearance (e.g. whether SOPs and national standards are followed 
completely) – if demining organisations are paid or judged on the basis of areas cleared, 
there is a risk they will take shortcuts to increase productivity, magnifying the risk to deminers 
and civilians. 
4. Discretion in techniques – if demining organisations are paid for the area cleared but not the 
area ‘released’ as safe, they may clear the entire area listed as a suspected hazard area 
(SHA) even though further investigation would have shown at far less cost that most of the 
SHA was not contaminated. 
 
When would these types of discretion not be a great concern? Obviously, corruption risks are 
minimal when some appropriate authority sets the demining priorities, the area of each task can 
be clearly defined, and the quality of clearance operations can be monitored readily. When these 
conditions are present, the best way to allocate demining work is via competitive tender – 
competition will keep costs down, while tasks, areas, and quality standards can be defined in a 
contract and easily enforced. Such a process might be appropriate for the reconstruction of major 
roads and bridges. The areas to be demined are clearly defined (the length of road times the 
width required from the centre line). The responsibility for monitoring can be left to the prime 
contractor, as this firm will have to bear significant costs if its work crews are delayed by missed 
mines or UXO, so it will closely monitor the quality of demining (and may even engage a 
specialist QA firm to do this). 
 
In countries such as Angola, this neat solution often cannot be employed. There are many SHAs 
in many communities, so it is unclear how best to set priorities. Many of the SHAs are ill defined 
in area, so it is folly to pay based on area cleared. Many of the impacted communities are 
remote, making monitoring of clearance quality both difficult and expensive.  
 
In such a situation, some donors will only fund demining organisations which are “inherently 
trustworthy” such as well-established international NGOs. These are not motivated by profit, but 
more importantly they live on their reputations – without continued support from donors and, 
ultimately, their members, international NGOs have no means of sustaining themselves. They 
must protect their reputations and will take care both in task selection and the quality of 
clearance. As well, the typical contracting arrangement will be a grant agreement to pay for an 
agreed set of assets for a period of time – rather than a contract to clear specified tasks, which 
(first) would be difficult to monitor and (second) would add an incentive that would reward higher 
productivity, perhaps at the risk of reduced safety standards. 
 
While international NGOs perform valuable roles in mine action, it still would be ideal if local 
people identified the priorities and if the demining tasks could be assigned by competitive 
tenders, both to get the lowest price and to encourage the growth of local operators. National 
Mine Action authorities are established in large part to create local systems for establishing 
priorities and, then, to hold individual operators to account by undertaking QA activities. However, 
local systems for establishing priorities may not be transparent (i.e. some individual or 
organisation still has significant discretion and little accountability), and QA regulations replace 
some forms of discretion with new ones, specifically: 
 
5. Discretion in enforcing regulations – staff in the national authority could abuse their authority 
by, say, demanding bribes before awarding licenses or clearance certificates; 
6. Discretion in setting the regulations – the national authority could set unreasonable or ill-
defined standards precisely to create more opportunities for soliciting bribes or, say, for 
favouring national firms over foreign organisations. 
 
Thus, while the ideal is for legitimate national authorities to set priorities and for tasks to be 
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assigned by competitive tender, it is difficult to reach this ideal. Lack of knowledge of the extent of 
SHAs plus difficulties in monitoring work in remote areas means many donors will prefer to fund 
“trustworthy” international NGOs. Missing or poorly written Mine Action legislation, standards, and 
SOPs leave too much discretion in the hands of local officials, and donors or local citizens may 
be unable to monitor the decisions of such officials where accountability mechanisms are weak.  
 
* Robert Klitgaard. See for example Combating Corruption, United Nations Chronicle, online edition, 
available at <http://www.un.org/Pubs/chronicle/1998/issue1/0198p90p.html>  
** A Study of Local Organisations in Mine Action, forthcoming, GICHD, Geneva 
 
Such approaches are common during periods of emergency because operators must be responsive 
to emergencies (e.g. movements of refugees; the need to support delivery of humanitarian aid) 
and there are few data available for setting priorities in a more proactive fashion. This situation 
has changed significantly now, and it should be expected that most priorities are determined in a 
more strategic and transparent fashion based on socio-economic criteria. The engagement by the 
EC Delegation of an independent technical monitor for mine action allows better monitoring of 
NGO activities, which is appropriate.31 But it also is important for the INGOs to devise systems 
for reporting on socio-economic outcomes as well as simply outputs. The evaluations of the 
projects completed this year would have been good indicators of how much progress has been 
achieved in this regard, but most of these were not available at the time of the mission. However, 
an analysis of one available evaluation suggests that much more needs to be learned in terms of 
documenting the developmental results of mine action projects.  
Conclusions on funding 
There is significant funding for mine action in Angola including support for the development of 
national capacities. 
 
The EC is the biggest donor for mine action in Angola, with funding coming mainly from the 
EDF, but with contributions as well from the thematic budget line and via ECHO. Because of the 
size of its mine action portfolio, the EC has retained a technical monitor, which has proved to be 
useful and appreciated (the NGOs particularly appreciate the monitor’s support in meeting the 
EC’s reporting requirements). 
 
The GOA appears to be making significant financial commitments to mine action, but the precise 
sums are not known, particularly for FAA. 
 
There is no systematic donor coordination in the mine action sector, nor a government structure 
to coordinate foreign aid more generally. 
CURRENT SITUATION 
The death of UNITA leader Jonas Savimbi ushered-in the longest period of sustained peace in 
decades, and has allowed the government to continue its transition (initiated in 1987) from a 
highly centralised command economy. However, the government still dominates the economy (in 
part because of the substantial revenues flowing to it from oil and diamonds) and decentralisation 
– so critical in a huge, diverse country such as Angola – has been hampered by profound capacity 
                                                    
31
 This is particularly important in countries such as Angola where the official quality assurance mechanism does not 
function yet. 
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constraints outside a few major cities, coupled with the lack of clear polices.32 As well, plans for 
elections have repeatedly been delayed and are now scheduled for 2008 (for the legislature) and 
2009 (presidential elections).  
 
Angola’s economy is growing robustly33 and the medium term prognosis for both economic 
growth and government finances is positive. The Government’s ambitious post-war 
reconstruction programme can be financed largely by its share of rising oil revenues,34 the 
gradual recovery of diamond production, and lines of credit from China. However, 
implementation of the reconstruction programme has been hampered by capacity constraints – 
according to IMF data, only half the budgeted public investment programme was spent in 2006. 
As well, the GOA has not been investing in agriculture, which could have catastrophic 
consequences for rural households as the reconstruction of roads and railways opens access to the 
interior. 
Textbox 2 – Roads and Rural Development in Angola 
The World Bank’s recent Country Economic Memorandum highlights the dangers to agriculture 
and rural livelihoods in a major oil-producing country such as Angola. While improved 
transportation links often benefit farmers by reducing their input costs and enhancing their access 
to urban markets, in Angola’s case these benefits will be more-than-offset by the competition 
from cheap imports. Oil revenues have boosted Angola’s exchange rate, making imports cheaper 
in local-currency terms and making many Angolan products uncompetitive in export markets (this 
is termed the ‘Dutch disease’).  
 
The typical overvaluation of the currency in real terms observed in oil-rich countries can be a 
major disaster for the agricultural sector. In Angola, for example, every farmer wishing to produce 
maize for the coastal urban market has been effectively taxed by the real appreciation of the 
Kwanza, especially over the past 2 years. Casual evidence indicates that they may not be 
competitive with imports at current exchange rates, but that they enjoy some de facto protection 
in the interior due to the extremely poor roads. It is thus clear that once the logistical 
infrastructure is rehabilitated, the rural farm production will have to compete with cheap imported 
goods and tradable commodities, such as cereals. In this case, a possible way to prevent 
widespread depression in the agricultural sector is by rapidly increasing its competitiveness…The 
key question, however, is whether productivity gains can be large enough to offset the 
disadvantages posed by the strong currency… (p. 97) 
 
The Bank points out that there is significant potential for increasing agricultural productivity as 
Angola has large areas of fertile land with adequate rainfall.** But significant investment is 
needed now before farming households are driven into destitution and retreat into subsistence 
agriculture. Unfortunately, the GOA has budgeted little for agriculture* and, even worse, the 
Ministry of Finance has not released all the budgeted amounts to the Ministry of Agriculture, so 
salaries consume almost all the funds that are made available. 
 
* In 2004, just 0.64% of the national budget and less than 2% of the Public Investment Programme. (p. 98) 
** “At independence, Angola was self-sufficient in food production, the largest staple food exporter in sub-
Saharan Africa and one of the world’s biggest coffee exporters.” (AfDB/OECD, 2007, p. 5) 
                                                    
32
 The government did adopt a National Strategy for Decentralization in 2001, but has not determined many critical 
issues such as the divisions of expenditure responsibilities and revenue allocations among the different levels of 
government. 
 
33
 Real GDP grew by 18.6% in 2006 and a further rise of 31% is projected for 2007 (Preliminary Conclusions from the 
IMF Article IV Consultations, 6 June 2007). 
34
 Oil accounts for an estimated 56% of GDP, up from 49% in 2003. Income from oil and diamonds accounts for about 
75% of government revenues. 
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The GOA prepared a draft Estratégia de Combate á Pobreza (ECP)35 in 2003 (for 2004-07). 
However, the GOA did not anticipate the huge rise in oil prices and has submitted to the World 
Bank and IMF a revised and more ambitious draft ECP covering 2006-2008. This proposes a 
public expenditure program focusing on priorities ranging from reintegration of ex-combatants, 
food security and rural development, the restoration of social services and infrastructure, and 
strengthening governance and economic management.  
 
Demining is explicitly mentioned in both strategy papers as a general priority. For the next three-
to-four years, demining will remain a key issue for the GOA, with funds earmarked within the 
MINARS budget.36 
 
OVERALL PLANS OF THE INTERNATIONAL COMMUNITY 
In spite of the massive increases in the government’s financial capacity, donors have continued to 
provide significant amounts of aid, averaging over $550 million from 2001-05. In large part this 
is in recognition of the country’s need to recover from its long conflicts, plus the extensive 
poverty that exists in Angola. However, growing government revenues coupled by significant 
export credits and direct investment from China mean the donor community has modest leverage. 
Regardless, some donors may keep their aid programmes running to avoid jeopardizing the 
interests of their country’s firms, particularly given the rapid growth in Chinese investment. 
 
Angola is no longer in an emergency phase, but is not yet achieved ‘normal’ development status. 
For example, the World Bank still uses an Interim Strategy Note (ISN, covering only one year) 
rather than a Country Assistance Strategy (CAS, covering three years).  
 
EC PLANS FOR ASSISTANCE TO ANGOLA 
The overall EU objectives in Angola include:37 
 
• Regular political dialogue; 
• Assist GOA to strengthen democratic institutions and practices, and to hold free and fair 
elections; 
• Provide assistance to develop pluralistic democracy, foster dynamic participatory civil 
society and reinforce overall administrative capacity; 
• Assist GOA efforts to reform the economy through co-operation with the IMF and the 
fight against corruption;  
• Encourage and assist GoA in its efforts to prepare a PRSP; 
• Contribute to efforts to improve the humanitarian situation; 
• Assist GOA in reconstruction; 
• Encourage GOA to convene an international donors’ conference; 
• Promote peace and conflict resolution in Angola and the region; 
• Poverty alleviation; 
• Rule of law; 
                                                    
35
 This is viewed as an Interim Poverty Reduction Strategy Paper (I-PRSP) by the World Bank and IMF, but was never 
submitted as a final PRSP by the GOA. 
36
 Again however, the Ministry of Finance may not release all funds in the approved budget for spending, so real 
expenditures on mine action will not be clear until the reports from the public auditors on public expenditures are 
available. 
37
 Conclusions of the General Affairs and External Relations Council, 13 October 2003. 
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• Linking Relief, Rehabilitation and Development (LRRD). 
 
Textbox 3 – The EU Policy on Linking Relief, Rehabilitation and Development (LRRD) 
The concept of LRRD originates from the 1980s in response to concerns about the “grey zone” 
between humanitarian assistance, rehabilitation, and development. The instruments and working 
methods used in these different types of assistance programmes differ in time frames, 
implementing partners, the role of national authorities, and the content of interventions.  
 
In 1996, the EC developed a basic rationale for LRRD.* It was acknowledged that short-term 
relief mechanisms do not and, in some cases, cannot systematically take into account long-term 
development issues. At the same time, development policy should better assist countries to deal 
with natural disasters, conflicts and other crises. These deficiencies could be reduced if relief and 
development were appropriately linked, which is not simply a matter of ensuring a smooth 
transition from emergency to development assistance; rather, it includes disaster preparedness 
and preventing/resolving conflicts. 
 
There is no unique model for LRRD. Broad recommendations include: improved donor 
coordination; adjustment of the EU’s own instruments, working methods and internal 
mechanisms; avoiding parallel structures for relief and development in a country; and clarifying 
who is responsible for what. 
 
Demining is mentioned in various contexts in the LRRD documents,** which stress the need to 
integrate mine action into post-conflict planning and the wider development context. 
 
In theory, LRRD can be promoted within EC Country Strategy Papers (CSP), which analyse all 
aid-relevant aspects in a country and outline a five year plan (indicative programme). The plan 
includes aid provided through all EU mechanisms including the EDF, thematic budget lines, 
ECHO, and the Rapid Response Mechanism (RRM). 
 
* Communication from the Commission to the Council and the European Parliament on Linking Relief, 
Rehabilitation and Development (LRRD), COM (1996) 153 final of 30.04.1996. See also, Communication 
from the Commission to the Council and the European Parliament: Linking Relief, Rehabilitation and 
Development – An assessment, COM (2001) 153 final of 23.04.2001 
** In the 1996 document under a separate paragraph “The particular case of anti-personnel mines” (p. 8), 
and as instrument reacting in post-conflict situations (p. 19). The 2001 document also mentions demining 
under post-conflict situation needs (p. 7), and a separate paragraph on demining stresses the importance of 
integrating demining within the CSPs (p. 19). 
 
The EC signed the Country Strategy Paper (CSP) 2002-2007 with Angola in January 2003. The 
CSP priorities are food security, health and education, but mine action also is mentioned as an 
issue. Further, the CSP noted that the APL budget line (at the time EUR 13 million for all 
countries) was insufficient for the scale of Angola’s contamination problem, so additional support 
was incorporated into the rural development programme to be funded by the EDF. 
As outlined earlier, the EC has funded all major components of mine action. Given the size and 
scope of its assistance to mine action, the Delegation retained a technical advisor to monitor the 
projects and to support the national authorizing office (UTA is the Portuguese acronym), which 
has been a bottleneck in approving EDF-funded projects.38  
 
                                                    
38
 The TA to UTA also had a technical field monitoring role for mine action projects. This concept proved to be 
successful and particularly important in absence of a functioning national quality assurance system. 
  
EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 | 15 
The mix of EC support for mine action appears relevant in light of Angola’s priorities,39 which 
included access and circulation; demining in support of major infrastructure projects; and 
clearance of land and roads for development (and, in the case of roads, elections). As such, the 
EC has made a significant contribution to the solution of the explosives contamination problem, 
even though initial funding decisions could not be based on detailed socio-economic impact data 
and the priorities identified by a Landmine Impact Survey. 
 
Problems occurred in a consortium project in Moxico. The WFP issued contracts for road and 
bridge construction, and mine action NGOs provided the demining support using their own 
resources (including MAG, with EC funding). When MAG funding was not continued, the 
construction programme was delayed. It could only continue once UNHCR provided funding for 
the demining.40  
 
Another problem occurred with the NGO INTERSOS. It became the object of a broader EC 
investigation, which led to a block of all EC payments to the NGO. This hit INTERSOS in 
Angola hard. In an effort to protect their salaries, its Angolan staff took all the keys (including 
those to the explosive stores) and vehicles. INTERSOS is no longer conducting mine action 
operations in Angola.41  
 
The proposals from and, thus, the EC agreements with the INGOs included the attempt to support 
local capacity building, but this has not proved successful, mainly because INAD seemed to want 
only equipment, not training. Capacity development has also been a problem with CNIDAH, and 
the UNDP support to it. (There have been various difficulties, which are further discussed in the 
analyses section.) 
 
The Evaluation Team also heard concerns about the process by which the proposals for mine 
action funding are assessed; a lack of clarity was mentioned by one operator as a frustration.42 
However, the EC points out that the selection criteria are publicly available on its website, and 
that they were in addition discussed with the NGOs in a separate meeting. 
 
The latest round of funding awards to international NGOs specified that they arrange for external 
evaluations of their mine action projects. At the time of the evaluation mission, most of these 
evaluations were still outstanding.43 However, the Evaluation Team obtained a copy of one 
report, which was further analysed with the result that development aspects were very weak, and 
more meaningful measures of outcomes would be required. 
 
There will be additional funding for mine action under the 10th EDF, and contracts with HALO 
and MgM have already been signed. There will also be funding for capacity building support, 
including technical advisors. The longer term concept is to phase out ‘pure’ demining and to link 
mine action with rural and regional development. 
                                                    
39
 Important points in this regard are the continuity of personnel within the delegation and the existance of a field 
monitor, who provided first hand information. 
40
 In Sudan, WFP applied the lessons learnt from Angola and controlled all funds, including those for demining. 
41
 The technical monitor has earlier reported negatively on INTERSOS operations. 
42
 The Global Assessment also reported the same problem in other countries. 
43
 The concept of a final evaluation was integrated in the proposals and agreements. The NGOs are supposed to arrange 
it. One NGO reported the allocated funding may not be sufficient to allow a thorough evaluation. 
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CURRENT MINE ACTION ACTIVITIES AND PLANS 
In the 2006-2011 mine action strategy,44 CNIDAH formulated the vision to reduce and regulate 
the impact of mines and UXO by end 2011. The following strategic goals were specified: 
 
• to significantly reduce the risk to impacted communities and at-risk groups by 2011;  
• to support national infrastructure investment and reconstruction through the national 
mine action program;  
• to establish a national mine action capacity that is sustainable after the end of major 
international assistance; and  
• to establish a world-class mine action program in Angola. 
 
In support of the long-term vision, CNIDAH’s overall goal for 2007 is “to promote and improve 
the general level of results, more efficient use of available capabilities, and enhance the safety 
and quality of operational activities.” The enabling objectives are: 
 
• To consolidate CNIDAH as the national mine action authority, efficiently regulating and 
coordinating the sector, with priority given to completing the landmine impact survey;  
• To develop national organisations (INAD, FAA, National Police and NGOs), with 
priority given to developing the INAD’s operational capacity and its Demining School; 
and  
• To support a careful and sustainable expansion of operational capacity, with priority 
given to promoting improvement in operational output without compromising the safety 
and quality of the work; resolving problems constraining the operational efficiency of 
existing capacities; and enhancing coordination at the provincial level and, more 
generally, within the sector.  
 
This all sounds very sensible as a plan. The question is the degree of commitment, as little 
progress was made in implementing earlier plans. As well, the Strategic Plan does not appear to 
be accompanied by a clear financing plan detailing the contributions that would be necessary for 
implementation from (i) the GOA budget, (ii) reconstruction programme budget, and (iii) 
international donors. Such a financing plan is an essential tool for monitoring progress in 
implementing the Strategy, and in the growth in the GOA’s contribution to addressing the 
country’s landmine problem. It also is regrettable that key partners such as donors and relevant 
ministries had little opportunity to participate in the development of the Strategy. 
 
More concretely, the GOA demining entities and local firms conduct demining in support of 
infrastructure contractors on government-funded45 rehabilitation projects. The GOA has set up 43 
new demining brigades (18 in FAA, 10 in GRN and 15 in INAD), which brings staffing to 3,237 
in these three organisations. However, QA is weak and it remains unclear whether any operators 
beside the INGOs are working to international standards.  
 
There have been protracted discussions between the governments of Switzerland and Angola 
concerning the use to be made of about $21 million in funds that had been deposited in Swiss 
banks by Savimbi. The Swiss proposed the funds be used for mine action. The GOA submitted a 
proposal to purchase demining machines with it, but without an adequate assessment of the utility 
                                                    
44
 CNIDAH: Mine Action in Angola: 2006-2011 Strategic Plan, Final Version November 2006. 
45
 In many cases, the GOA uses concessional loans from China’s Export-Import Bank. 
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of the machines in Angola, and without a proper maintenance package. At the time of the 
evaluation, the GOA and Switzerland had not agreed on how to spend the money.46 
 
In a new development, Angola is included in a proposed regional programme for mine action 
with the Great Lakes region countries. In cooperation with Zambia and the DRC, mine action 
coordination and joint programming is to be promoted to increase mine detection, road and area 
verification capacities, and training.  
ANALYSIS 
Angola is often described as a resource-rich but policy-poor country. The Government has shown 
capability in stabilising the economy, leading to very rapid growth: but as yet there is no national 
development vision and plan to translate that growth into improved wellbeing for the majority of 
regions and people in the country. Buoyant government revenues and large loans from China 
mean the international community has only modest leverage in terms of ‘policy dialogue’ and 
transparency, in spite of significant flows of development assistance.  
 
The Government has launched a large infrastructure rehabilitation and reconstruction programme, 
which will open the interior and, potentially, create new opportunities for rural residents. 
However, new roads and railways will also mean competition from imported goods, which will 
appear cheap in local currency terms because of the appreciation of the kwanza due to high oil 
revenues. Without efforts to enhance agricultural and agro-processing productivity, the rural 
economy could be devastated, destroying the livelihoods of many people in mine-affected 
communities. 
 
The Government has also announced a decentralisation strategy, but has made only fitful 
progress in implementing this, in part because of the very significant capacity constraints outside 
a few major centres.  
 
In response to widespread poverty, international donors have continued to provide substantial 
assistance through non-government channels (UN agencies, international NGOs, etc.) to address 
poverty and support more balanced growth. However, coordination among donors, and between 
donors and the government, remains weak because there are no mechanisms for regular dialogues 
on policy and aid delivery. 
 
In most respects, the mine action sector reflects this broader situation: 
 
• the GOA is substantially increasing its expenditures on mine action, but with a strong 
focus on demining in support of the National Rehabilitation Programme; 
• international mine action actors have access to few details on the government-financed 
demining in support for reconstruction, and have expressed concerns about the 
transparency of the contract awards,47 the quality of the demining operations, and the 
safety of construction crews and civilians;48 
                                                    
46
 Interestingly, the Angolan government is refusing to proceed with the vocational training activities that would be 
supported by a portion of these funds until disagreements on the mine action portion have been resolved. 
47
 It is rumoured that a number of mine action officials have established demining firms that compete for contracts 
issued by government agencies (which might then be influenced by the same mine action officials). 
48
 Some operators have reported signs of poor QC and accidents by local demining firms. Although experience from 
other countries has shown that operators are quick to level accusations against their competitors, it is quite possible that 
such accusations are correct.  
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• accordingly, most donor support to mine action still flows through international NGOs 
for ‘humanitarian’ purposes – principally demining in rural areas, secondary roads, etc. 
In many cases, the INGOs coordinate effectively with the vice-governors in the 
provinces, who are now supported by CNIDAH operative rooms; 
• there is little coordination among mine action donors or between donors and the GOA 
vis-à-vis mine action. 
 
In this situation, the LRRD concept remains extremely relevant, particularly for mine action. To 
this point in time, mine action has entailed a mix of short term actions for emergency response 
(access for emergency aid; MRE and demining support for returnees; etc.) and medium-term 
programmes (support to the reconstruction of transportation infrastructure and to national 
capacity building efforts). Programming by the EC Delegation has reflected the need to support 
both short-term and medium-term activities, in line with the LRRD approach. The remaining 
question is whether mine action actors could and should play a role in facilitating long-term 
development in Angola’s interior, where rural livelihoods will soon be under threat due to 
competition from imports. 
 
Now that Angola has emerged from its emergency, it is important that mine action is more tightly 
aligned with development priorities at the national, provincial, and local levels. This is 
happening, but it remains impossible to assess how much mine action is contributing to 
development because the INGOs and other mine action actors have not yet devised systems of 
reporting progress and achievements based on meaningful measures of outcomes (e.g. changes in 
the well-being of people in mine-affected communities, plus growing national capacities) rather 
than simply outputs.  
 
There remain serious questions concerning the Government’s commitment to capacity 
development so it can assume its responsibility for Angola’s landmine problem. In particular, 
there appears to be a reluctance to acknowledge performance shortcomings and discuss realistic 
ways of overcoming these. However, many observers believe that CNIDAH’s performance has 
improved in some areas and that some of its staff are both capable and committed. It may be 
feasible to work with these individuals and focus more tightly on the most essential capacities 
(e.g. information management/IMSMA and QA/QC), while recognising that strengthening 
CNIDAH overall will require greater senior-level commitment than currently exists. 
 
Similar concerns have been reported about efforts to support the capacity of INAD as a national 
operator. INAD has been augmenting its capacity largely by hiring experienced personnel away 
from the INGOs rather than on the basis of a strategy outlining INAD’s requirements and the 
type of capacity development support sought from the INGO operators. 
 
While there remain concerns whether there is adequate commitment in Luanda to build the 
appropriate capacity for the national mine action programme, there might also be a credible 
option at the province level where Vice Governors appear to be engaged, reasonably well-
informed, and not overly confident about their capacities. As a result, coordination is better at the 
provincial level, with a move toward provincial mine action plans generated in cooperation with 
the international community. Over time, the provincial governments might voice demands for 
increased government attention to the development priorities of the interior, including mine 
action and, more generally, rural development. 
 
It appears that the EC should base any strategy for future support to mine action on two broad 
principles: 
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• the need to address Angola’s humanitarian and development requirements (which in 
many areas will require mine action), as well as the MBT objectives,  
• the fact that it is – first-and-foremost – the Government’s responsibility to meet the needs 
of its citizens and to address the country’s landmine problem. The new Strategic Plan for 
Mine Action is an improvement on earlier plans, but it is for the GOA to take the lead on 
implementing this strategy and meeting the targets, with donors playing a supporting 
role.49  
RECOMMENDATIONS 
While continued support for mine action is warranted, the EC Delegation should now formulate 
more thorough plans for its future support to mine action in Angola. These should be based on 
the discussions with the Government, centred on its Mine Action Strategic Plan (supplemented 
with a clear financing plan for the Strategy), and incorporate the following features: 
 
• a medium-term indicative programme with a ‘baseline case’ and two alternatives: 
• higher funding, based on good progress by the GOA on implementing its 
Mine Action Strategic Plan and meeting its Treaty obligations 
• lower funding, based on disappointing progress by the GOA on 
implementing its Mine Action Strategic Plan 
• continued progress in LRRD transition away from mine action justified in terms of 
‘emergency relief’ toward mine action in support of development priorities; 
• a more explicit policy to allocate funding on the basis of performance in addressing 
problems and achieving good development outcomes;50 
• an explicit strategy for capacity development51 based on a clear forecast of the likely 
‘residual problem’ and the national capacities that will be required to address that 
residual problem; 
• a tighter focus for any future EC contributions to capacity development; 
• an exit strategy incorporating a phase-out with a gradual but predictable decline in the 
total level of funding for mine action.52  
 
The EC should continue to base its support to international demining NGOs on the LRRD 
philosophy by: 
 
• requiring the international demining NGOs to frame their proposed objectives in terms of 
development results, and to report progress and achievements based on meaningful 
socio-economic outcomes as well as simply demining outputs;53 
• encouraging tighter links between demining operators and development actors (including 
provincial governments) with a particular focus on enhancing agricultural productivity 
and diversifying rural livelihoods; 
                                                    
49
 The likelihood that Angola will meet the APMBC deadline of January 2013 seems low. This could create pressure 
for donors to provide more funds. 
50
 This might also aim at encouraging the replication of successful innovations in, for example, the development and 
implementation of provincial mine action plans. 
51
 This should be done with national officials in conjunction with the UNDP. It should be based on the Mine Action 
Strategic Plan 2006-2011, but go into more detail on specific capacity requirements, GOA commitments, and the roles 
of the UNDP and, where relevant, the INGOs. 
52
 The exit should be gradual and predictable so funding recipients can plan their investments in new equipment, etc. 
appropriately.  
53
 For this, the results of the ALIS can and should be considered, but not as the only source of relevant data. 
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• considering consortium approaches in which demining INGOs provide the necessary 
demining support to their development partners in the consortium;54 
• including a mine action budget line in those EC-funded development projects that work 
in mine-affected regions or in sectors whose work programmes are constrained by 
explosives contamination. This would allow the implementing agencies of these 
development projects to hire the necessary demining support so they can address, rather 
than avoid, mine-affected communities.  
 
In recognition that it is more difficult to assess socio-economic outcomes than demining outputs, 
the EC Delegation should: 
• encourage the international demining NGOs to include modest components for post-
clearance land use surveys, community studies, etc. within their proposals for funding; 
• continue to fund external evaluations of all demining projects but encourage a more 
meaningful analyses of project’s outputs in socio-economic terms;  
• in addition to the NGO’s evaluations, commission an in-depth, development-focussed 
evaluation of EC support for the mine action programme overall. 
 
 
 
 
 
 
 
 
 
 
                                                    
54
 This model is now being used in Sudan – see the Country Report for Sudan. 
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2. REPORT ON THE MISSION TO SOMALIA (SOMALILAND AND 
PUNTLAND) 
INTRODUCTION 
This report provides the findings, conclusions, and recommendations from an evaluation of EC-
funded mine action activities in Somalia. This evaluation is part of broader regional evaluation of 
EC-funded mine action in Africa, the focus of which is on policy, strategy, and programming 
rather than performance in implementing individual projects. The Terms of Reference (TORs) are 
appended to the overall report. 
 
The Somalia component of the regional evaluation is based on the findings of a mission by Ted 
Paterson and Mohamed Ahmed55 to Nairobi, Hargeisa, and Garowe from 24 March to 6 April 
2007, coupled with a review of documents. The Evaluation Team benefited greatly from the 
excellent support provided by the UNDP Mine Action team for Somalia, and by their 
counterparts in the Somaliland and Puntland Mine Action Centres (SMAC and PMAC). The 
UNDP Regional Coordinators stationed in Hargeisa and Garowe also assisted in logistical 
arrangements in Somaliland and Puntland respectively. 
Limitations of the Somalia Evaluation Conclusions on funding 
The Evaluation Mission was unable to visit South Central Somalia because of the insecurity in 
that region. This was not a major problem as few mine action activities have been conducted in 
South Central because of the prolonged insecurity.  
 
A more significant problem was the absence of the EC officer responsible for mine action in 
Somalia, who was on leave for the duration of the evaluation mission.56 While we understand this 
leave was unavoidable, its timing meant that the Evaluation Team was unable to benefit from the 
experience and insights of the officer most closely involved with EC assistance to mine action in 
Somalia. 
 
After arriving in Nairobi, the Evaluation Team discovered that the current Grant Agreement for 
mine action between the EC and the UNDP indicates that the GICHD would be asked to 
complete an evaluation of the project. The GICHD had not be advised before the evaluation 
mission that this was the case, and it remains unclear whether UNDP and the EC believed the 
project evaluation would be part of the EC Regional Evaluation for Africa.  
As noted above, the Regional Evaluation has been designed to focus on broader policy, strategy, 
and programming issues, and not to provide a detailed assessment of the implementation of 
individual projects. Regardless, the evaluation team has endeavoured to provide a more detailed 
assessment of the project strategy and design within the context of Somalia’s needs and 
opportunities, and the broader UNDP Rule of Law and Security (ROLS) programme. This may 
mean that a further evaluation of the specific project will not be required, but this is a decision for 
the EC and/or UNDP. 
                                                    
55
 Ted Paterson is Head of the Evaluation Unit at the GICHD; Mohamed Ahmed is the GICHD Regional Coordinator 
for the Middle East, North Africa, and East Africa. 
56
 The dates for the mission had been agreed in February 2007. 
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BACKGROUND 
ORIGIN AND EXTENT OF THE CONTAMINATION 
Landmine and other explosive remnant of war (ERW) contamination in Somalia stems from: 
 
• the Ogaden War (1977-78), resulting in contamination along the border with Ethiopia 
• civil wars against the Siad Barre regime – including the Somaliland Liberation War 
(1988-91), which led to extensive contamination along roads and tracks,57 around 
military camps and other installations, and water sources used by the nomadic 
population;  
• continuing civil wars (e.g. for Somaliland, 1992 and 1994-96; for South Central, 
intermittent since 1991); 
• inter-clan conflicts.58 
 
The Danish Demining Group (DDG) implemented a Landmine Impact Survey (LIS) in the 
accessible regions of Somaliland59 in 2002-03, which was followed by an LIS for Puntland in 
2005 and, starting in 2006 and still on-going, a third phase to survey the disputed regions of Sool, 
Sanaag, and the south-western districts of Togdheer.60 The findings of the surveys are 
summarised on the following page, but the following points seem of particular importance: 
 
• contamination from landmines and other ERW61 is extensive – about 80% of all districts 
and 30% of all communities (home to 35% of the total estimated population) are 
impacted;62 
• significant numbers of victims were recorded in Somaliland, the disputed districts, and 
parts of Puntland, with some districts recording extremely high casualty rates on a per 
capita basis; 
• over 1000 suspected hazard areas (SHA) have been recorded, of which over 60% are on 
roads;63 
• smaller numbers of SHA block water resources or irrigated crop land (45 and 13 
respectively) which, however, had a greater impact on communities; 
• over 400 recent victims were recorded (80% or more male; most in the 5-14 years and 
15-29 age groups)64 
• UXO plus abandoned munitions (AXO), official stockpiles, and private stockpiles of 
munitions are very widespread and, in most parts of the country, constitute a greater 
threat than do minefields. 
 
                                                    
57
 Many communities, particularly in Somaliland, are impacted mainly by suspected contamination on roads and tracks. 
Usually, the contamination density is low and alternative routes or parallel tracks are available. 
58
 It is also believed that the mines have been laid recently by both the Ethiopian forces backing the Transitional 
Federal Government (TFG) and those of the Islamic Courts Union (ICU).  
59
 Awdal, Galbeed, and Sahil, together with most of Togdheer. 
60
 The Survey Action Centre (SAC) implemented Phases 2 and 3 of the Somalia LIS.  
61
 ERW comprises unexploded ordnance (UXO) and abandoned ordnance (AXO).  
62
 In addition, an extensive array of explosive munitions are held in stockpiles, both  formal (i.e. official militaries and 
police) and private (clans, households, etc.). The LIS is not intended to document these. 
63
 In Somaliland, people simply use parallel tracks when a section of road is mined, so mined roads often do not block 
a community’s access to other areas and communities. 
64
 It is widely suspected that some communities provided inflated numbers of recent victims (a problem also 
experienced in the Somali region of Ethiopia) which meant that many of the community impact scores were not valid 
and reduced the utility of the LIS as a tool for priority-setting. 
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Table 5 – Contamination recorded in the Landmine Impact Surveys 
 Districts Communities Population 
Somaliland – totals 23 841 2.3 million? 
Surveyed 23 589 2.0 million? 
Impacted  23 357 1.34 million 
% of total 100% 42% 58% 
Puntland – totals 15 541 2.0 million? 
Surveyed 15 172 0.8 million? 
Impacted  8 35 0.15 million 
% of total 53% 6% 8% 
Disputed areas – 
totals to date 
17 244 ?? 
Surveyed 13 148? 0.34 million 
Impacted  13 83 ?? 
% of total 76% 34% ?? 
Total 55 1626 4.6+ million 
Surveyed 51 908 3.1 million 
Impacted  44 475 1.8 million 
% of total 80% 29% 39% 
 
HISTORY OF MINE ACTION 
Somaliland 
Mine action began with clearance in Somaliland starting in 1991-93 by the company Rimfire.65 
These operations used techniques that did not comply with currently accepted practices for 
humanitarian demining,66 and resulted in a reduction rather than an elimination of risk.67 
 
The current mine action programme began in 1998 (again in Somaliland), with the beginning of a 
UNDP mine action programme, followed by the arrival of three international mine action NGOs 
– the Danish Demining Group (DDG), the HALO Trust, and St. Barbara Foundation.  
 
After an initial offering of clearance contracts to commercial firms,68 the UNDP assisted in the 
establishment of the Somaliland Mine Action Centre (SMAC)69, and its focus has since remained 
on capacity development of local mine action organisations. In mid-2001, UNDP supported the 
establishment of two Police Explosive Ordnance Disposal (EOD) teams (each with 1 driver, 1 
medic, and 4 EOD technicians), which have since operated from Hargeisa. In 2005, three 
additional teams were created and equipped, and in late 2006 these new teams received additional 
training at the International Mine Action Training Centre (IMATC) in Nairobi.70 These new 
teams are based in three regions outside Hargeisa, but have not been functioning as yet due to a 
lack of on-the-job training and support (planned to begin later this year). 
                                                    
65
 This was funded by a donor consortium including the EC, Britain, the Netherlands, and the U.S. 
66
 Deminers suffered significant numbers of casualties (54 according to HALO Trust). 
67
 This was before the adoption of the International Mine Action Standards (IMAS).  
68
 Both Mine-Tech and Greenfields received contacts via UNOPS, financed by a EUR 300,000 grant (SOM/97/002 – 
BL B7-661). 
69
 Established via a resolution by the House of Representatives, 2 February 1999. 
70
 IMATC is supported by the Ministries of Defence of Kenya and the U.K. 
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Originally UNDP mine action assistance was provided as a component of the Somali Civil 
Protection Programme (SCPP, begun in 1997), which subsequently evolved into an even broader 
Rule of Law and Security (ROLS) Programme (see textbox). Mine Action is one of five 
components in ROLS. 
 
Textbox 4 – The UNDP Rule of Law and Security (ROLS) Programme  
ROLS is an ambitious programme with the following components:  
• Judiciary,  
• Law Enforcement (basically, strengthening police services),  
• Disarmament, Demobilization and Reintegration (DDR), coupled with  
• Small Arms Control,  
• Mine Action, and 
• Gender and Human Rights. 
 
ROLS evolved from the Somali Civil Protection Programme (SCPP) which started in 1997 with 
funding mainly from Italy. SCPP was managed by UNOPS but, due to “serious management 
and efficiency problems”, UNDP redesigned it as ROLS for direct execution, which started in 
2002 (DfID, 2005). Mine Action is the only component still managed by UNOPS. Funding has 
come from Canada, DFID, the EC, Germany, Norway, Sweden, UNDP/BCPR, and USAID. 
 
ROLS covers all regions of Somalia, but in practice most activities and expenditures have been 
in Somaliland and, to a lesser extent, Puntland. 
 
Assessments of ROLS were conducted by DfID (in December 2004) and the EC (January 
2006). Both missions were broadly positive and recommended continued donor support, but 
provided a number of recommendations for enhancements, including: 
 
• adopt a more strategic approach based on a longer-term vision 
• focus more on enhancing local ownership and capacities 
• conduct baseline surveys and regular assessments to ensure interventions are based 
on local perceptions of priorities 
• recruit area managers for Somaliland and Puntland, and do more to decentralise 
authority 
 
Unfortunately, neither assessment mission examined the mine action component because 
the relevant DfID and EC funds did not cover mine action. In turn, this seems due to UNDP 
mobilising resources for mine action separately from the other ROLS components, perhaps 
because mine action is executed by UNOPS rather than by UNDP directly.  
 
Further, the evaluation team had the distinct impression that this bifurcated approach to resource 
mobilisation is a serious problem for the mine action component. Recent documents on ROLS 
issued by UNDP Somalia have often failed to include any budget allocation for the mine action 
component.* As well, the Reconstruction and Development Programme (RDP) documents** 
make scant mention of the need for mine action, with the RDF Report for Somaliland lacking 
anything at all on mine action. Finally, the draft UNDP Country Strategy Paper dropped any 
mention of mine action (although some key donors asked for it to be included during consultation 
meetings the week of 17 April 2007). 
 
This suggests that UNDP and ROLS management view mine action as something apart from the 
directly executed components of ROLS, which may be why comparatively little has been done to 
capitalise on the clear synergies between mine action and other security system components 
(law enforcement; DDR; SALW).*** These synergies are discussed in the Analysis section of this 
report.  
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* For example, UNDP Somalia (2006), Rule of Law and Security Programme (ROLS): Programme Strategy 
Phase II 2006-2008, June 2006 
** The RDP incorporates four main volumes (the overall RDP plus one volume each for Somaliland, 
Puntland, and South Central) based on the Joint Needs Assessment  (JNA) reports for six priority clusters 
and three cross-cutting issues. All are available from:  
http://www.somali-jna.org/index.cfm?Module=ActiveWeb&Page=WebPage&s=home  
*** This may also reflect a tendency on the part of previous CTAs for Mine Action to see their role as a 
traditional technical advisor rather than as a project manager. 
 
St. Barbara Foundation ceased operations in 2003 and DDG ended its mine clearance operations 
in March 2006, retaining only mobile EOD teams, who also provide MRE and collect victim 
data.71 The HALO Trust has not downsized and plans to continue its operations (survey, mine 
clearance, EOD) over the mid-term, and to expand if funding allows. 
 
In 1997, Handicap International (HI) began a Mine Risk Education (MRE) programme in Somali 
refugee camps in Ethiopia. It undertook a Knowledge-Attitudes-Practice (KAP) survey in 
Somaliland in 2002 and, based on the KAP survey and the LIS, began an MRE programme in 
Somaliland in 2005, through which it provided coordination and training for the other mine 
action organisations (DDG, HALO, SMAC, PMAC, and the Police EOD teams in both 
Somaliland and Puntland).72 HI also distributed MRE materials (posters, stickers, t-shirts), 
supported a youth group and radio Hargeisa to produce and air radio programmes, and (in 
conjunction with the SMAC regional liaison officers) provided training for 80 village MRE 
committees. 
 
Few health facilities are capable of providing assistance to landmine victims. The Norwegian Red 
Cross and a few international NGOs support physical rehabilitation facilities for disabled people 
in general. HI also provides some support to the Somaliland National Disability Forum – an 
umbrella body for disability agencies. There is no comprehensive surveillance system for 
recording new victims and monitoring survivors. 
FUNDING  
It appears that total mine action funding for Somalia has been reasonably steady at about $4+ 
million since 2001 (see graph). The bulk of this funding (80-85% if funds for the LIS are 
included) has been delivered via international NGOs (INGOs), with all the remainder channelled 
via the UNDP. Perhaps 90% or more of total funding has been expended in Somaliland. 
 
                                                    
71
 DDG teams visit over 600 communities four time each per year. They have recorded 42 casualties since July 2005. 
DDG believes they are capturing about half the incidents in the accessible districts of Somaliland, which implies about 
45-50 victims per year in the regions of Somaliland the DDG teams can reach. 
72
 Delivery of MRE outside of large towns and via radio is delivered mainly by operators such as HALO.  
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Figure 1 – Funding estimates for Mine Action in Somalia 
$0
$1
$2
$3
$4
$5
2001 2002 2003 2004 2005 2006
US
 
$ m
ill
io
n
s
Other
LIS
INGOs
Since 2002, the bulk of EC funding for mine action has been provided via the dedicated budget 
line for mine action, managed in Brussels. This funded two project agreements totalling 
approximately € 3.3 million (about $3.95 million).73 This represents about 16% of total donor 
funding for Somalia over that period. Both grants were awarded to UNDP for support to (i) the 
LIS (Phases 2 and 3 respectively) and (ii) capacity development (of the regional MACs, Police 
EOD teams, plus mine action policy development).  
 
Textbox 5 – Earlier EC Funding for Mine Action in Somalia 
The Evaluation Team obtained evidence that the EC provided funding for (i) mine clearance by 
Rimfire in the early 1990s,a (ii) commercial mine clearance contracts issued by the UNDP Somali 
Civil Protection Programme in the late 1990s ($315,397 via the UNDP Voluntary Trust Fund),b (iii) 
demining by DDG in support of the reconstruction of the Adadley-Mandhera Road in Somaliland 
($140,200 in 2000),c and (iv) the LIS Phase 1 ($618,673 in 2002).d 
 
a. Personal communication with Alistair Craib, DfID Consultant-Advisor for Mine Action 
b. UNDP (1998?), Substantive Report for Voluntary Trust Fund #339: UNDP Mine Action Somalia 
c. Somalia Aid Co-ordination Body Donor Report for the EC + ECHO for 2000 
d. Somalia Aid Co-ordination Body Donor Report for the EC + ECHO for 2002 
 
Funding for both of the recent grant agreements came from the special mine action funds 
managed by the EC mine action team in Brussels. In at least the second case, the EC Delegation 
for Somalia opposed the grant, but was overruled by Brussels.  
 
CURRENT SITUATION 
CONFLICT AND POLITICAL DEVELOPMENT 
The conflicts in Somalia (particularly South Central) have evolved rapidly over the past year. 
First the Islamic Courts Union (ICU) established control over much of South Central Somalia 
during mid-2006, limiting the internationally-recognised Transitional Federal Government 
                                                    
73
 The first (€ 1.5 million) was from funds available in 2002 (but not awarded until 2003), while the second (€ 1.8 
million) was from funds available in 2004, but not awarded until 2006. 
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(TFG)74 to the Baidoa area. Ethiopia then moved troops into Baidoa to reinforce the TFG, and 
reports suggest that both sides constructed trenches/berms and laid defensive minefields.  
 
In late December 2006, TFG and Ethiopian forces broke through the ICU lines and quickly took 
control of virtually all South Central Somalia. However, the TFG announcement in early January 
of a disarmament programme – enforced if necessary – provoked demonstrations in Mogadishu 
and the plan was quickly suspended.  
 
On 19 January 2007, the African Union (AU) Peace and Security Council authorised the 
deployment of an African Union Mission in Somalia (AMISOM), comprising 8,000 troops, 270 
police trainers, and a civilian component.75 In spite of promises of logistical and funding support 
from the U.S. and EU, the AU has had difficulty in obtaining commitments for troops or police 
from its member states. So far, only Uganda has fielded troops (two battalions plus a force 
headquarters), which are now stationed at Mogadishu airport. 
 
The continued presence of Ethiopian forces then led to renewed violence, particularly in 
Mogadishu, which reached a crescendo in April, leading to an exodus of refugees. Fighting has 
died down, but substantive progress hinges on a political solution, which in turn requires 
agreement among the principal clans on an equitable power-sharing formula.76 Such an 
agreement has not been reached. 
OVERALL PLANS OF THE INTERNATIONAL COMMUNITY 
Following the adoption of the Transitional Federal Charter in January 2004, a donor conference 
in Stockholm (October 2004) agreed a draft Declaration of Principles to guide assistance from the 
donor community. This called for a short-term Rapid Assistance Programme (RAP) to address 
immediate needs plus the preparation of a longer term Reconstruction and Development 
Programme (RDP). The following year, the United Nations and World Bank initiated the Joint 
Needs Assessment (JNA) to provide the basis for the RDP (see textbox). 
 
Textbox 6 – Preparing the Reconstruction and Development Programme (RDP) 
In late 2005-2006, the UN Development Group (UNDG) and World Bank mobilised a technical 
needs assessment team to conduct a post-conflict Joint Needs Assessment (JNA) of South 
Central Somalia, Puntland, and Somaliland. Working under the guidance of the Coordination 
Support Group,* the team produced six ‘cluster reports’ covering: 
 
1. Governance, Security and the Rule of Law (which included extensive material on mine 
action) 
2. Macro-economic policy and data development 
3. Infrastructure 
4. Social services and protection of vulnerable groups 
5. Productive sectors and the environment 
6. Livelihoods and solutions for the displaced 
 
                                                    
74
 The TFG was formed following the adoption of a constitutional framework for a five-year transition based on federal 
principles – the Transitional Federal Charter of the Somali Republic – by the Somali National Reconciliation 
Conference in January 2004. 
75
 On 20 February 2007, the United Nations Security Council authorized the deployment of AMISOM. 
76
 The ‘4.5 power-sharing formula’ agreed during the Somali National Reconciliation Conference (2002-04) provides 
for equitable distribution of positions in the transitional institutions for the four main Somali clans, with remaining 
posts allocated to minority clans. 
 
 EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 |28 
From this, the UN and World Bank teams for Somalia produced a Reconstruction and 
Development Programme (RDP, in four volumes covering Somalia as a whole, South Central, 
Puntland, and Somaliland), structured along three ‘pillars’: 
 
• Deepening peace, improving security and establishing good governance  
• Strengthening essential basic services and social protection 
• Creating an enabling environment for private sector-led growth  
 
The RDP now serves as the principal framework for international assistance to Somalia. For 
example, the draft UNDP Country Assistance Strategy is derived from the RDP, and the World 
Bank has just adopted an Interim Support Strategy based on the RDP. As well, the EC Somalia 
Strategy for EDF 10 follows the three RDP pillars.  
 
* Comprising the key supporting donors (EC as chair, Italy, Norway, Sweden and the UK); the Transitional 
Federal Government (TFG), the Intergovernmental Authority on Development (IGAD), the International 
Finance Corporation, the NGO Consortium, and the UN and WB. 
 
The RDP is a five-year, $2.25 billion programme of sequenced activities agreed with Somali 
authorities (TFG, plus Puntland and Somaliland),77 which is intended to provide a framework for 
donors to design their own assistance programmes. As a durable peace is far from certain, it 
remains unclear whether the increases in assistance envisaged by the RDP will be feasible, so key 
agencies are also revising their short- and medium-term plans. For example, the UN country team 
has determined its short-term focus will include “strengthening the national police 
force…disarmament, demobilization and reintegration” (Report of the Secretary General, 20 
April 2007, p. 10) – core elements of the UNDP ROLS programme but, apparently, not including 
mine action.   
 
The UN country team has also prepared a Transition Plan for 2008-2009, with one of the core 
areas being “contributing to better public security and access to justice to replace impunity and 
mistrust in institutions.” (ibid, p. 11) Again, it is unclear whether this embraces mine action. 
 
EC PLANS FOR ASSISTANCE TO SOMALIA 
As Somalia was not in a position to ratify the Lomé IV Convention or the Cotonou Agreement 
(23 June 2000), it had no access to the 7th or 8th EDF. However, the Chief Authorising Officer of 
the EDF assumed the responsibilities of the National Authorising Officer (NAO) for Somalia, 
and in December 2001 the ACP-EC Council of Ministers granted access to EDF 8 (€ 50 million) 
and 9 (€ 149 million), to uncommitted balances of previous EDFs (€ 9.8 million), and to other EC 
budget lines (e.g. the dedicated budget for mine action). Accordingly, the EC drew-up the 
European Commission Strategy for the Implementation of Special Aid to Somalia: 2002-2007, 
with the following priorities: 
 
• enhancing good governance 
• reduction of widespread vulnerability 
• enhancing access to social services 
• economic growth and diversification 
 
                                                    
77
 As in the past, there is provision for ‘asymmetric engagement’ in recognition that security and absorptive capacities 
vary widely across Somali regions. 
 
 EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 |29 
While the current strategy and programming document does not preclude support to mine action, 
it is clear that the EC Delegation for Somalia does not believe it should be providing such 
support. It does not see landmines and ERW as priority requirements for the country and, in line 
with the principles of the Paris Declaration,78 the Delegation is trying to focus the EC programme 
more strategically on a limited number of sectors. For EDF 10, its planned priorities follow the 
pillars of the RDP and are: 
• governance (including the links to security) 
• education (consistent with the EU Consensus and EU Strategy for Africa), and 
• livelihoods (particularly related to trade, in line with the Cotonou Agreement) 
CURRENT MINE ACTION ACTIVITIES AND PLANS 
Somaliland 
On paper, Somaliland has a good institutional structure for mine action. SMAC is officially 
recognised by the Somaliland government as the coordinator of all mine action.79 It reports to the 
Vice-President80 who also chairs the Somaliland Mine Action Committee (the national authority) 
comprising eight ministers.81 A National Policy for Humanitarian Mine Action was drafted two 
years ago but has not yet been adopted by the legislature (elections intervened and the legislative 
agenda has been heavy). 
 
SMAC has 32 staff (including eight regional liaison officers and 10 in QA teams), who have 
always been paid by UNDP. It has the latest IMSMA system installed with the LIS data, but does 
not task operators and has not been recording the survey and clearance work done by operators, 
which is a serious deficiency. Previous UNDP/OPS TA personnel arranged training, equipment, 
facilities, and remuneration for SMAC personnel, and advice on policy matters. But they 
provided no on-going support to help SMAC personnel apply their training (perhaps because the 
UNDP/OPS TAs did not have adequate experience in a mine action centre and did not have the 
expertise to provide continued support relating to the functions actual performed by a MAC).82 
As a result, SMAC did not perform effectively. 
 
However, the arrival of the new TA for Operations has helped revitalise SMAC. It is now holding 
regular coordination meetings with operators and work is underway to enter the backlog of 
survey and clearance data from the operators into IMSMA.83 
 
The SMAC Program Manager and UNDP Operations Advisor have also agreed on plans for 
revising the role of the QA teams. Henceforth, these will no longer conduct time-consuming 
quality control testing of areas cleared by operators (‘busy work’ with little benefit) and will 
instead focus on inspections of on-going tasks, surveys of suspected hazards in the IMSMA 
database (to confirm or discredit these, and obtain more accurate assessments of their boundaries 
and areas), investigations of accidents, etc. 
                                                    
78
 Paris Declaration on Aid Effectiveness: Ownership, Harmonisation, Alignment, Results, and Mutual Accountability, 
2005. 
79
 Presidential decree 83/2003 dated 18th February 2003 
80
 Presidential decree no: 016/2004 of 11 March 2004. 
81
 The draft National Policy states these might include the Ministries of Rehabilitation, Repatriation and Re-integration 
(MRRR), Planning, Health and Labour, Education, Information, Interior and Foreign Affairs. 
82
 This finding is corroborated by multiple sources. At one point, the TA for Operations was based in Hargeisa but 
would not work with SMAC as he stated his responsibility was only to PMAC! In this he was supported by the CTA 
based in Nairobi. 
83
 IMSMA version 4 (much superior to earlier versions) was installed shortly after the evaluation mission. 
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Figure 2 – Structure of the Somaliland Mine Action Programme 
 
 
Until last year, that the Somaliland Government has not allocated any funding to SMAC, which 
both reflected and bolstered the impression that SMAC was a UNDP rather than a government 
agency. In 2006, the government did allocate $15,000 (but disbursed only $7,000), and has 
included the same amount in the 2007 budget.84 
 
The government has declared the National Demining Agency (NDA) as the national demining 
operator. It reports to the Ministry of Defence and has about 20 personnel, but none are trained or 
equipped for demining. Accordingly, NDA has never conducted demining operations. There is an 
expectation that NDA demining platoons will be staffed by military personnel,85 but international 
support for training and equipping the necessary troops has not been forthcoming. 
 
HALO Trust has the bulk of the demining capacity in the country,86 with 430 local personnel and 
the following assets (all based in Somaliland): 
 
• 8 manual demining/Battle Area Clearance (BAC) teams 
• 4 EOD/Survey teams 
• 3 mechanical teams 
• 1 MRE team 
 
HALO Trust plans to continue operations in Somaliland, and to introduce two additional 
mechanical teams in 2007. 
 
DDG wound-up its mine clearance operations March 2006, dropping from over 120 personnel to 
54 (two of whom are expatriates). It now focuses on mobile EOD teams (four teams, each with a 
supervisor, 2 EOD technicians, a medic, and a driver) that conduct the Village by Village 
Clearance (VBVC) project.  
 
                                                    
84
 Somaliland uses the calendar year as its financial year. 
85
 Somaliland officials are aware of the UNDP plans to support the Daraweesh (formerly a gendarmerie-type police 
force, but now essentially an army/official militia) in Puntland, discussed below. 
86
 HALO Trust is funded by Ireland, Finland, the Netherlands, Norway, and the U.K. 
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In 2006, DDG ran a pilot project with the local NGO Haqsoor aiming to collect items from 
private weapons stockpiles in towns and villages (the Village Stockpile Disposal Initiative – 
VSDI).87 The pilot was extremely successful and, for the first time, town residents turned over 
items from private stockpiles (see graph). However, DDG has not been able to obtain funding to 
continue the VSDI, and plans to end its Somaliland programme in March 2008.88  
Figure 3 – Results from the VSDI in Caynabo, Sool Region 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
HI has temporarily discontinued its support to MRE due to lack of funding, but expects to resume 
shortly with support from Ireland and Luxemburg, which would allow it to expand its support to 
Puntland as well (starting with a Knowledge-Attitudes-Practice survey as a basis for designing an 
MRE project). UNICEF has also requested HI to provide some MRE capacity development 
assistance for local NGOs in South Central Somalia once the security situation allows. 
Puntland 
Mine Action began in 2003 with the establishment of the Puntland Mine Action Centre (PMAC). 
Like SMAC in Somaliland, PMAC is supported principally through Mine Action component of 
the UNDP ROLS programme, although it only has only three personnel (down from a maximum 
of eight), compared to 32 in SMAC.  
 
In early 2004, UNDP contracted the firm Mechem to train 18 Police officers in EOD. Many of 
the trainees were inappropriate for EOD work and only five remain – enough for one team. 
Operations have been hampered because one of the two vehicles provided was destroyed in a 
road accident before handover, and because of a shortage of explosives to destroy UXO. 
 
Textbox 7 – Financial Support from UNDP/UNOPS to SMAC, PMAC, & Police EOD teams 
SMAC, PMAC, and the Ministries of Interior (for Police EOD) sign contracts directly with UNOPS. 
These are termed ‘sub-contracts’ in UNDP budgets and are for about $275,000/year for SMAC 
and $95,000/year for PMAC. For Police EOD teams, UNDP/UNOPS provides about $13,500/year 
for each team, covering ‘incentive payments’ ($60/month per person) and insurance ($155/month 
                                                    
87
 This built on a traditional mediation/conflict resolution project run by Danish Refugee Council (DRC) in conjunction 
with Haqsoor that has significantly reduced reprisal killings. 
88
 Subsequent to the mission, Nick Bateman, Regional Representative for Somalia and Sudan, advised that DDG is re-
considering its exit strategy and may continue with the VSDI if funding can be obtained. 
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per person).  
 
A clear problem is that the so-called ‘incentive payments’ to Police EOD personnel do not provide 
the desired incentives (i.e. to go to the field and clear explosives). The $60 is really a salary 
supplement and there are no additional payments to cover expenses when in the field. For 2007, 
UNDP has proposed daily allowances to cover such field costs ($4/day per person). 
 
The UNDP ROLS programme has a separate scheme for covering appropriate costs for 
personnel in the Police Special Protection Units (SPU – set up for the protection of the 
humanitarian and diplomatic community). SPU officers are provided $4/day when on assignment, 
plus $7/day when required to remain overnight. The SPU scheme seems preferable, as 
payments are related to performance of the desired tasks. Regardless, it is unclear why the same 
UNDP programme would have two distinct remuneration systems for two different units within the 
same Somali organisations. 
 
This year’s plan called for training and equipping 40 members of the Daraweesh89 in demining. 
This has not been done as the Daraweesh were transferred to the border with South Central to 
confront ICU forces.  
 
Senior UNDP officials have stated recently that training and equipment would not be provided to 
the Daraweesh as it functions as the military for Puntland. The Evaluation Team met the Chief of 
Operations for the Daraweesh who stated that it would be more appropriate to transfer 
knowledgeable Daraweesh to the Police to serve as deminers/EOD personnel. The Ministry of 
Interior also believes the demining and EOD capacity should be part of the Police, but they would 
welcome the transfer of knowledgeable Daraweesh to the police service for this purpose. 
 
With assistance from Cranfield University, PMAC developed a five-year strategic plan in 2005 
(subsequently endorsed by the Ministry of Interior). It states that international NGOs are 
encouraged to address the high priority contaminated areas, but as yet no INGO has established a 
programme in Puntland. 
South Central 
No sustained mine action activities have been possible in South Central due to the ongoing 
conflicts. Two Police EOD teams from Jowhar were sent for basic EOD training at IMATC in 
late 2006, but they have not been able to function. Once the security situation allows, rough plans 
exist to: 
• establish a MAC 
• train and equip two 40 person mine clearance teams 
• train and equip an additional Police EOD team 
• contract international specialists (EOD, underwater, explosive detection dogs, 
mechanical clearance) to do mine clearance and EOD in Mogadishu, and to destroy 
significant stockpiles of munitions.  
ANALYSIS 
The case for mine action in Somalia appears to have been misdiagnosed and undersold and for 
many years. While data are sparse and sometimes inconsistent, the best available evidence 
indicates that Somalia is – relative to any other African country – significantly impacted by both 
landmines and UXO. It also faces major problems from abandoned ordnance (AXO) and 
                                                    
89
 Formerly a gendarmerie-type police force, but now essentially an army/official militia. 
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stockpiled munitions. While complete figures for landmine and other ERW accidents are 
unavailable in any African country, the number of victims per capita in Somalia appears to be 
higher than any other country in the continent. The graphs below provide (i) a comparison 
between Somalia and African countries with large mine action programmes, and (ii) South 
Central, Puntland, Somaliland (undisputed regions), the disputed regions, Buuhoodle district 
(perhaps the most impacted) against the other African countries with the greatest number of 
victims per capita. 
Figure 4 – Estimated annual victims per million (high and low estimates)  
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Figure 5 – Estimated victims/year per million in Somalia and selected countries 
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Notes: See following textboxes for data sources on Somalia. For other countries, most victim data is from Landmine 
Monitor (latest two years) and, where available, landmine impact surveys. The numbers of recorded victims is used for 
the low estimate, while for the high estimates the recorded numbers are multiplied by an adjustment factor depending 
on how complete the victim surveillance system is in each country: for Angola, Chad, and DRC, high estimate = 
recorded victims * 2; for Ethiopia, high estimate = recorded victims * 5: for Eritrea and Mozambique, estimate = 
recorded victims * 1.5. 
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Textbox 8 – How many victims in Somalia? 
Victim surveillance systems are inadequate in all regions of Somalia. Estimates of recent victims 
seem to be further complicated because communities give inflated figures, perhaps because they 
believe this will make it more likely they will receive some assistance. A quick survey of the 
various estimates gleaned the following: 
 
Somaliland (accessible areas) 
• in 2000, 43 recorded (Taylor:12) 
• SMAC has recorded over 250 victims over the past three years, including 97 in 2006 
• the DDG Village-by-Village EOD teams have recorded 42 victims since July 2005. DDG 
believes it is capturing about half of all victims, implying about 45-50 casualties per year 
• the LIS, Phase 1 documented 276 victims in the prior 24 months, implying approximately 
135-140/year – it is generally believed that the claims from some communities were 
inflated and the actual number of victims is lower than recorded 
• summarising, the number of victims for accessible areas of Somaliland appears to be in 
the range of 40-80 per year, with 60% or more due to UXO 
 
Disputed areas 
• the LIS Phase 3 has so far recorded 69 victims in the past 24 months, implying about 35 
per year (it has surveyed 13 or the 17 districts in the disputed areas). The LIS team 
believe this to be a reliable estimate, so we will use the range 25-35 victims per year.  
 
Puntland 
• the LIS Phase 2 recorded 64 victims in the prior 24 months, implying approximately 32 
per year – it is generally believed to be a reliable estimate 
• some communities – likely to be heavily impacted – could not be reached, so a 
reasonable estimate for the undisputed areas of Puntland might be 30-40/year. 
 
South Central Somalia 
• SOCRED and SOMMAC each recorded between 204 and 227 victims in South Central 
and Puntland for 2005 (the last year for which figures are available. Subtracting the 
estimate of 35/year for Puntland would imply approximately 170-190 victims per year for 
South Central Somalia 
• It is unclear how reliable or complete these estimates are. A conservative approach 
would be to assume about 180 victims per year for the upper bound of the estimate, with 
a lower bound set at half that figure (i.e. 90/year) 
 
Also of note are the results from the 2002 Socio-economic Survey (UNDP & World Bank, Table 
1.12, p. 62), in which Somalis reported that 3.6% of all deaths in the past year had been caused 
by landmines (the comparable figures for ‘war’ were 4.3% of all deaths, and ‘accidents, excluding 
mines’ were 7.4%).* These results from a survey that should not result in an overestimate of the 
landmine and ERW problem, suggest that the number of mine victims from other sources was 
vastly underestimated, at least in the early years of this millennium. Regardless, we will use the 
range of estimates generated from other sources, which are summarised in the following table. 
 
 Low High Mid-point 
Somaliland 40 80 60 
Disputed areas 25 35 30 
Puntland 30 40 35 
South Central 90 180 135 
Total 185 335 260 
 
* These results are similar to findings in Cambodia when, in 2000, 5% of deaths were caused by SALW and 
3% by mines/UXO. (Cambodia Demographic and Health Survey 2000, cited in GICHD, n.d., p. 35) 
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Textbox 9 – How many people live in Somalia? 
The population of Somalia and its regions can only be roughly estimated, and the issue is a 
political one. Population estimates issued by local authorities in Somaliland and Puntland tend to 
be the highest and may incorporate estimates of all citizens (including the large Somali 
diasporas) rather than permanent residents. 
 
The 2002 Socio-Economic Survey estimated 6.8 million for Somalia as a whole, and the public 
domain report did not provide a breakdown among regions. This LIS Phase 1 estimated that 1.34 
million lived in mine-affected communities, suggesting a population in the undisputed areas of 
Somaliland of over 2 million. Wikipedia articles for Puntland and Somaliland give population 
estimates of 2.4 million and 3.5 million respectively. The Somaliland government recently 
reported a population of 3 million (Somaliland in Figures, 2004) 
 
We will use the estimates from the UNDP-World Bank Joint Needs Assessment of 2006, which 
gave the total population as 7.7 million, broken as follows: 
 
Somaliland 1.7 million 
Puntland 1.1 million 
South Central 4.9 million 
 
The LIS Phase 3 has estimated 338,000 residents in the communities surveyed to date. Given 
there may be double-counting and inflated figures provided by local authorities, we will use a 
rough estimate of 300,000 for all the disputed districts, giving final estimates as follows: 
 
Somaliland (undisputed areas) 1.4 million 
Disputed districts 0.3 million 
Puntland (undisputed areas) 1.1 million 
South Central 4.9 million 
 
 
The following graph depicts a needs-based funding comparison, using estimates of funding from 
international sources per victim in Somalia and other African countries.90 On this comparison, 
Somalia received about half the level of funding as Chad and Ethiopia,91 about one-fifth the level 
of funding as Eritrea, one-twelfth the level as Angola, and one-twenty-fourth the level of 
Mozambique. 
                                                    
90
 Funding estimates are from Landmine Monitor for 2004 and 2005. We use the mid-point of the victims estimates for 
the same two years. 
91
 For Ethiopia, funding estimates do not include significant expenditures financed by a World Bank loan.  
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Figure 6 – Funding per victim (estimated) 
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While it seems beyond reasonable dispute that Somalia is the most intensely impacted country in 
Africa and therefore warrants more assistance relative to what has been provided to other African 
countries, the problem with large minefields does not appear to be extensive.92 The large 
minefields, requiring large demining capacity, stretch along the border with Ethiopia and can be 
cleared in the medium term, meaning that local capabilities to manage large demining operations 
are neither required nor warranted.93 Thus, the appropriate strategy would be (i) supporting 
international organisations to clear the large border minefields, and (ii) supporting the 
development of for mine action centres and Police EOD/demining teams,94 as these capacities 
will be required for decades.  
 
This strategy would result in a pattern of costs along the lines depicted below (provided for 
illustrative purposes).95 Thus, the strategy outlined in existing UNDP documents to support the 
development of local capacities for traditional demining operations appears inappropriate, at least 
for Somaliland and Puntland. 
 
                                                    
92
 This assessment could, of course, change depending on the extent of mine laying in the recent conflict between the 
ICU and TFG/Ethiopia, and the course of future conflicts. 
93
 Such capacities require (at the best) three-to-five years to develop, by which time the bulk of the large minefields 
should have been cleared. 
94
 Eventually, these should be EOD teams cross-trained in survey, mine clearance, and battle area clearance. It would 
be easier to start new personnel on mine clearance and then provide cross-training over time. 
 
95
 To keep the graph as simple as possible, we only depict the operating costs of the INGO, EOD teams, and PMAC – 
we have not included estimates for the costs of equipping new teams or the cost of UNDP technical advisors. As well, 
the length of time for the surge phase to clear the large minefields would depend, of course, on levels of funding as 
well as the extent of the minefields found in the LIS Phase 3 and, eventually, for South Central. 
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Figure 7 – Forecasting capacity development requirements for Puntland 
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Even more critically, UNDP plans for the mine action component have, for many years, 
advocated the development of local demining capacities within Somali militaries. It is 
questionable whether this is an appropriate approach for a country in conflict, and it is dubious 
whether such a strategy would be consistent with the longstanding arms embargo on Somalia.96  
 
Further, these UNDP plans appear to be based on a serious misconception that the ‘military 
model’ for humanitarian demining has been successful in many other countries. For example, 
there are repeated references to the Yemen model as a successful example of using the military as 
the national demining capacity. In fact, Yemen’s mine action agency (YEMAC) was established 
as a civilian statutory body, reporting to the Office of the Prime Minister, largely because of 
dissatisfaction with the performance of the army demining units. YEMAC is a civilian agency 
using demobilised military personnel who have been retrained to demine to international mine 
action standards. The civilian YEMAC has been extremely successful, while the military model 
was a failure. YEMAC has been supported for many years by UNDP, so these facts should be 
common knowledge among the UNDP and UNOPS mine action personnel.97 
As well, there seems to be little weight given to the existing and potential synergies between 
mine action and the other security components within ROLS. Most obviously, the Police 
Department has benefited from the training and equipment provided via the mine action 
component. This allows greater police presence in communities by well-trained officers 
performing skilled jobs that engender respect among the populace. Further, these Police EOD 
personnel are collecting a significant amount of SALW ammunition, reducing the twin threats of 
accidental explosion and armed violence. The same is true for the DDG and HALO Trust EOD 
                                                    
96
 Much of the equipment and supplies for demining would be ‘dual purpose’ and could be used for military operations 
as well as humanitarian demining. 
97
 Closer to home, the very successful Ethiopia Mine Action programme is based on demobilised military engineers 
working in a civilian agency under civilian authority. 
 
$400k/yr 
‘surge’ phase 
Continuing capacity 
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teams. Collectively, these teams have collected and destroyed tens of thousands of explosive 
devices and hundreds of thousands of rounds of small arms ammunition.98  
 
The mine action component could also boost the DDR component of ROLS once the plan to 
build demining capacity within the militaries is abandoned. In Puntland, for example, many of the 
Daraweesh would be strong candidates for a demining programme implemented by an INGO 
because of their experience with munitions and with military command-and-control structures. It 
would not be surprising if an INGO recruited 100-200 or more from the Daraweesh, which 
would represent the primary DDR achievement in that region where the component has focused 
on preliminary registration of personnel with the aim of pensioning-off the aged, disabled, and 
infirm.99 Such actions are more akin to civil service reform (i.e. to ‘right size’ the civil service 
and reduce the wage bill) than to disarmament and demobilisation. The conversion of 100-200 fit 
and able military into civilian deminers would represent a signal achievement. 
 
DDR objectives would also be promoted if some future members of the Police EOD Teams were 
recruited from the regional militaries, put through the Police Training College, and then trained in 
demining, EOD, and similar skills.100  
 
A properly conceived and managed mine action programme would also promote security system 
reform in a broader manner, by providing points of entry for engagement with militaries/militias, 
government authorities, and with communities that have benefited little from state-provided 
public services in over a decade. The Pilot VSDI project run by DDG in cooperation with 
Haqsoor suggests there is significant potential for EOD teams to contribute more to SALW, both 
by clearing private stockpiles of munitions and, over time, in fostering a virtuous circle of 
reduced levels of violence leading to a reduction in demand for weapons, and the registration or 
even handover of weapons.101 
 
In addition, mine action contributes to other pillars of international support to Somalia. By 
clearing pastureland and traditional migration routes, mine clearance enhances livelihoods and 
reduces vulnerability for pastoralists. All aspects of mine action can also be viewed as simply 
public services, the effective delivery of which restores public confidence in the state and its 
organs. 
Conclusions 
While the UNDP mine action programme for Somalia has supported important achievements in 
terms of the creation of the Puntland and Somaliland MACs and EOD teams, an appropriate, 
evidence-based strategy has never been formulated for the national mine action programme, or 
for regional programmes in Puntland and Somaliland. In particular: 
                                                    
98
 It should also be emphasized that, in Somalia, landmines have been actively used in inter-clan conflict, so clearance 
and stockpile destruction of landmines brings the same types of benefits sought by SALW. 
99
 Information provided by Yasin Salad Galeyr, Chief of Operations for the Daraweesh. See also the modest objectives 
set for DDR in the ROLS Strategy for 2006-2008 (e.g. “This exercise to downsize the security forces has the objective 
of reallocating resources to productive and social sectors.”, p. 6; and “One of the main objectives of security sector 
reform is to free financial resources allocated to security services…”, p. 11) 
100
 New teams would probably start on mine clearance of small minefields and surface clearance of UXO (Battle Area 
Clearance – BAC), then be trained on survey and EOD. 
101
 The DDG VSDI project was based in part on the Traditional Governance Project run by the Danish Refugee 
Council and Haqsoor, which has resulted in a significant reduction in retaliation killings among clans in Somaliland. 
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• the strategic dialogue with the international mine action NGOs operating in Somaliland 
has been inadequate, and the potential contribution of these organisations in terms of 
operations, data exchange, and resource mobilization has not been fully considered; 
• the plan to develop local demining capacity for Puntland and, perhaps, Somaliland within 
the militaries was based on faulty information and is probably inappropriate for Somalia; 
• adequate material and advisory support has not been provided following the 
establishment of the MACs and EOD teams in both Puntland and Somaliland – as a 
result, the capacities of these bodies have not been fully employed and further developed 
through the learning-by-doing process; 
• the analysis underpinning the exit strategy for UNDP assistance is inadequate (in part due 
to problems noted above) – most fundamentally, a clear picture of the sustainable 
capacities required to address the residual landmine and ERW problem has not been 
formulated and validated in discussions with Puntland and Somaliland authorities; 
• important contributions (both actual and potential) of the mine action programme to 
peacebuilding, security system reform (Law Enforcement, DDR, and SALW), and state-
building have not been adequately documented and disseminated within UNDP Somalia 
and the donor community, leading to lack of support for mine action within the ROLS 
programme, the broader UNDP Somalia programme, and the principal donors; 
• because appropriate strategies for Puntland and Somaliland are not in place, there is no 
proven model for the institutional make-up of a national mine action programme for 
Somalia. 
 
The new UNDP/OPS TA team has made a good start in coming to grips with the true nature and 
extent of the explosives contamination problem. But they must still revise the overall strategy for 
the national and regional mine action programmes, and mobilise resources to implement the 
revised strategy, the key features of which should include: 
 
• encourage/assist the HALO Trust to raise resources and open a demining programme in 
Puntland, focussing on the large border minefields and abandoned stockpiles (west of 
Galcaayo and, probably, in the disputed districts of Sool, Sanaag, and the south-western 
districts of Togdheer)  
• assuming the larger minefields will be cleared by the HALO Trust, build a modest and 
sustainable local EOD capacity102 in both Puntland and Somaliland to address the more 
dispersed and smaller minefields left from internal conflicts, as well as stockpiles (both 
abandoned and private) and battle areas. In both regions, the EOD/demining capacity 
should be established under the Ministry of Interior rather than the Ministry of Defence 
or (for Puntland) the Daraweesh; 
• in at least Puntland, future EOD personnel should be recruited from the Daraweesh (thus 
contributing to all components the DDR programme), transferred to the Police service, 
sent for training at the Armo Police Training Academy, and then provided with training 
in mine clearance;  
• continued support for the Police EOD teams to respond to reports of UXO and AXO, 
isolated landmines, etc.; 
• scaling-up of the pilot Village Stockpile Disposal project run by DDG in conjunction 
with the local NGO, Haqsoor, in order to reduce private stockpiles of explosives and 
small arms ammunition (thus contributing to the SALW programme and reinforcing 
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 Perhaps 40+ deminers, cross-trained in survey, BAC, and EOD, plus medics, drivers, etc. for both Somaliland and 
Puntland. 
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respect for the police and, more broadly, the perception that the state delivers needed 
public services);103 
• cooperation with HI in building MRE capacities throughout Somalia; 
• strengthening the victim surveillance system for collecting, recording, and analysing data 
on landmine and ERW incidents and victims; 
• maintenance of the mine action information systems (IMSMA) so these provide 
complete, accurate, and up-to-date pictures of clearance done and the remaining 
contamination problem. 
 
The above strategy implies that the vision of the mine action programme should incorporate 
peacebuilding, state-building, and the enhancement of human security. The national and regional 
mine action strategies should include objectives relating to: 
• peacebuilding at the community and inter-clan levels; 
• security system reform, including support for the Law Enforcement, DDR and SALW 
control components supported by ROLS; 
• clear ownership of the national and regional programmes by government authorities to 
ensure mine action is perceived as a public service provided by the state rather than an 
aid programme delivered by the UN or donors. 
 
Similarly, the UNDP/OPS mine action programme needs to coordinate more fully and 
strategically with the other components of ROLS, particularly DDR, SALW control, and Law 
Enforcement (principally police reform). 
RECOMMENDATIONS 
TO THE UNDP/OPS MINE ACTION PROJECT  
Assist SMAC and PMAC in revising their mine action strategies based on: 
• the evidence from the LIS and victim statistics,  
• participation in the planning process by the international mine action NGOs, which will 
raise their own resources and focus on the larger minefields and other large munitions 
clearance tasks,104  
• continue building a modest and sustainable EOD capacity within the police service or in 
a statutory body reporting via the Ministry of Interior,105  
• where possible, promote DDR by recruiting police EOD personnel from the Somaliland 
army and the Daraweesh, 
• modestly expanding the capacities of the Police EOD teams, and broadening their roles 
to include community-level peacebuilding in conjunction with local conflict resolution 
NGOs such as Haqsoor,  
• coordination of all demining/EOD and MRE agencies by the MAC, 
• maintaining complete, accurate, and up-to-date data on clearance, remaining 
contamination, and victims; 
• oversight of the national mine action programme by an inter-ministerial committee (the 
national/regional mine action authority); 
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 DDG should be encouraged to build the capacity of the Police EOD teams to work with Haqsoor at the community 
level on accessing private stockpiles.  
104
 INGOs should have opportunity to participate in the strategic planning exercise. 
105
 The principal advantage of a statutory body is that it does not need to adhere to overly-restrictive civil service 
regulations and salary levels. 
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• modest but growing contribution by the Somaliland and Puntland governments. 
 
Continue capacity development support by UNDP for the core local capacities, namely:  
• SMAC and PMAC,  
• the Police EOD teams (cross-trained in mine clearance and BAC, and in survey) 
• policy and oversight responsibilities of the national/regional mine action authorities. 
 
Formulate an exit strategy for continued UNDP support to the mine action programme, with the 
following graduation points: 
• graduation from full time technical advisory services106 once the following local 
capacities are in place and functioning adequately: 
• national/regional authorities 
• Mine Action Centres (SMAC and PMAC) 
• Police EOD teams 
• modest demining units.107  
• graduation from further technical support from UNDP for mine action;108 
• graduation from any further assistance from UNDP. 
 
Prepare a request to the EC for a no-cost extension of the existing grant agreement for mine 
action. The funds budgeted for establishing a mine clearance capacity within the Daraweesh 
should be re-allocated to allow the extension of other capacity development support (SMAC, 
PMAC, Police EOD teams, and policy advice to the TFG) until a new programme strategy is in 
place and additional funds mobilized. 
 
TO THE UNDP COUNTRY PROGRAMMES  
Convert the position of Chief Technical Advisor for Mine Action into a Project Manager for the 
Mine Action Component of ROLS,109 to be responsible for management of all aspects of the mine 
action component (including the establishment of links with other ROLS components) and to 
serve as part of a ROLS programme management team. 
 
Review whether the role of UNOPS in executing the mine action component has led to the 
component being treated as something apart from the rest of ROLS and, if so, resolve the 
problem. 
TO THE EC DELEGATION FOR SOMALIA  
Approve the no-cost extension request referred to above (assuming basic process and quality 
requirements are met). 
                                                    
106
 At this point, there may be no need for a separate mine action component within ROLS or a successor programme. 
A security system reform programme (or component of ROLS) would probably be able to provide the requisite level of 
support (financial plus short-term technical assistance). This will largely depend on the security situation in South 
Central – if security allows the establishment of a mine action programme in those regions, then a distinct mine action 
component might still be warranted.  
107
 These results would take 18-24 months to achieve, given adequate resources.  
108
 After this point, further financial assistance might still be warranted and might be channeled via the UNDP to 
support mine action in Somalia. 
109
 The Evaluation Team understands that discussions are underway within UNDP-Somalia to convert the CTA 
positions into Project Managers of the various programme components, using the PRINCE2 (PRojects IN Controlled 
Environments) model.  
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TO THE HALO TRUST 
Consider initiating a mine clearance programme in Puntland, to focus on the larger minefields in 
the border regions of Northern Mudug. To the degree possible, suitably qualified and motivated 
members of the Daraweesh should be selected for training as potential deminers. 
 
Participate actively in the preparation of revised mine action strategies for Somaliland and 
Puntland. 
TO THE DANISH DEMINING GROUP 
Participate actively in the preparation of revised mine action strategy for Somaliland. 
 
Consider a further extension of the DDG programme in Somaliland to scale-up the pilot Village 
Stockpile Destruction Initiative (VSDI) in cooperation with the Somaliland Police EOD Teams, 
with a view to transferring responsibility for this programme to the Police service. 
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3. REPORT ON THE MISSION TO SUDAN 
INTRODUCTION 
This report provides the findings, conclusions, and recommendations from an evaluation of EC-
funded mine action activities in Sudan. This evaluation is part of a broader regional evaluation of 
EC-funded mine action in Africa, the focus of which is on policy, strategy, and programming 
rather than performance in implementing individual projects. The Terms of Reference (ToR) are 
appended as Annex 1 of the overall report. 
 
The Sudan component of the regional evaluation is based on the findings of a mission by Vera 
Bohle to Khartoum from 21-27 March 2007 and of a mission by Léonie Barnes110 to Juba from 
10-20 April, coupled with a document review by the team leader, Ted Paterson. The Evaluation 
Team benefited greatly from the excellent support provided by the EC delegation in Khartoum, 
and by the United Nations Mine Action Offices in Khartoum and Juba. 
 
BACKGROUND 
ORIGIN AND EXTENT OF THE CONTAMINATION 
The first mentioning of the use of (field-manufactured) landmines in Sudan dates back to the 19th 
century British army campaigns in Africa. In 1884, following operations in Sudan, General 
Gordon wrote “Landmines are the thing for defence in the future. We have covered the works 
with them, and they have done much execution.”111 
 
The current landmine and other Explosive Remnants of War (ERW) contamination in Sudan 
stems from: 
 
• World War II – conflict between Germany and the U.K. around the Sudanese-Chadian-
Libyan-Egyptian border, resulting in minefields along the northern borders of Sudan.  
• First Civil War (1955-1972) – 17 years of fighting between North and South Sudan, 
initiated before independence (1 January 1956). 
• Second Civil War (1983-2005) – 22 years of fighting between North and South Sudan. 
The main combatants were the Government of Sudan (GOS) military and the opposition 
in the South, the Sudan People’s Liberation Army (SPLA), together with its political 
branch, the Sudan People’s Liberation Movement (SPLM). The bulk of mines in the 
southern and eastern provinces were laid during this period. 
• Darfur (2003-) – A civil war in Western Sudan creating a major humanitarian crisis, 
despite the involvement of  African Union peace-keeping troups. So far, there is no 
evidence of the use of landmines, but there is a growing ERW problem. 
• Chadian-Sudanese conflict (2005-) – There are also no reports of mine laying, but any 
fighting will lead to ERW contamination. 
• Fighting among various local militia groups plus inter-ethnic/tribal conflicts have further 
complicated the picture, as has the ongoing incursion of the Ugandan rebel group, the 
Lord’s Resistance Army (LRA), into and surrounding the south-western part of South 
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 Vera Bohle is Evaluation and Disarmament Specialist in the GICHD; Léonie Barnes is National Mine Action 
Standards (NMAS) Officer. 
111
 Mike Croll: “The History of Landmines”, Pen & Sword Books, November 1998. 
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Sudan and Uganda, which has also led to limited landmine and ERW contamination on 
the Ugandan border.112 
 
The second civil war was a guerrilla conflict with the government holding towns and SPLA 
controlling the countryside. The GOS used anti-personnel landmines to protect its garrison towns 
and to interdict the movement of SPLA supplies and forces. On the other side, SPLA used 
landmines to block government forces in the towns and to interdict their supply lines by planting 
anti-vehicle mines on roads. Landmines were also used to terrorize local populations to diminish 
support for the opposition. Further, Human Rights Watch reports that the GOS has used 
landmines in its efforts to control the oil fields in southern Sudan.113 
 
As a result, 21 of the 26 states in Sudan are believed to have an explosives contamination 
problem, with contamination heaviest in the South, where the bulk of the fighting took place in 
the last North-South civil war. In the North, three main areas have been affected: Southern 
Kordofan (Nuba Mountains) and Blue Nile states, plus the Abyei area – the so-called “Three 
Areas”114 (see map).  
 
In the South and in the Three Areas, landmine and ERW contaminated areas include agricultural 
land, livestock grazing land, areas utilized for firewood and producing charcoal, access routes 
and connection roads between major towns and villages; bridge, and major transport routes to 
Uganda, the Democratic Republic of Congo (DRC), and Kenya.  Landmine and ERW 
contamination threatens civilian social and economic infrastructure and impedes socio-economic 
recovery and development. In addition, the contamination either prevents or delays the return of 
internally displaced persons (IDP) and refugees to their home communities.115 
 
                                                    
112
 The Landmine Monitor (2006) reports alleged use along the borders with Chad, Eritrea, Libya and Uganda up to 
2004. 
113
 Human Rights Watch interviews with witnesses to casualties caused by government-laid land mines, Kenya-Sudan 
border, August 1999 
114
 The Three Areas have a mixed ethnic composition and oil reserves, and the disputed border between the North and 
South runs through them. 
115
 The Sudan National Mine Action Strategic Framework for 2006 to 2011 (May 2006) 
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The Survey Action Centre (SAC) got involved in Sudan in June 2003, conducting an Advance 
Survey Mission in Southern Kordofan. By March 2007, Landmine Impact Surveys (LIS) had 
been completed in two states: Eastern Equatoria (South) and Blue Nile (Three Areas).116 In 
Eastern Equatoria, 43 of 400 communities are impacted, with 83 suspected hazardous areas 
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 By October 2007, seven states had been completed. 
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(SHA) and 28 recent victims identified, which indicates a moderate landmine and ERW problem. 
A total of 83,000 people dwell in the affected communities, and the LIS identified a further 
53,000 refugees and IDPs yet to return. In Blue Nile (north), only two communities were 
categorized as highly impacted, two as medium, and 29 as low. Thus, only 6.3% of the 523 
communities are impacted by landmines in this state, with only 10 victims between November 
2004 and January 2007 – a modest problem.117 
 
So far, the full extent of contamination is not determined: “In this type of fast-moving warfare, 
records are rarely kept, and those that may exist are often inaccurate or out of date.”118 By 
March 2007, the UN Mine Action Office (UNMAO) has registered dangerous areas (DAs) in 
seven regions (some regions such as Darfur, Kordofan and Equatoria have more than one 
state).119 
Table 6 – Dangerous areas by region 
Region Total number of DA DA cleared DA awaiting clearance 
Bahr El Ghazai 350 123 227 
Blue Nile 138 46 92 
Darfur 53 44 9 
Kassala 46 17 29 
Equatoria 678 138 540 
Kordofan 543 355 188 
Upper Nile 97 14 83 
Total 1,905 737 1,168 
 
Since 2002, of the known 1,905 DAs, over 735 have been verified as safe or cleared,120 with 
3,238 anti-personnel (AP) mines, 1,682 anti-vehicle (AV) mines, 232,645 small-arms 
ammunition rounds and 408,225 UXOs/AXOs found. A total of 1,168 DAs are awaiting 
clearance, of which a slight majority (656) are suspected minefields. So far, clearance efforts 
indicate that there are not large numbers of mines and the perceived threat is far greater than the 
actual threat.  
 
By August 2007, more than 18,500 kilometres of key supply and access routes have been 
confirmed safe to travel. Over 1,810 km of roads have been demined,121 and more than 1.7 
million Sudanese have received mine risk education (MRE).122 Compared to 2002, the 
landmine/ERW casualty rate has dropped from over 170 to under 100 in 2006. However, the 
numbers of recorded victims has actually increased between 2005 and 2006, and may further 
increase if accidents continue in 2007 at the current rate. As victim statistics cannot be considered 
comprehensive, it is difficult to determine whether this represents more accidents or simply 
reflects more complete recording.  
 
                                                    
117
 Figures from SAC (2006), Landmine Impact Survey Sudan: Eastern Equatoria State, SAC (2007) Landmine Impact 
Survey Sudan: Blue Nile State. 
118
 UN Landmine and UXO safety leaflet for Sudan, June 2003. 
119
 All figures from UNMAO IMSMA Monthly Report, March 2007. 
120
 The majority of the cleared DAs were unexploded ordnance (UXO) or abandoned explosive ordnance (AXO) rather 
than minefields (528 UXO spots, 47 ammunition dumps, 43 confrontation areas and 9 ambush areas, compared to 107 
minefields). The clearance of minefields is far more time consuming than UXO or AXO tasks. 
121
 Demining includes both survey and clearance. 
122
 See also: The Sudan National Mine Action Strategic Framework for 2006 to 2011.  
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Figure 8 – Landmine/UXO victims recorded by year 
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Since early 2004, there have been no reports on landmine use in Sudan, which can be considered 
a great success stemming from the Government’s adoption of the Anti-personnel Mine Ban 
Convention (APMBC) and SPLM’s signing of the Geneva Call Deed of Commitment.123 It also 
shows the commitment of both the GOS and SPLM/A to live up to these international 
commitments. Unfortunately, this does not mean that the problem is solved, as there remain 
conflicts in Sudan. Even worse, in April 2006 al-Qaeda reportedly instructed the mujahadeen in 
Sudan to begin stockpiling landmines and other weapons for long-term war in Darfur.124  
 
The main conclusions on contamination are: 
 
• Landmines and other ERW create a problem in Sudan, mainly in the South and the Three 
Areas, by hindering refugee return, the delivery of emergency aid, and development efforts. 
• Suspected contamination on roads has been the principal difficulty. 
• The full extent of contamination is not yet known, and remains difficult to assess. 
• There are not large numbers of mines, but the perceived threat is a problem that inhibits use 
of infrastructure and other socio-economic assets. 
HISTORY OF MINE ACTION 
Acknowledging the problems of landmine contamination, in 1996 the SPLM/A declared a 
unilateral moratorium on the use of landmines provided the GOS reciprocated. The SPLM/A also 
created Operation Save Innocent Lives (OSIL), in part to address the issue of landmines and 
UXO in the areas under its control. OSIL later became one of the national partner ‘NGOs’125 for 
international NGOs. 
 
In 1999, GOS and SPLM/A pledged not to use mines and asked for international assistance in the 
clearance of landmines. SPLM/A invited international NGOs into the areas of their control to 
begin mine clearance.  
                                                    
123
 The Geneva Call Deed of Commitment is an instrument committing non-state actors to the same obligations as 
States Parties to the Ottawa Convention. 
124
 Landmine Monitor 2006 
125
 Organisations like OSIL in the South or JASMAR in the North are called national NGOs, even though they are 
closely affiliated with the respective governments. It would be more accurate to view them as parastatal organisations. 
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In 2001, the Sudan Landmine Information and Response Initiative (SLIRI) was created with 
funds from the EC, contracted through Oxfam, to initiate cross-line information gathering and to 
develop plans for mine action. SLIRI then established 15 Sector Operation Centres in both GOS 
and SPLM controlled areas.  
 
The 2002 Nuba Mountains Cease Fire Agreement between GOS and SPLM/A established the 
international Joint Military Commission (JMC) to monitor the ceasefire and created an 
opportunity for safe mine action in Southern Kordofan. In the same year, a Memorandum of 
Understanding was signed between the GOS, SPLM, and UNMAS. The ensuing concept plan for 
Emergency Mine Action in Sudan126 established national and regional coordination mechanisms 
in Khartoum, the Nuba Mountains and Rumbek. 
 
JMC had a civil-military coordination (CIMIC) component to promote peace, and the first mine 
clearance projects were also launched as peace-building initiatives.127 Deminers were trained 
from both north and south to work in the same organisation. It was hoped that the survey teams’ 
data gathering on the impact of mines and UXO would help overcome regional divisions. The 
JMC completed its mission mid-2005. 
 
Both GOS and SPLM/A showed further commitment to a mine action programme in Sudan by 
accepting the obligations of the APMBC. SPLM The signed the Geneva Call Deed of 
Commitment in October 2001. GOS ratified the Convention in October 2003 and it entered into 
force on 1 April 2004.  
 
The Swiss Federation for Mine Action (FSD) route survey teams began operations in February 
2004. In collaboration with the World Food Programme (WFP) and UNMAS, priority routes for 
reconstruction were assessed and DAs identified. Mechem, under contract with UNOPS, began 
survey and clearance of routes in March 2004.  
 
Norwegian People’s Aid (NPA) had been working in southern Sudan most of the time since 
1986, and expanded their programme from food security, health care, and other 
humanitarian/development components to include mine action in 2004, when sustainable peace 
seemed in sight. 
 
Also in 2004, GOS, SPLM, and the UN signed the Sudan National Mine Action Strategic 
Framework and the Sudan National Mine Action Policy Framework.128 These frameworks stated 
that mine action in Sudan would have a “one-country-approach” covering the period 2005-2011. 
It established cross-line cooperation and allowed for more systematic data gathering and 
survey,129 starting first in the Nuba Mountains and gradually with the signing of the 
Comprehensive Peace Agreement (CPA) spreading through the south, concentrating initially in 
and around the garrison130 towns of Wau, Malakal and Juba. 
                                                    
126
 Chris Clark, Technical Advisor, Sudan 19th April 2002 
127
 The NGOs Danish Church Aid (DCA) and Landmine Action U.K. (LMA) started operations in the Nuba mountains. 
LMA had taken over from Oxfam, was EC-funded and worked with SLIRI. DCA had the national NGO partners 
JASMAR from the North and OSIL from the South. The idea behind this was capacity development, which has proved 
to be extremely difficult, as discussed below. 
128
 The latest (draft) versions of the Strategic & Policy Frameworks are dated June 2006.  
129
 Including the EC-funded Technical Survey Teams for Emergency Mine Action Programme (Nuba Mountains). 
EUR 400,000 was provided to UNMAS, which in turn sub-contract FSD for the work. 
 
130
 These were held by the GoS armed forces inside the SPLM/A area of operations. They are strategic transport hubs 
in the south, and heavy fighting around them plus minefields along the routes in and out led to significant 
contamination. 
 EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 | 49 
Collectively, these initiatives allowed a flexible response to mine action needs even prior to the 
signing of the Comprehensive Peace Agreement (CPA) in early 2005. However, mine action 
efforts expanded significantly after the signing of the CPA. 
 
Textbox 10 – The Comprehensive Peace Agreement (CPA) 
Following the Intergovernmental Authority on Development (IGAD) sponsored peace talks in 
Kenya from September 2002 to December 2004, the parties (GOS and SPLM) signed the CPA 
on 9 January 2005. The CPA builds on a number of protocols and arrangements, including the: 
 
o Machakos Protocol of 20 July 2002, in which parties resolved “the status of State and 
Religion and the Right of Self-Determination for the people of South Sudan.”  
o Agreement on the Security Arrangements during the Interim Period of 25 September 
2003: parties agreed to an “internationally monitored ceasefire which shall come into 
effect from the date of signature of a comprehensive peace agreement.” 
o Agreement on Wealth Sharing during the Pre-Interim and Interim Period of 7 January 
2004: parties agreed to create wealth sharing mechanisms.  
o Protocol of Power Sharing of 26 May 2004: Parties agreed on power sharing and the 
need for “democracy, respect for human rights, justice, the devolution of powers…”. This 
provides for a largely autonomous government for Southern Sudan, as well as a role for 
Southern Sudan within the national Government. 
o Agreement on Permanent Ceasefire and Security Arrangements Implementation 
Modalities during the Pre-Interim and Interim Period of 31 December 2004. 
 
The CPA states that a power-sharing government consisting of the Government of National Unity 
(GoNU) and the Government of Southern Sudan (GoSS) will rule the country for six years until 
2011, after which a referendum will be held in the south to decide whether to stay as a united 
Sudan or to form a separate state of South Sudan. Specific regulations have been agreed for the 
Three Areas, where the final North-South boundary has not yet been agreed. 
 
The CPA also asks for UN involvement to “support the implementation of the comprehensive 
peace agreement as provided for under Chapter VI of the UN Charter”,  including Humanitarian 
Assistance, Recovery and Development. The CPA explicitly calls for assistance of peace support 
missions in the area of mine action. 
 
Textbox 11 – The establishment of the UN Mission in Sudan (UNMIS) 
The basis for the current UN Peace Support Operation was laid in July 2004, when the United 
Nations Advance Mission in Sudan (UNAMIS) was established in response to the signing of the 
Naivasha/Machakos protocols by the Government of Sudan and the SPLM/A. While the Advance 
Mission’s mandate had a strong focus on the development of peace operations in support of a 
comprehensive peace agreement between the Government and the SPLM/A, from the beginning 
it had to deploy many of its resources in support of the continuing crisis in Darfur. 
 
Following the signing of the CPA, the international community established the United Nations 
Mission in Sudan (UNMIS), with the adoption of resolution 1590 in the Security Council on 24 
March 2005. The UN had been involved as an observer in the peace talks, and was requested by 
the parties in the various protocols and in the CPA to constitute a “lean, effective, sustainable and 
affordable UN peace support mission”131 with the key task of monitoring and verifying the 
ceasefire agreement and a broader role in supporting the full implementation of the CPA as 
provided for under Chapter VI in the UN Charter. 
 
                                                                                                                                                           
 
131
 “Sudan Unified Mission Plan”, page 32, www.sudanig.org 
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The Mission Mandate according to Security Council Resolution 1590 expresses the determination 
to help the people of Sudan to promote national reconciliation, lasting peace and stability, and the 
protection of all citizens. UNMIS should support the implementation of the CPA by performing 
various tasks, including support for the implementation of the Ceasefire Agreement and 
investigations of violations, donor liaison, assist DDR programmes and in restructuring the police 
services, promote the rule of law and human rights, facilitate the voluntary return of refugees and 
IDPs, and humanitarian assistance, inter alia, by helping to establish the necessary security 
conditions. Within the mandate, UNMIS should also “assist the parties to the CPA in cooperation 
with other international partners in the mine action sector, by providing humanitarian demining 
assistance, technical advice, and coordination”132  
 
A Special Representative of the Secretary General (SRSG) is mandated to coordinate all 
activities of the UN system in Sudan, and to mobilize resources and support from the international 
community. As the peace-building process also concerns militias and foreign armed groups (e.g. 
Lord’s Resistance Army – LRA – the rebel group from Northern Uganda), which may threaten the 
peace in Southern Sudan, the Mission has a force protection mandate, which can provide the 
necessary means to protect UN personnel and facilities and to ensure the freedom of movement 
for UN personnel. The Military component of the Mission is headed by the Force Commander, 
who is responsible for the monitoring/verification and Force Protection functions of the Mission. 
 
The UNMIS mandate has a time frame of seven years from the signature of the CPA: six months 
pre-interim, six years interim, and six months post-interim to see through the implementation of 
the result of the referendum on national unity.  
 
The overall goal of UNMIS is to serve to make national unity attractive for Sudan, in a three pillar 
process: 
 
1. Make peace sustainable; 
2. Guarantee human rights of all the people of Sudan, irrespective of race, colour, sex, 
language, religion, national or social origin, property or birth;          
3. Reduce poverty and the high levels of economic inequality and lift the standard of living 
of the poorest segments of society through good economic governance. 
 
The decisions of the mission are consent based, and depend thus on the full cooperation of all 
parties. 
 
 
Chapter VI of the CPA states that UNMIS will assist the Parties’ demining efforts by providing 
technical advice and coordination. (This is also reflected in UN Security Council Regulation 
1590, which established UNMIS.) According to the UNMIS Unified Mission Plan,133 UNMAS is 
the coordinator of a common UN mine action program. Mine action will focus on three key areas: 
 
• Development of a mine action programme, surveying of potentially contaminated area, 
clearance of priority areas, victim rehabilitation and mine risk education. 
• Clearance of priority roads to facilitate the deployment of the military and civilian police 
components of the Mission. This includes Juba airport and UNMIS and other UN 
deployment sites. 
                                                    
132
 “Sudan Unified Mission Plan”, page 7, www.sudanig.org 
133
 The “Sudan Unified Mission Plan” is available at www.sudanig.org 
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• National capacity building through support to the national mine action authorities and 
national NGOs in both the North and the South. This includes the development of 
national technical standards. 
 
The Mission Plan further proposes the development of a country-wide mine action strategy for 
the United Nations and its partners to: 
 
• Support the GoNU and the GoSS in their development of national capacity to carry out 
their mine action programme; 
• Oversee the work of UNMAS and UNDP, as well as other UN mine actors;134 
• Assist in creating a safe and secure environment for humanitarian and development 
activities, and the deployment of UNMIS.135 
 
UNMAS, in collaboration with UNOPS, has established a UN Mine Action Office (UNMAO) in 
Khartoum, with regional offices in Juba (controlling sub-offices in Wau, Rumbek, Malakal and 
Yei), Kadugli (controllling sub-offices in Damazin and Kassala), and Darfur (controlling the sub-
office in Al Fashir). This decentralised structure is expensive as it requires many international 
personnel, but it serves the needs of a large country with little infrastructure. 
 
The main implementing partners for mine action remain the international NGOs (mainly in 
cooperation with national ‘NGOs’) and commercial contractors. UNMAO has not only taken on a 
coordinating role, but it also administers and supervises contracts136 for the tasks identified as 
priorities by Steering Committees.137 In addition, UNMAO coordinates the tasking of the 
demining assets of the Troop Contributing Countries (TCC). 
 
WFP also issues contracts for survey and road clearance.138 Coordination between WFP and 
UNMAO has generally been sound, and priorities for road work are clear as the criteria are (i) 
opening access to Uganda and Kenya and (ii) supporting IDP and refugee return through major 
regional areas and then to smaller communities. 
 
The CPA specifies the establishment of two national demining authorities (Northern and 
Southern). These should coordinate their activities in close cooperation with UNMAO. In the 
North, the National Mine Action Authority (NMAA) was established 24 December 2005 through 
Presidential Decree No. 299 and officially launched on 07 March 2006. It is based in the same 
building as the UNMAO, and reports to the government’s Humanitarian Aid Commission 
(HAC), which in turn reports to an inter-ministerial commission under the lead of the Ministry of 
Humanitarian Affairs. 
 
                                                    
134
 The UN Interagency Policy and Strategy specifies roles for a number of UN agencies such as UNDP (capacity 
building), UNICEF (MRE), WFP (mine action in support of emergency assistance/food delivery), UNHCR (mine 
action in support of repatriation of refugees). 
135
 “Sudan Unified Mission Plan”, page 32, www.sudanig.org  
136
 Technically, UNOPS issues the contracts on behalf of DPKO/UNMAS. 
137
 The bulk of mine action funding has come from the ‘assessed budget’ for UNMIS, covering the UNMIS ‘forces 
mission’. The UN’s Voluntary Trust Fund for mine action covers other humanitarian priorities and can thus also fill 
gaps that appear in the UNMIS funding. The Steering Committees comprise representatives of UNMIS and the 
Sudanese Governments.  
138
 On signing of the CPA, WFP switched all efforts to road repair and reconstruction to reduce costs – since 2002/3 
WFP has reduced the percentage of airlifted food from 80% to under 7%. Some 300 Sudanese are employed on the 
demining programme and over 1400 Sudanese employed in road repairs work. This demining project is a component of 
a large road construction programme, running from 2004 – 2008. 
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In the South, the New Sudan Mine Action Directorate (NSMAD) was formally established in 
Juba139 in 2005. It is also collocated with the UNMAO Regional Office. NSMAD was established 
in name only with little capacity to conduct coordination activities, liaison, or mine action 
planning. In August 2005, the Deputy Director of the NSMAD was removed from his duties by 
the SPLM/A without explanation. In June 2006, NSMAD was re-named to Southern Sudan 
Demining Commission (SSDC), through the GOSS Presidential Decree No. 45 and headed by the 
same Director, who wants to establish sub-offices throughout the regions to fulfil the 
coordination and liaison role and, eventually, for direct operational control over the Joint 
Integrated Demining Units (JIDU) of the armed forces.140 As well, in 2006, the Transport and 
Demining Steering Committee was established in Southern Sudan to agree mine action priorities. 
It is chaired by the Office of the Humanitarian Coordinator and is said to work well. 
 
Since 2001, a variety of projects have supported landmine surveys of various types (see 
Textbox). Due to access and security problems, these surveys have not yet provided a complete 
picture of explosives contamination in Sudan or the socio-economic impact of this contamination. 
In spite of this, the EC has not financed Landmine Impact Surveys (LIS) in Sudan, although it has 
been one of the principal donors for LIS in general. 
 
Textbox 12– Mine Action Survey & Information Management in Sudan 
There is great confusion relating to the types of surveys utilised in the mine action field. They can 
be categorised by scope (broad or single task) and focus (explosive hazards or socio-economic 
impacts). Within each category, surveys can organise and analyse the data by individual 
demining task or by community (i.e. embracing all the Danger Areas [DA] affecting a community). 
Examples include: 
 Broad (i.e. covering all or a 
large region of a country) 
Single task (or cluster of tasks 
in the same area) 
Suspected hazard 
areas (SHA) 
• Level 1* or general survey 
(some just focus on hazards) 
• Task planning survey (‘Level 
2’) 
• Technical survey (‘Level 2’) 
• Clearance certification survey 
(QC – ‘Level 3’) 
Socio-economic • General survey (some 
incorporate socio-economic 
data as well as hazards data) 
• LIS** 
• (broad) Post-clearance land 
use survey 
• Landmines & livelihoods 
survey (Yemen)** 
• Post-clearance land use 
(‘Level 4’) 
• Task Impact Assessment (TIA) 
for single tasks  
• TIA for community (Sri 
Lanka)** 
• Community Integrated Mine 
Action Planning (Bosnia)** 
* Levels 1, 2, 3, 4 survey is old terminology, but still in use. 
** Community survey (as opposed to task survey) 
 
Different surveys serve different purposes. Broad surveys are required to get an overview of the 
scope and nature of contamination in a country at a particular point in time. These are typically 
commissioned during an emergency (e.g. when masses of refugees are returning following a 
peace agreement) or as a prelude to the development of a national mine action strategy, when 
important resource allocation decisions must be made (e.g. the quantity and mix of demining 
                                                    
139
 Having been relocated from Nairobi where it had been since its formation in 2002. 
140
  However, according to the UNMAO South Deputy Programme Manager, there are no current plans for the JIDUs 
to work in areas where SSDC has opened sub offices. 
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assets, and the allocation of demining assets across affected regions). In such instances, time is 
of the essence, so a big survey is done on a ‘campaign basis’. Because the intent is to get the 
‘big picture’ in short order, not enough data on SHA or communities are collected for operational 
tasking of demining assets. 
 
Thus, mine action programmes also need the capacity to conduct on-going surveys for detailed 
assessments of specific demining tasks or the requirements of a specific mine-affected 
community. These surveys will eventually cover all communities and SHA on a rolling basis over 
a period of years. 
 
In short, while there are overlaps in the data collected in the different survey categories, they 
serve complementary purposes. We need both the big picture to allocate resources and detailed 
information to establish priorities for specific tasks. We need technical data to ensure the right 
quantity and mix of demining assets are assigned to a specific task, and socio-economic data to 
assess which tasks will deliver the greatest benefits and, therefore, should be accorded priority. 
 
Apart from survey, clearance, mine risk education, victim assistance, and capacity building, the 
destruction of AP mine stockpiles as required by the Ottawa Convention has started with the first 
batch in April 2007. All stockpiles need to be destroyed by 30 April 2008. 
 
Conclusions on the history of mine action: 
• Mine action in Sudan started as soon as there were opportunities. 
• In a very difficult environment, mine action has been a significant peace-building tool, 
supported by all stakeholders. 
• Both the GoNU and SPLM/A have shown commitment, at least at the political level. The 
CPA, the Sudan National Mine Action Policy & Strategic Frameworks, the APMBC, and 
the Geneva Call Deed of Commitment have established the basic foundation for a 
national mine action programme, although the UNMAO now serves as the principal 
mechanism for planning, coordination, and oversight of operations. 
• A mechanism for coordinating international assistance for mine action has also been 
established, and efforts to develop national capacities have been initiated.  The latter 
needs to be considered as work in progress, and is seen as a priority by UNMAO until its 
departure in 2011. For various reasons, cooperation with the national centres has not 
always been good.141 
• Survey and clearance have been initiated and appear to be delivering results.142 
FUNDING 
Following the adoption of the CPA and considering the ongoing crisis in Darfur, a donor 
conference in Oslo (April 2005) resulted in pledges of USD 4.5 billion for Sudan. These pledges 
were confirmed by the Sudan Donor Consortium meeting held in Paris in March 2006. 
Funding for mine action in Sudan is provided through various channels: 
 
• the DPKO Assessed Budget to support peacekeeping operations (i.e. wherever UNMIS 
has a mandate to operate);  
• the UN Voluntary Trust Fund (VTF) in support of mine action generally (including 
where the Assessed Budget contribution is insufficient);  
                                                    
141
 This was mentioned by many representatives from international mine action organizations. Undoubtedly, national 
mine action officials have their frustrations with international actors as well. 
142
 The Evaluation Team did not investigate MRE and landmine survivor assistance in any depth, as the EC has not 
provided significant funding for these. 
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• the Common Humanitarian Fund (CHF) managed through the Deputy Resident 
Coordinator – mainly for national MRE agencies, but also for survey (including part of 
the LIS), clearance and emergency route verification;  
• the WFP for survey and clearance in support of road repair and reconstruction;143 and  
• grants from donors directly to international NGOs. 
 
Mine action in Sudan has received significant amounts from the international community. Since 
2004, UNMAO has registered a total of over USD 100 million (see tables in Annex). Between 
2004 and 2005, the budget quadrupled from USD 10 million to USD 40 million; mainly due to 
increases in the assessed budget. In 2006, it increased again to over USD 50 million, a sum that 
will probably be achieved in 2007 as well. These figures do not include, for example, rural 
development programmes with a demining component, or clearance done on behalf of oil 
companies by demining firms. They also do not cover WFP funds. Furthermore, some purely 
mine action projects do not seem to be included in the UNMAO data (for example the EUR 1.5 
million EC grant to MAG in 2005).144 
 
The largest share of funding has been channelled through DPKO (of which UNMAS is a part). In 
2004, the assessed peacekeeping budget provided 20% of all mine action funds, but since then it 
made up about 50%. In 2007, it is likely to increase to 75% of the total budget. According to the 
UNMAO, 70% of the UNMIS budget is used to deal with UNMIS priorities, which means 
primarily roads. Other donors included the EC (Europe Aid, EDF, and ECHO), EU member 
states, Canada, Japan, New Zealand, and USA.  
 
In addition, WFP had a budget of USD 12 million for mine clearance. At the moment, it has let 
contracts for six major roads in the South.145  
 
To this point, the extent of the contributions from Sudan’s governments to mine action remains 
unknown. All the staff of the national mine action centres and sub offices are on government 
payrolls, and the GoNU has funded demining operations for certain infrastructure projects.146  
 
 
EC Funding for Mine Action  
Although it is difficult to compile a comprehensive accounting of EC-funding for Mine Action in 
Sudan,147 it appears that, since 2001, the EC has funded 16 projects totalling approximately EUR 
12.5 million. Over half of this came via the dedicated budget line for mine action (APL budget 
line).148 The EDF Humanitarian Plus Programmes (HPP 1 & 2)149 funded 4 projects, and others 
                                                    
143
  Most of the WFP road projects are funded by the GOSS. 
144
 There are also other inconsistencies between the UNMAO list of donor contributions and the EC list of projects. For 
this reason, all figures are estimates. The Global Assessment of EC Mine Policy and Actions 2002-2004 (March 2005) 
also noted the difficulty in compiling a complete account of EC/ECHO-funded mine action. 
145
 The WFP roads project is included in the reporting of the Multi-donor Trust Fund (MDTF) as a component of the 
Sudan Emergency Transport and Infrastructure Development Project (SETIDP), with a total budget of $30 million. 
Other SETIDP projects have a total budget of $777 million, of which $250 million is via the MDTF. Funds for 
demining support are incorporated into the financing plan.  
146
 See “Minister of Finance Receives Certificate of Achievement on Landmine Action”, Sudanese Media Centre, 10 
July 2007. 
 
147
 This echoes the finding reported in the Global Assessment. The list of projects identified by the Evaluation Team is 
given in an Annex. 
148
 From 2004, these funds were managed through the EC delegation in Khartoum rather than directly from Brussels. 
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were funded by ECHO (3 projects) and the Rapid Response Mechanism (1 project).150 As well, 
the Community Based Relief and Rehabilitation Programme (RRP), with EUR 50 million in 
STABEX funding151 at its disposal, has granted EUR 10.7 million to two NGO consortia for 
projects that incorporate mine action.152 
 
Table 7 – EC funding for mine action 
EC Funding Channel Amount 
APL budget line (6 projects) EUR 6,645,000 
EDF (HPP – 4 projects) 1,788,018 
ECHO (3 projects) 1,238,442 
RRM (1 project) 1,100,000 
Unclear (2 projects) 1,806,000 
Total (16 projects) 12,577,460 
Pending (ECHO?) 588,328 
Memo item: The STABEX funded Community Based 
RRP has provided EUR 10.7 million for two projects 
incorporating mine action support. 
 
As depicted in figure 2, the bulk of EC-funding for mine action has been directed to the Three 
Areas (primarily Southern Kordovan – Nuba Mountains), with support going also to the South 
and Eastern regions once programming became possible in these areas in 2005 and 2006 
respectively (see Figure 9). Much of the EC assistance has been provided to three international 
NGOs (in sequence, Oxfam, LMA, HALO Trust) which sought to work with SLIRI and its 
associated local NGOs (see Figure 10). 153 
 
 
                                                                                                                                                           
149
 The first HPP (EUR 15 million) was released from unspent EDF balances in 2002, on the condition that the GOS 
would delegate administration to the EC (i.e. the NAO was not involved) so it could be channeled ‘around’ the 
government. A further EUR 12.5 million was made available in 2004 (HPP 2).  
150
 The Rapid Reaction Mechanism was created by EC Council Regulation No 381/2001 “…to allow the Community 
to respond in a rapid, efficient and flexible manner, to situations of urgency or crisis or to the emergence of crisis.” 
This was administered via a separate budget line, managed by Brussels (similar to the APL budget line). 
151
 STABEX (Système de Stabilisation des Recettes d'Exportation) was an EC compensatory financing scheme to 
smooth export earnings from agricultural commodities for ACP countries. It was part of the Lomé Convention, and 
abolished by the Cotonou Agreement in 2002. 
152
 MAG is providing mine action services for one consortium, which DanChurchAid (DCA) covers the second. These 
are discussed later in the report. 
153
 SLIRI was originally established as an NGO in Kenya, and has never managed to obtain legal standing as a local 
NGO in Sudan. It formed SLR, which did obtain NGO status from the GoSS, and – somewhat later – SLADO, which 
sought registration from the GoNU. Their experience is discussed later in this report. 
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Figure 9 – Regional breakdown of EC support for mine action 
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Figure 10 – Recipients of EC funding for mine action  
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Conclusions on Mine Action Funding  
• UNMIS and donors have allocated significant amounts to mine action in Sudan; 
• The UN agencies have been successful in raising the funds required to implement their plans. 
Contributions such as the EC grants to NGOs can be considered as welcome additions to the 
plan; 
• The outlook for international funding to Sudan seems positive until 2011 unless the 
continuing conflict in Darfur precipitates a larger crisis. The mine action share within the 
overall funding envelope is not clearly defined for future years; and 
• The EC has provided significant assistance to mine action, but most of its support is not 
being channelled via the UN system, or incorporated into the UNMAO annual work plans. 
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CURRENT SITUATION 
CONFLICT AND POLITICAL DEVELOPMENT 
Sudan’s political development is at a critical juncture after decades of war. There have been 
delays in constitutional reform and the delineation of the North-South border. In the South, GoSS 
institutions and programmess are slowly being strengthened, with uneven implementation of the 
relevant actions in the CPA. The conflict and humanitarian crisis in Darfur threatens to crowd-out 
UN efforts elsewhere. The donors’ aggregate commitments to Sudan are on track relative to the 
Oslo pledging conference, but the composition of aid has shifted significantly towards Dafur.154  
 
The CPA between the North and South allows humanitarian and development assistance 
activities. Peace-building efforts appear to be making progress, but until the referendum is held in 
the South in 2011 it would be over-optimistic to speak of a sustainable political solution. The 
elections planned for 2009 will be a good indicator of the overall mood of the population. For this 
reason, it is important that the peace dividend comes quickly, especially in the South, to make 
peace more attractive than conflict.  
 
At present the situation in South Sudan remains stable yet tense. Inter-clan conflicts continue to 
flare-up in various parts of the ten states (generally, cropland versus cattle conflicts). The Lord’s 
Resistance Army continues to trouble communities in and around the southern border areas. 
Good governance at national, regional and community levels remains an ongoing struggle which 
contributes to the general level of stress within the Southern Sudanese community. People who 
have lived with conflict for an extended period find it difficult to grasp the concept of negotiation 
– violence is often a first response rather than last resort. The general feeling within the 
communities, repeated at all levels, is however that, “if the peace holds”, life will improve. 
 
Textbox 13 – Difficult demining operations in South Sudan 
In the last two years, two expatriate deminers and one local deminer were killed in an ambush 
while conducting a road survey. Another two expatriates were abducted and force-marched at 
gunpoint. During the evaluation mission, two senior expatriate staff of an NGO were arrested and 
confined to office for over two weeks, while the life of a member of the UN was threatened by an 
armed senior officer of the SPLA, who then stole the UN vehicle. In 2005 another UN officer was 
threatened with gaol while on a liaison task between SPLA Police and a demining company.   
 
Local deminers recently went on strike, demanding pay rises effectively immediately, which made 
it impossible to continue with any mine action for a period of time. Negotiations between 
deminers and agencies were tense and in the end were facilitated by the UNMAO and members 
of the UNMIS and SPLA rather then the SSDC.  
 
Two expatriate programme managers have effectively been expelled from the region – one 
declared persona non gratia; the other denied a visa. 
 
Important progress has been made in terms of establishing the government apparatus in the 
South. Ministries have been created; ministers and secretaries have been appointed; steering 
committees are established; annual budgets and reviews made; and work plans developed, shared 
and implemented at the Government and UN agency levels. 
 
                                                    
154
 Assessment of the World Bank, in World Bank Sudan: Multi Donor Trust Funds Progress Report, 1 May- 31 
October 2006. 
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The situation in Darfur remains a problem, and there is no solution in sight. The African Union 
(AU) peacekeepers in Darfur cannot control the situation. From news reports, they are unable to 
operate due to logistic problems. The lack of security makes work for international NGOs 
dangerous or impossible. A controversial Darfur Peace Agreement has not been implemented, 
and the existence of multiple militias, which are in conflict among themselves as well as with the 
government, complicates the task of the international community in its relations with the GoNU. 
 
As well, the unresolved situation of the Three Areas has the potential to derail the peace process. 
The definition of the North/South boundary is still a sensitive issue, due in part to oil fields in 
these areas. 
OTHER KEY DEVELOPMENTS 
The level of reconstruction and development that has occurred in the 18 months since signing of 
the CPA is staggering. Roads have been rebuilt; access to regional and rural areas improved; the 
cost of building materials has fallen, as have market commodity prices; access to health facilities 
and schools has improved; and local industry in the major towns has grown remarkably.  
 
The IMF has given a positive assessment on economic performance in Sudan following its annual 
Article IV consultations. Economic growth is robust and, by 2010 the IMF forecasts that nominal 
GDP will be more than double its 2005 value in US dollar terms, and it will be more than four 
times its 2000 value.155 This growth is fuelled in large part by foreign investment, particularly by 
the Chinese and focused on natural resources. This robust economic growth and the expanding 
commitment by China means the GoNU has significant resources to pursue its own priorities 
without the need to placate Western donors. 
OVERALL PLANS OF THE INTERNATIONAL COMMUNITY 
After the IGAD peace talks and the signing of the CPA, the World Bank and the UN, with 
endorsement and participation of the Sudanese governments,156 launched a Joint Assessment 
Mission (JAM) to assess recovery and development needs.157 In lieu of a Government Poverty 
Reduction Strategy Paper (PRSP), the JAM has led to a framework and roadmap accepted by 
most stakeholders. The UN and the World Bank are aligning their assistance strategies with the 
JAM, as are many donors including the EC. 
 
The JAM follows a sectoral approach with eight thematic clusters:  
 
1. Capacity Building and Institutional Development 
2. Governance and Rule of Law 
3. Economic Policy 
4. Productive Sectors 
5. Basic Social Services 
6. Infrastructure 
7. Livelihoods and Social Protection 
8. Information and Statistics.  
                                                    
155
 GDP 2000 $12.3 bn (actual); GDP 2005 $27.7 bn (actual); GDP 2010 $59 bn (projected). 
156
 Seventeen UN agencies, 10 bilateral donors, seven multilateral organisations and other Sudanese and international 
stakeholders participated and engaged in the JAM. 
157
 The result has been a report in three volumes: Joint Assessment Mission Sudan Volume I (Synthesis. Framework 
for Sustained Peace, Development and Poverty Eradication), Volume II (Cluster Costings and Matrices), and Volume 
III (Cluster Reports), 18 March 2005 
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Cross cutting issues are environment, HIV/AIDS, conflict, human rights, and gender. 
Furthermore, there is a specific geographic focus on the Three Areas. 
 
The JAM process has led to much stronger coordination among donors at a sectoral level, 
especially among the key donors (EC, Netherlands, Norway, U.K., and U.S.). 
 
The 2005-2011 planning horizon is subdivided in two phases. Phase I lasts until the end of 2007. 
The overall funding needs for Phase I are estimated USD 7.9 billion, of which USD 4.3 billion is 
for Northern Sudan (including Darfur and USD 0.7 billion for the Three Areas), with USD 3.6 
billion for Southern Sudan. These figures include the cost for the UN peace support mission.158 
 
From the outset, mine action has been integrated into the overall planning. It is covered under 
Cluster 7, Livelihoods and Social Protection, which also deals with refugees and IDPs, 
community-driven recovery, and Demobilisation, Disarmament and Reintegration (DDR). 
However, mine action is also mentioned in other chapters, and close cooperation of all sectors 
with mine clearance is recommended.159 In another chapter, mine action is mentioned as a cross-
cutting issue.160  
 
JAM mine action cost estimates include, for Phase I, a total of USD 169.8 million, (USD 99.1 
million for Southern Sudan, USD 35.9 million for the National Government, USD 34.8 million 
for the Three Areas).161 So far as can be estimated at this stage, these funds have been made 
available and will be spent by the end of 2007. 
 
Two multi-donor trust funds (MDTF) were created after the Oslo donor conference – one for the 
GoNU and one for the GoSS (both managed by the World Bank). The objective of these funds is 
to support the priorities of the JAM, and they are linked with the respective government budgets. 
Twelve donors have pledged USD 558.5 million to the MDTFs for 2005-2007. 
 
Key priorities of the MDTF North are the Three Areas, other war affected areas in Northern 
Sudan, marginalized urban areas, the East, and (once peace is established) Darfur. The guiding 
principles are to consolidate peace and support investment programs, rural development, pro-poor 
growth, decentralisation, and good governance. 
 
The World Bank’s Strategy for the Three Areas acknowledges a large number of mines and other 
ERW, but does not offer concrete solutions.162 The National Emergency Transport Project is a 
key initiative to reconstruct the Babanusa-Wau railway as well as critical infrastructure along the 
Port Sudan-Wau rail corridor; improve the navigable waterway between Kosti and Juba; and 
reconstruct critical roads in the Three Areas and Eastern Sudan.163 Mine clearance for the 
Babanusa project is being conducted by the national army, without accreditation or quality 
assurance by the UNMAO.  
 
In the South, ownership and capacity building are the key priorities of the MDTF to enable GoSS 
to set priorities for recovery and development. The strategic objectives include: establishing 
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public sector administration; consolidating peace through access to basic services and education; 
basic infrastructure; health, agriculture and private sector development; and harmonising 
development assistance.  
 
Eleven major refugee return corridors were identified in 2007, with about 102,000 refugees 
expected to return from seven countries. About one million IDP have already returned to their 
homes in the South from the North. The Danish Demining Group (DDG – funded by ECHO) 
supports UNHCR in the Kajo Keji area while MAG (also ECHO funded) works in Eastern 
Equatoria, again with the focus on the return of IDP and refugees. 
 
At the second Sudan Consortium meeting (19-21 March 2007 in Khartoum & Juba) the UN 
representative said about mine action that victim assistance has not been adequately addressed. 
Further, links between mine action and long-term development should be strengthened as a 
means to improve livelihoods. The UN also pointed out that future infrastructure projects should 
address the problem of explosive contamination and include a demining budget as emergency 
humanitarian demining resources will not necessarily support implementation of infrastructure 
and long-term development projects. 
EC INVOLVEMENT AND PLANS FOR ASSISTANCE TO SUDAN 
EDF assistance to Sudan for development ceased in March 1990 due to concerns about human 
rights, democracy, and conflict. Thus, Sudan had no access to EDF 7 or 8, although the EC 
provided EUR 450 million in emergency assistance, food aid, etc., channelled mainly through 
NGOs and UN agencies. Assistance officially resumed after the CPA in 2005,164 at which point 
Sudan received an indicative allocation of EUR 108 million from the 9th EDF.165 In addition, 
unspent balances from previous EDFs (EUR 83 million) and the STABEX facility (EUR 191 
million) were made available. With continuing emergency assistance and contributions to the UN 
and AU peacekeeping missions, the EC has contracted approximately EUR 700 million for Sudan 
since the signing of the CPA.166  
 
The EC response strategy focussed on two issues – Food Security and Education. Additionally, 
support was provided for the resettlement of IDPs and for capacity building to improve 
governance. Mine clearance is specifically mentioned in the context of DDR. Mine clearance 
received funds through the EDF (HPP 1 + 2), as well as from the APL budget line, ECHO, and 
the Rapid Response Mechanism. 
CURRENT MINE ACTION ACTIVITIES AND PLANS 
Overall objectives laid out in the Mine Action Strategic Framework, and referred to in the JAM 
Volume II report,167 include: 
 
• The implementation of national policies, a strategic plan and priorities for Mine Action 
• Strengthening and support national mine action structures 
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 However, prior to 2005 the EC made EUR 450 million available, mainly through ECHO, food aid, and co-financing 
with NGOs. Most funding was channelled to NGOs and UN agencies. 
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 This was divided into an ‘A allocation’ and a ‘B allocation’, with the latter covering items that might be triggered 
by specific events (e.g. emergency assistance, debt relief, etc.). B allocation funds were not part of the Indicative 
Programme. (EC: Country Strategy Paper (CSP) and National Indicative Programme (NIP) for the period 2005-2007.) 
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• Development and implementation of a national Information Management System for 
Mine Action (IMSMA) 
• Establishment of a credible and sustainable national mine action capability 
• Clearance of all high and medium priority mine and ERW contaminated areas in Sudan 
• Mobilization of adequate resources to achieve the mine action mission. 
 
Implementation is subdivided in three phases, each with key activities. At present, most of the 
Phase I activities have been tackled, such as the establishment of mine action offices responsible 
for accreditation of implementing partners; tasking in accordance with the priority lists;168 quality 
assurance; and installation of IMSMA at all levels of the coordination structure, the delivery of 
MRE, survey, and clearance. The program can now be considered in Phase II, in which key 
activities are Landmine Impact Survey (LIS); route clearance and clearance of high/medium 
impact areas; quality assurance; MRE; victim assistance (VA); capacity building (which includes 
the development of a transition plan); and compliance with the Anti-personnel Mine Ban 
Convention (APMBC) obligations. Phase III will focus on the implementation of the transition 
plan including the development of operational national mine action coordination and 
implementation capacity, and the achievement of a mine-impact free Sudan. 
 
In its 2007 Workplan,169 the UNMAO defines its strategic priorities for mine action as: 
Humanitarian Priorities 
• Assessment and clearance of priority roads to facilitate mission and humanitarian operations, 
and the safe movement of population. 
• Conduct survey, marking of dangerous areas, and the clearance of minefields and ERW 
contaminated areas in high impacted communities in support of mission and humanitarian 
activities. 
• Provide targeted Mine Risk Education to IDPs, refugees and mine/UXO affected 
communities to reduce the risk of injury from landmines and ERW by raising awareness, 
public information dissemination, training, and community mine action liaison; training of 
trainers; provision of materials to school teachers, health and/or community workers; and 
providing Landmine Safety training and briefings to UN and aid agency personnel. 
Recovery and Development Priorities 
• Development of national mine action institutions and operational capabilities. 
• Strengthen and expand the existing national capacities to ensure physical rehabilitation and 
socio-economic reintegration of mine/ERW victims and survivors into communities. 
• Destruction of stockpiles of anti-personnel mines and the advocacy in support of a total ban 
on anti-personnel landmines; and to promote the development of, and compliance with, 
international legal instruments that address the problems of landmines and ERW, and 
promote the human rights of affected people.  
 
The participating partners are UNMAS for overall planning and coordination, marking, and (with 
the health sector) victim assistance; UNICEF for MRE; UNDP for capacity building and 
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advocacy; WFP for road clearance;170 and UNHCR for clearance, survey and MRE. NGO 
partners include DDG for clearance, survey and marking; MAG; OSIL; Nuba Mountain Mine 
Action Sudan (NMMAS); Handicap International; Sudan Evangelical Mission (SEM); Agency 
for Aid and Relief Japan (AAR Japan); Friends of Peace and Development Organization (FPDO, 
a national NGO); and Sudan Association for Combating Landmines (JASMAR, a national NGO). 
The actions and plans of specific actors are described below. 
 
UNDP 
UNDP is the lead agency within the UNMAO structure for supporting the development of mine 
action capacities. The UNDP mine action project is managed by a Senior Technical Advisor, 
based in Khartoum, with a technical advisor based in Juba. With technical assistance from 
UNDP, the National Mine Action Authority (NMAA) was established on 24 December 2005 in 
the North through GONU Presidential Decree No. 299, and the Southern Sudan Demining 
Commission (SSDC) was established in the South on 27 June 2006 through GOSS Presidential 
Decree No. 45. With support from UNDP and UNMAO, the National Mine Action Policy 
Framework and the National Mine Action Strategic Framework were developed in June 2006 and 
approved by the council of ministers (GONU) in August 2006. To date, staff for the national MA 
offices have been recruited and senior and middle management courses have been delivered. 
Deminers from both the Sudanese Armed Forces (SAF) and Sudan People’s Liberation Army 
(SPLA) have been trained (133  personnel) using the International Mine Action Training Centre 
(IMATC) in Nairobi for deployment as Joint Integrated Demining Units (JIDU), initially 
assigned to demining operations in support of railway reconstruction with funds from GONU. 
The UNDP also provided technical advice to assist the GONU and GOSS to include mine action 
in their budgets for the first time in 2006. Future priorities include: 
 
• establishment of a legal framework for national NGOs (to facilitate the involvement 
of national NGOs in mine action), 
• additional capacity enhancement for staff of the national authorities,  
• stockpile destruction,  
• support of the six sub-offices, and  
• implementation of a victim assistance project.  
 
UNDP support to MA is under the Human Security and Recovery budget line, included in multi-
year project (USD 120 million/per year, of which USD 1 million is budgeted for mine action).  
 
WFP 
WFP has contracted MAG and the firm RONCO to provide mine action support during the 
reconstruction of five major roads. There is good cooperation between the UNMAO and WFP, 
with UNMAS providing support during the tendering process. WFP is seeking funds to cover 
gaps for road maintenance, and is looking to recruit a mine action liaison officer. 
 
UNICEF 
The focus of UNICEF is on mine/UXO awareness, and also in mainstreaming MRE into the 
education system in Sudan. As the EC is not funding MRE, the evaluation did not deal with this 
aspect in detail. 
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INTERNATIONAL DEMINING OPERATORS 
The table below lists the operators and TCC demining units working in South Sudan, and their 
multiple relationships with funding agencies. 
 
Table 8 – List of demining operators and units in South Sudan (Demining Season 
2007/2008) 
Operator Role/assets Funding 
MECHEM (firm) 3 route survey & clearance teams UNMAS (assessed budget) 1 route survey & clearance teams UNMAS (assessed budget) 
Armour Group (firm) 8 route/area survey & 4 technical 
survey teams with 1 support team 
UNMAS (assessed budget) 
TDI (firm) 6 clearance teams & 3 ground 
preparation / mechanical teams 
UNMAS (assessed budget) 
MineTech Int’l (firm) 2 mechanical clearance teams UNMAS (assessed budget) 
Ronco (firm) 2 route clearance teams WFP 
MAG (NGO) 
2 survey & clearance and 2 ground 
preparation teams 
Bilateral + EC 
1 survey & clearance UNMAS (VTF) 
NPA (NGO) 4 manual clearance teams & 1 
ground preparation / mechanical 
clearance team 
Bilateral 
SIMAS/FSD (NGO) Capacity building Bilateral 
DDG 2 survey & EOD teams Bilateral + EC 
Demining Units – Troup Contributing Countries 
Bangladesh, Cambodia, Kenya 
 
EC Support for Mine Action  
The EC has been involved in funding mine action in Sudan since 2000, when LMA received a 
grant via IGAD for research on landmines and pastoralists. Most funding has been provided 
directly to international NGOs,171 with a smaller amount channelled through UNMAS (which 
then subcontracted international NGOs). Grants varied in value between EUR 18,000 and EUR 2 
million. The broad focus has been survey and clearance in South Sudan. Projects were, in some 
cases, part of the overall UN plan, but this has not been a criterion for the selection of a proposal; 
rather, the reputation of the implementing partner and their presence in a priority region were the 
decisive factors. These grants have not followed a formal strategy or indicative programme, but 
have depended on a combination of the commitment of the desk officer in the EC delegation, and 
well-targeted resource mobilisation by NGOs. As a result, it is difficult to predict the level and 
nature of EC support for mine action in the future. 
 
Recently, difficulties between the HALO Trust and the GoSS led to the expulsion of HALO Trust 
from Sudan. (see textbox) The sudden termination of the project released EUR 1.75 million, and 
a joint donor letter of protest against the expulsion has not elicited any response from the GoSS. 
This indicates strains in the relations between the GoSS and donors, and demonstrates the limited 
leverage that donors have. 
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Textbox 14 – Support to SLIRI/SLR/SLADO 
In 2001, the EC provided a grant to Oxfam for a project with two main aims: (i) to initiate cross-
border mine action (both survey and clearance) and (ii) to support the capacity development of a 
local NGO – Sudan Landmine Impact Response Initiative (SLIRI) – that was independent of the 
North-South warring factions. Oxfam sub-contracted Landmine Action (LMA) for the technical 
mine action work, and subsequently handed the project over to LMA, which continued to raise 
funds from the EC and others for a series of projects extending to late 2006.*  
 
Meanwhile, SLIRI had been unable to register as a Sudanese NGO with the national government 
but, after the CPA, was able to register under the name of Sudan Landmine Response (SLR) 
with the GoSS. Finally, SLIRI disbanded, re-established itself as the Sudan Landmine Action and 
Development Organisation (SLADO), and succeeded in registering with the GoNU authorities in 
mid-2006. 
 
The projects were plagued with difficulties, including regular delays in obtaining visas, clearing 
equipment, etc. As well, little of the data gathered on the location and impacts of contamination 
was entered in the central mine action database maintained by UNMAO because the UN 
believed it was inaccurate (i.e. the geographic coordinates) and unreliable.** 
 
In spite of the fact that its primary mandate was research and advocacy, LMA appeared in many 
ways to be a reasonable choice for the project – when it did support advocacy and MRE projects 
in mine-affected countries, LMA had invariably worked through local partners. However, demining 
operations were outside LMA’s core mandate and area of expertise. It decided to withdraw from 
the project in 2005 and spent a year in trying to find a demining NGO to continue the programme.  
 
Ultimately, the HALO Trust reached an agreement with SLR (the South Sudan NGO that 
emerged from SLIRI) and obtained a grant of EUR 1.75 million from the EC for the project. HALO 
also experienced many administrative problems with the GoSS and was evicted from the country 
in early 2006, effectively terminating the project and leaving the demining equipment and 
supplies unsecured. 
 
* Oxfam & LMA appear to have raised EUR 6.5 – 7 million for their projects with SLIRI/SLR/SLADO. 
** Only 2.67 % of dangerous area reports in the IMSMA database are identified as coming from 
SLIRRI/SLR. 
 
Thus, the only ongoing EC mine action project during the evaluation mission was the MAG 
project in Eastern Equatoria. There, MAG continues with its ‘integrated’ demining approach 
consisting of mine clearance and ERW disposal and supported by community liaison. It reports to 
the UNMAO Juba. 
 
Apart from the EC delegation, ECHO recently has supported three recent mine action projects in 
South Sudan through MAG and DDG, with values between EUR 270,000 and EUR 568,000. 
ECHO is responsible for emergency help and relief, but in support of the EU policy to link relief 
with recovery and development (LRRD), its projects sometime overlap with mine action projects 
funded by other EC mechanisms. 
 
In addition to the “pure” mine action projects, the EC is supporting a EUR 50 million+ 
nationwide post conflict community-based recovery and rehabilitation programme (RRP). Again, 
the RRP project is part of an overall LRRD approach and draws on unspent STABEX balances. It 
is designed for three years and, since the CPA, has been managed through UNDP and the 
National Authorising Office (NAO), which sub-contract NGO consortia to implement specific 
projects. Two of the successful consortia include demining NGOs to provide mine action services 
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in support of the community development initiatives.172 These two projects have received a total 
of EUR 10.7 million for their projects, which will last at least three years. Experience from 
elsewhere suggests there may be some problems due to risk aversion of the development NGOs 
(see Textbox). Regardless, bundling mine action support into community and area development 
projects appears to be an appropriate way of addressing contamination problems that are not yet 
perceived as priorities by UNMAO or the national mine action authorities.  
 
Textbox 15 – Linking the work of mine action and development agencies 
Perceptions of risk from explosive contamination in a country – sometimes inflated by the mine 
action community in order to attract donor attention* – create special problems for development 
in mine-affected areas. Development agencies (UN, NGO, governmental, etc.) typically have no 
experience or expertise in dealing with landmines and UXO and, naturally, are averse to (i) 
undertaking tasks which place their staff at risk, (ii) accepting the extra task of arranging for 
demining support, which costs time and money and may make it harder for them to achieve their 
performance targets. Many such agencies simply adopt a policy of avoiding communities in which 
there are suspicions of contamination, with the result that these communities are ‘doubly 
damned’ (i.e. not only do they suffer from contamination but they are also denied development 
assistance). 
 
A partial solution is to attempt to coordinate the work planning processes of the mine action and 
community development programmes. This has proved to be difficult as mine action agencies 
adopt detailed work plans well in advance to overcome the logistical challenges that threaten 
both quality control and the efficient use of expensive assets: development agencies (particularly 
when working in a fluid, post-conflict environment and when they are financed with short-term 
grants) typically have far less concrete annual work plans, and cannot assure demining agencies 
precisely when they will be doing what, and where. 
 
A second approach is to have the development agencies determine demining priorities by either 
(i) giving these agencies a budget to contract demining operators or (ii) incorporating demining 
operators (typically NGOs) in consortia to implement a community or area development 
programme. This approach also has problems. First, the development agencies may still have 
difficulty in forecasting their precise requirements far enough in advance, so there is some 
sacrifice of demining efficiency. Second, development agencies may be so risk adverse that they 
require the demining agencies to clear land that is unlikely to have explosives contamination. 
 
The solution to this latter problem requires a combination of (i) good information to development 
personnel about the true risks (which usually are far lower than the extravagant initial claims 
made by mine action actors seeking to raise funds) and (ii) clear guidelines from the national 
authority about what constitutes reasonable steps to come to an assessment that there is no 
apparent risk from explosives contamination at a proposed development site.  
 
* For example, the former head of UNMAS once stated to donors that the landmine problem in Sudan is as 
bad as in Afghanistan.  
 
The EC is also supporting a EUR 80 million Sudan Productive Capacity Recovery Programme in 
ten states (five each in the North and South). This includes, for example, capacity building for 
state administrations, rural development, irrigation, rehabilitation of the livestock economy 
(water points, stock routes), and crop agriculture. So far, the project has no demining component 
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 MAG (working with JASMAR) is in a consortium led by Islamic Relief (UK) and including  Save the Children 
(Sweden), the Spanish Red Cross (with the Sudanese Red Crescent Society), Child Rights International, and the Blue 
Nile Network for Development Organisations. DCA is working with a consortium headed by Save the Children Fund 
(USA) and including the Nuba Relief Rehabilitation and Development Organisation and the Diocese of El Obeid.  
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but there are plans to incorporate this whenever necessary. The biggest individual project, the 
Wau-Tambura road (including feeder-roads), may need demining support if the road had only 
been cleared to an eight metre width173 because the construction teams will need more space.174 
The main implementer will be the Food and Agriculture Organisation (FAO). The contracts for 
the project are not yet signed, but the financial agreements are. 
 
Furthermore, the EC contributed EUR 24 million to the MDTF for WFP reconstruction of 
village-level infrastructure, a project which also requires demining assistance. A total of EUR 44 
million has been allocated from the MDTF for three years, of which half is for the North 
(including Darfur and Eastern region) and half for the South.175 
 
The CSP for 2008-2013 will probably not mention mine action explicitly. The EC plans to focus 
on two sectors – rural development and education. The geographic focus will be the 
reconstruction and development of Southern Sudan (45% of total funding will be directed 
specifically to the South) and, in the North, the most war-affected regions, particularly the Three 
Areas and Eastern Sudan (55%, but including projects with national scope).176 Darfur will be 
included once the political and security situation allows. The EC will propose about EUR 300 
million in new commitments for Sudan from the 10th EDF, which will start in 2008, for long-term 
development. 
 
ANALYSIS 
OVERALL CONTEXT AND ROLE OF THE INTERNATIONAL COMMUNITY 
Sudan now has two systems within one country, and there is no assurance that tensions between 
the GoNU and the GoSS will be resolved peacefully. Particular concerns are the lack of 
agreement on the final North-South border and the unresolved conflict in Darfur. 
 
Sudan’s economy is growing rapidly, fuelled principally by foreign investments in oil and other 
natural resources, which generate significant government royalties. As well, there is large scale 
donor engagement in Sudan and, thus, no lack of funding for humanitarian and development 
priorities. 
 
Given this context, the international community faces difficult choices. Officially, national union 
is promoted, but at the same time two separate systems are being supported. In this situation, a 
peace-building component is automatically added to every nation-wide project. The ongoing 
tensions make long-term planning difficult. As well, Sudan’s rapid economic growth and the 
massive foreign investments mean that donors do not have as much leverage as normal, given the 
impressive sums at their disposal. 
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 This is the normal width for clearance specified in the UNMAO contracts 
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 There is also the danger that villages will relocate to the side of a road once it has been refurbished, and explosives 
should be cleared for public safety. 
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 Total funding for the three reconstruction and development projects amounts to nearly EUR 180 million. While the 
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 It is intended to channel more EU funding through the MDTF 
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EXPLOSIVES CONTAMINATION AND THE MINE ACTION PROGRAMME 
A complete picture of the explosives contamination problem does not yet exist. The country-wide 
LIS will be expensive177 and, in some parts of the country at this time, it may not provide 
adequate information for setting priorities as population movements may continue.178 Further, 
socio-economic data quickly becomes outdated, so some surveillance mechanism will be needed, 
at least for regions where the contamination will not be eliminated in the next few years. Finally, 
socio-economic data from an LIS or other sources is useless unless it is analysed to turn it into 
information (i.e. data in the right format, at the right level of detail, presented in time to inform 
the choices made by decision-makers).  
 
In spite of the absence of a complete picture of the contamination problem and its impacts, 
international mine action actors have set up a large programme under difficult conditions. 
International NGOs were in place at an early stage, and the early projects in the Nuba Mountains 
were an important symbol of the willingness of the hostile parties to cooperate.179 Since then, 
mine action has been a useful tool for promoting human security, peace, the return of refugees 
and IDPs, and the implementation of the CPA.  
 
UNMAO is well established and achievements appear in line with plans.180 UNMAO appears to 
have done a good job in a difficult situation in managing the network of mine action operators.181 
The willingness of disparate mine action organisations to accept coordination, direct tasking, and 
monitoring by UNMAO reflects, in part, the fact that the bulk of funds flow via UNMAS, 
allowing it to dominate the market for demining services. 
 
However, survey and systematic data gathering and analysis remain key tasks. This refers not 
only to the location of suspected hazard areas and the determination of socio-economic impacts, 
but also to data analysis such as which mines are found how deep, with which metal content – 
information that would facilitate task planning and the best use of assets. The current focus on 
clearance of road surfaces (eight metre wide) also leaves problems for the future in areas where 
breached minefields remain (hopefully accurately recorded and entered into IMSMA). Such data 
gathering and analysis is required to generate both forward plans for UNMAO operations in 
future years and a forecast of the residual threat that will remain after UNMAO winds-down.182 
 
So far, UMMAO has been able to meet the most pressing humanitarian priorities, in spite of the 
LIS being incomplete. Eventually an approach will be required to incorporate other priorities; 
principally rehabilitation and development requirements. This is particularly important in areas 
where UNMIS road clearance has allowed the return of refugees/IDPs to remote areas, but where 
no further clearance has been conducted to secure access to essential livelihood assets. This is an 
issue for which directly-funded NGOs might play an important role.  
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 SAC believes it will complete the LIS in the South by mid-2008. 
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 Mine action surveys, and particularly an LIS, depend on local people for much of the data on the location and 
impacts of suspected hazards. If people have not returned, or have not resumed their livelihoods (e.g. agriculture, 
livestock rearing), they cannot inform the survey teams. 
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 It appears that the pursuit of peace-building objectives meant the demining operations were not as efficient as might 
otherwise have been expected. 
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 UNMAS administered an Evaluation of the Mine Action Programme in Sudan, carried out in February-March 2007. 
The Evaluation Team was advised that the report has not been finalised. 
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 There are at least 40 agencies registered in South Sudan for mine action activities (demining, MRE, and victim 
assistance). 
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 In this light, the failure of the survey and capacity building projects of LMA and HALO Trust to link in with 
UNMAO information systems is regrettable because the situation in many parts of South Sudan remains unknown or 
unrecorded. 
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UNMAO managers believe that the bulk of mine action work will be completed over the next 2–
3 years; in particular the demining of roads and the completion of the LIS, which will provide a 
more complete picture of the remaining landmine/ERW impact. Assuming this is true, it now 
appears that Sudan will not need massive demining capacity to deal will residual contamination 
after the end of the UNMAO mandate. At minimum, however, a sound management structure 
will be needed to cope with the sheer size of the country, the remoteness of some of the mine-
affected areas, and the difficulties imposed by the harsh climate and by security concerns. 
Clearly, the national organs will not need the same level of capacities that UNMAO has 
mobilised, but still it will take some years to build the requisite capabilities within the key 
national organs (NMAO and SSDC).183 Therefore, it is important that staff in NMAO and SSDC 
are more involved in the planning, tasking, and monitoring cycle so they benefit from on-the-job 
experience in these critical functions.  
 
The basic UNMAO business model (direct tasking from the ‘centre’ via competitive tenders and 
monitoring for safety and contract compliance) provides effective coordination vis-à-vis the 
priorities in support of the UNMIS mission (both military and humanitarian). In such a large 
country however, this business model requires an expensive network of demining experts. More 
generally, this approach is most effective when (i) priorities are clear for the mine action centre 
and (ii) tasks are large or can be bundled into a single contract for which performance can readily 
be monitored.184 This ‘contracting-and-control’ business model may not be sustainable or 
appropriate once the fairly obvious demining priorities (roads, TCC camps, etc.) are completed. 
A more flexible business model will be required to address residual contamination and to support 
the actions of multiple development partners assisting state and district administrations, and 
working on grassroots development projects. (see textbox) 
 
Textbox 16 – Strategies for proactive versus reactive operations 
Explosives contamination stemming from long-running civil wars presents immense challenges 
for mine action practitioners. Some tasks are clear, with well defined hazards in reasonably 
accessible areas (e.g. along key transport routes; perimeter minefields surrounding garrison 
towns and military bases). At the other extreme, isolated or low-density minefields often exist in 
remote areas – possibly in regions abandoned by most of the population because of the conflict 
or ‘ethnic cleansing’. Ever after the return of refugees/IDPs, local residents may be unaware of 
the location of some of the minefields for some years, until their livelihoods are re-established 
and the ‘economic footprints’ of the communities expands to bring people into contact with 
minefields. 
 
It is comparatively easy to set priorities relating to the well-known, accessible minefields, and 
even to establish a multi-year work programme for many of them based on reconstruction plans, 
peacekeeping mandates, etc. A ‘proactive’ programme based on centrally-determined priorities 
and performance monitoring is feasible.  
 
Planning and priority-setting for remote minefields is far more challenging. First, they must be 
discovered, and even nationwide surveys will miss some hazards because local informants do 
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 International experience suggests at least two years is needed once basic pre-conditions are in place (i.e. there is a 
committed government and technically capable staff and managers have been appointed to key positions in adequately 
resourced government organs). Such pre-conditions might exist in transition economies (e.g. Croatia, Albania) but not 
in countries where technical education and training levels are low, such as Sudan (and particularly the South). 
Therefore, one should anticipate at least three years effort once the pre-conditions are in place and assuming no 
significant setbacks. 
184
 For example, UNOPS contracts for Sudan specify the demining assets to be provided by an operator for a specific 
period. These are then assigned specific tasks and their performance is monitored by UNMAO personnel. 
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not know where they are when the survey reaches their communities. Priority-setting is also 
difficult, even for the identified minefields, because socio-economic data on impacts must be 
collected from each community, different socio-economic groups within a community will have 
different preferences, etc. As well, impacts will change over time as socio-economic development 
proceeds: such changes in impacts will be more dynamic when socio-economic changes are 
rapid (such as in post-conflict periods).  
 
In such situations, a significant amount of ‘bottom-up’ input is required. This needs to be updated 
periodically and, ideally, mechanisms are needed for communities to request rapid assistance. In 
such areas, the mine action programme needs to be responsive and flexible. 
 
Similar differences exist with respect to monitoring – the performance of an operator is easier and 
less expensive to assess for tasks which are (i) larger, (ii) well-defined, and (iii) accessible. The 
ability to clearly define demining tasks and to monitor performance makes it feasible to establish 
competitive regimes for such tasks, individually or in ‘job lots’ (e.g. survey and clearance of a 
length or road). Converse, when hazards are small, remote, and hard to define, it is difficult for a 
central body even to establish priorities let alone monitor operator performance. What 
coordination and ‘contracting regime’ is appropriate for this type of contamination?  
 
In reasonably well-functioning countries, priority-setting, monitoring, and even implementation 
might be handled by government agencies* – local government officials will report contamination, 
assess task priorities, and hold operators to account. This is beyond the capacity of most post-
conflict countries, including Sudan, where the government may not even extend beyond district 
centres. The typical strategy for donors is to contract international mine action NGOs to provide 
services in remote areas, particularly before a complete picture of the contamination and its 
impact is available. Established international NGOs (INGOs) are generally preferred over firms as 
they are not-for-profit organisations and often have a strong ‘public good’ ethos plus a hard-won 
reputation to protect. NGOs based in developed countries are also required to have more 
stringent and transparent systems for organisational governance than is the case for most firms. 
A second strategy, increasingly used, is to provide funds to international development NGOs to 
contract for mine action services (typically, they contract mine action NGOs for this).  
 
Thus, INGOs are selling trustworthiness as well as competence. But, typically, they do not 
complete the job. Mine action NGOs often pull-out once the ‘humanitarian’ phase of mine action 
ends, while development NGOs normally work with only a small sub-set of communities, and are 
unable to ‘scale-up’ to provide the essential public services nationwide. 
 
Two solutions seem feasible for the long-term. One is to build government capacity so it can 
deliver public services, such as mine action, to all communities throughout the country. The 
feasibility of this strategy needs to be assessed in detail in each country. But public service 
delivery depends on a government’s commitment as well as its capacity, and some governments 
are not committed to the wellbeing of all its citizens, such as those in remote communities. 
 
In theory, the second strategy is to foster the capacity of local NGOs to provide responsive mine 
action services. But regulatory systems in most developing countries are weak and many ‘legal’ 
NGOs are not ‘authentic’ NGOs – they lack the public-good ethos, independence, and internal 
governance systems, and many are really profit-seeking firms masquerading as NGOs. In such 
situations, how does a donor identify ‘authentic’ local NGOs? Donors may be willing to risk small 
grants for, say, MRE activities, which would allow some local NGOs to demonstrate their 
integrity. However, far larger sums are required to support demining operations. Because of such 
problems, there have been very few cases where local demining NGOs have been successfully 
established.**  
 
* It is more common for reasonably well-functioning governments to sub-contract larger tasks and have a 
responsive ‘fire-brigade’ capacity within the army, civil protection, or police to deal with smaller tasks. 
** Apparently the Nuba Mountain Mine Action Service (NMMAS – a local NGO) is conducting manual 
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clearance in Blue Nile State, and UNMAO has just provided it a grant to obtain mechanical demining assets. 
Unfortunately, the Evaluation Team did not encounter NMMAS during its mission. 
 
However, before an adequate capacity development strategy and plan can be formulated, certain 
strategic decisions are required on the overall institutional and organisational make-up of the 
national programme, such as: 
 
• should the JIDU be part of the military or lie outside the Ministry of Defence? If these 
are to be military units, will civilian mine action authorities be able to supervise and 
coordinate them effectively? If not, what roles will civilian authorities play? 
• in the long-term, should the mine action strategy be proactive (i.e. operators tasked by the 
mine action centre based on priorities determined centrally) or reactive (i.e. operators 
responding to specific requests from communities or development agencies), or will a 
mixed strategy be required? 
• will the scope of residual contamination justify the need for local NGO operators in 
addition to the JIDU, and will attempts to maintain both types of capacities be 
sustainable? If not, which approach (JIDU or local NGOs) are the GoNU and GoSS 
prepared to support?  
• will the GoNU and GoSS fully finance NMAO, SSDC and the national demining 
capacity (e.g. JIDU or local NGOs), or will a resource mobilisation strategy be required 
to secure assistance from the international community? 
 
In addition, capacity building for operational functions remains a problem for all international 
mine action operators. The problems experienced by LMA and HALO Trust are obvious 
examples, but other NGOs and agencies met by the evaluation team highlighted this as a concern. 
Most fundamentally, capacity building efforts at the operations level appear disconnected from 
national capacity development plans or a clear vision of what residual capacities will be required 
once the UNMIS mandate ends. More concretely, progress in building capacities within local 
demining NGOs has been difficult due to the limited education and skills of local personnel, the 
militancy of the work force, alcohol abuse, high absenteeism and, more generally, a lack of 
commitment by capable national partners.185 A common denominator is that the international 
operators have chosen or been required to work with newly established local NGOs, which do not 
have a track record demonstrating their capacity for implementing projects. The financial, 
administrative, and personnel problems encountered may have been reduced if local partners that 
were already established had been used (e.g. local NGOs working in the health sector, water and 
sanitation, etc.). Just as important, some of these local NGOs might have a reputation for 
trustworthiness that takes years to develop. 
 
In the South, there has been a lack of timely support from the GoSS in resolving the many 
problems faced by operators. Perhaps this could be mitigated through greater engagement with 
the SSDC at the beginning of each project and more active involvement by SSDC throughout the 
life of these projects. 
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 More fundamentally, there are real questions whether the local mine action NGOs are truly NGOs, as they appear to 
have strong connections with their respective governments, and proper governance structures do not seem to be in 
place. 
 
 EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 | 71 
The EC Role  
The EC has supported all phases of mine action in Sudan, but without adopting an explicit mine 
action strategy for the country. UN/national mine action strategies and plans appear to have had 
little influence in specific decisions of what and who to fund; rather the decisions taken were 
constrained due to the limited choice of suitable partners. For example, the current geographic 
focus for EC-funded mine action activities is the South because there is no suitable mine action 
partner in the Three Areas.  
 
The current officer responsible for mine action in the EC delegation is convinced of the 
importance of mine action in Sudan. Future funding will depend on personal commitment of a 
successor, particularly now that the thematic budget line for mine action has been closed.   
 
The effectiveness of the EC-funded projects is difficult to assess because there has been no 
independent evaluation of these projects. Quality assurance (QA) is carried out by the UN, but 
this only looks at safety and efficiency; not effectiveness issues. In one case however, the Geneva 
Call project (which had a modest budget) certainly contributed to a worthwhile outcome – the 
signing of the Deed of Commitment.186  
 
Given the context, the programming decisions by the EC delegation have been relevant to the 
needs of the country. This also applies to the decision not to fund the LIS, despite the fact that 
such surveys are explicitly mentioned as a priority in the overall EC Mine Action Strategies. 
There are various factors influencing the usefulness of a country-wide LIS, such as accessability 
(the effort to get the data), reliable informants (influencing the quality of data), the options for a 
follow-up before the data is outdated (utility of the data), and, from a management perspective, 
the determination which information will be required to make strategic decisions. In the case of 
Sudan, access has been difficult, reliable informants scarce or absent, and timely follow-ups hard 
to achieve. As well, the immediate priorities (particularly the opening of roads) were apparent 
even without an LIS. 
 
All in all, EC-funded mine action is a small portion of overall EC aid to Sudan. It is also a small 
portion of the overall mine action budget. As such, the EC has modest leverage with either the 
UN system or national mine action authorities. This situation may, however, change as direct 
funding to the UN drops, which is foreseeable once the UNMIS priorities (roads, TCC camps. 
etc.) have been addressed.  
 
There is a recognised need to coordinate mine action efforts when so many actors are involved, 
which in the current context means it is important that UNMAO receives enough funding to 
remain predominant. Still, direct funding of NGOs is appreciated by all parties. Direct grants 
provide NGOs with programming flexibility, probably secure them some influence in the 
decisions made by UN and national agencies, and allow some worthwhile programmes to 
proceed even though these are not UNMIS/UNMAO priorities. Little or no funding for mine 
action has gone directly from the EC or other donors to Sudanese governments. Given the EC 
experience in some other sectors where funds channelled through government mechanisms did 
not reach the final beneficiaries, this is probably for the best. In the future, however, some direct 
funding to national authorities and/or operators may be warranted if: (i) the scale of the residual 
problem proves to be larger than currently anticipated; (ii) an appropriate strategy for the national 
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 However, it is unfortunate that the data gathered by the EC-funded projects in the Nuba Mountains have not been 
entered in the central database, which means this series of projects has delivered only modest benefits to the mine 
action programme. 
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mine action programme is in place, (iii) adequate capacities have been developed in line with the 
requirements of the national mine action strategy, and (iv) donor funding serves to catalyze 
domestic political support for mine action. 
 
The National Mine Action Policy and Strategic Frameworks are important documents that list a 
variety of measures required to both (i) address the current needs in Sudan and (ii) support the 
development of national capacities to assume greater ownership over time and, eventually, to deal 
with the residual contamination. However, these frameworks do not provide a clear picture of: 
 
• the likely capabilities that will be required to address the residual contamination after the 
UNMIS mandate, and 
• the ways, means, and timings for transferring responsibilities progressively from 
UNMAO to national organs. 
 
Without these, a proper implementation plan for capacity development support cannot be 
formulated.187 
 
Therefore, a multi-year strategy and plan for capacity development is required, including steps 
for progressive handover of functions (including resource mobilisation and alignment of mine 
action with development plans at the national, regional, and state levels). The capacity building 
strategy should be adopted by the GoNU and GoSS, and based on essential strategic decisions 
made by the these governments in terms of (at minimum): 
 
• the institutional make-up and responsibilities of the policy and regulatory organs (e.g. 
NMAA; NMAO and SSCD);  
• the broad strategic approach to the residual threat (proactive; reactive; or mixed) 
• the choice in terms of the national demining capacity (e.g. JIDU; national NGOs) to 
address the residual threat in line with the chosen strategic approach; 
• the operational capabilities that the national demining capacity will require (e.g. just 
small EOD and BAC operations, or will large demining tasks remain)  
 
The capacity building strategy should incorporate contingency plans to allow appropriate 
adjustments if the critical assumptions underlying the strategy prove incorrect, such as: 
 
• Sudanese governments do not make timely decisions concerning the national capacity 
requirements (e.g. for demining, choosing between the JIDU and local NGOs); 
• UNMIS is unable to mobilise the resources needed to fully implement its plans;  
• the LIS eventually demonstrates that the extent of the residual contamination will be 
greater than current forecasts indicate. 
CONCLUSIONS AND RECOMMENDATIONS 
Conclusions 
At this juncture, the mine action programme in Sudan faces a number of strategic choices that 
need to be made by the country’s governments, but drawing on the expertise of the international 
community. First, decisions are required on a number of issues to ensure local capacities are 
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 UNMAS is hoping to have a Transition Planning Officer in place before the end of 2007. But the first task is not to 
plan the transition process but rather to clarify what capacities will be required to address the residual threat. 
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developed for the management and implementation of mine action by the end of the UNMIS 
mandate. Second, mine action support needs to be provided to development agencies working in 
contaminated areas that are beyond the current focus of the UNMAO. These decisions are, of 
course, interrelated. Mine action support for development work in remote areas could emphasize 
the development of local capacities to continue such service delivery after the departure of 
INGOs. But this then requires a clear decision concerning the type of organisation that will 
assume this longer-term role: local NGOs or the JIDU working under civilian direction would be 
two options.  
 
The strategic choices made or avoided by the Sudanese Governments will largely determine 
whether mine action contributes to rehabilitation and development in a sustained fashion. Thus, 
mine action could be a useful entry point for a meaningful dialogue with the Governments. The 
EC has a choice whether to encourage the GoNU and the GoSS to make appropriate decisions 
and to implement them.  
 
The EC also has a choice whether to focus its assistance on one or both of (i) capacity 
development for the national programme, or (ii) mine action service delivery in support of 
rehabilitation and development in more remote areas. If the latter option is chosen (which would 
be consistent with the EC support for mine action to this point), it should be done in a manner 
consistent with the decisions concerning capacity development of the national programme overall 
(assuming such decisions are made). In any case, these are difficult and risky areas for 
programming, and the EC contribution may depend as much on its expertise in working 
effectively with the various mine action actors as on its funding. 
Capacity Development for the National Programme  
Interrelated decisions such as we have been discussing should be made during the formulation of 
a strategic plan rather than separately. Therefore, the UNMAO should assist the GoNU and the 
GoSS in formulating a strategy for capacity development based on an assessment of the likely 
residual contamination that will remain after the UNMIS mandate. The plan for implementing 
that strategy should include: 
 
• the institutional make-up and responsibilities of the policy and regulatory organs (e.g. 
NMAA; NMAO and SSCD), and from this deriving: 
o the specific capabilities required by personnel within these organs (e.g. strategic 
planning; operations planning and budgeting; priority-setting; tasking; quality 
management; information management; resource mobilisation; linking with 
development actors; etc.) 
o forecasts of the numbers of personnel required to discharge the various 
responsibilities. 
• a transition plan, jointly agreed with UNMAO, for the progressive transfer of 
responsibilities from UNMAO to national organs,188 and from this derive: 
o a time-phased plan for specific actions (recruitment of staff; training courses; study 
tours; on-the-job training assignments; etc.) and responsibilities (e.g. government; 
UNMAS; UNDP) to develop the capabilities required to implement the transition 
plan without jeopardising (i) the safety or efficiency of mine action activities, and 
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 In many cases, the responsibility for specific functions should be transferred progressively (e.g. national personnel 
receive training, then work under the direction of international experts, then assume responsibility with continued 
mentoring from international advisors, then assume full responsibility). 
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(ii) accountability for the proper and effective use of national and international 
resources) 
o joint monitoring indicators so all parties can: (i) monitor progress in the 
development of capabilities and the progressive transfer of responsibilities; (ii) 
identify reasons for inadequate progress (e.g. delays on the part of the government 
or the various UN agencies); and (iii) initiate corrective action in a timely manner 
• an assessment of the appropriate strategic approach(es) for addressing the expected 
residual contamination: 
o proactive clearance coordinated centrally (which requires a complete record of 
contamination and a surveillance system to monitor the impact of this 
contamination) 
o reactive response by mobile teams to community requests for assistance (which 
requires both a community request system and monitoring and evaluation from the 
centre) 
o some combination of the two. 
• the choice in terms of the national operators (e.g. for demining, JIDU or national NGOs 
or both) to address the residual threat; 
• the operational capabilities that the national operators will require (e.g. for demining, just 
small EOD and BAC operations, or will large minefields remain); and from this derive: 
o the specific individual and organisational capabilities required by the national 
demining operator(s) 
o forecasts of the numbers of personnel and other assets required, and the budget 
implications 
o a time-phased plan for specific actions and responsibilities (e.g. government; UN 
agency; international NGO) to develop the capabilities required by the national 
operator(s), together with  
o joint monitoring indicators so all parties can: (i) monitor progress in the 
development of capabilities and the progressive transfer of responsibilities; (ii) 
identify reasons for inadequate progress (e.g. delays on the part of the government 
or the various UN agencies); and (iii) initiate corrective action in a timely manner. 
• contingency plans to allow appropriate adjustments if the critical assumptions underlying 
the strategy prove incorrect, such as: 
o Sudanese governments do not make timely decisions concerning the national 
capacity requirements (e.g. for demining, choosing between the JIDU and local 
NGOs); 
o UNMIS is unable to mobilise the resources needed to fully implement its plans;  
o the LIS eventually demonstrates that the extent of the residual contamination will 
be greater than current forecasts indicate. 
 
Training programmes should utilise the existing skills of mine action staff in Sudan, including 
both UN and NGO personnel. Building expertise in mine action is not achieved solely through 
attendance at management training courses; rather, the knowledge gained from such courses must 
be cemented through experiential learning (on-the-job training, plus mentoring).189 
 
Similarly, collocation of national and UN staff provides no guarantee that coaching and 
mentoring will take place to support the development of local capacities. The job descriptions of 
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 This was also one of the central findings of a recent evaluation of UNDP support to senior and middle management 
courses for mine action. This is not surprising, but reflects hundreds of other evaluations of management training 
programmes. 
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UN technical personnel would have to incorporate such responsibilities, and recruitment and 
selection procedures would need to give some weight to the skills and attitudes required to 
support the capacity development of local personnel.  
Capacity Development of Local Demining Operators  
It is clear that, in the current environment in Sudan, it is difficult to build the capacity of new 
NGOs within a large, well-funded project. The ‘money on the table’ creates strong incentives for 
opportunistic behaviour. If INGOs wish to help establish a local demining NGO, it would be 
better to partner with an established organisation that has a track record of solid work in the 
public interest. The alternative would be to start much smaller than has been done to date when 
working with new organisations, with slower planned progress but perhaps with some 
achievements sustained at the end.190 
Other Issues 
The SSDC should assume a more hands-on approach. Although there remain limitations in its 
capacity vis-à-vis mine action operations, it would be of great assistance to other mine action 
actors and, ultimately, the people of South Sudan, if the SSDC served as a “one stop shop” to 
help resolve logistics issues, customs clearances, and industrial disputes between deminers and 
agencies. Even without operational mine action experience these are more government related 
issues which can be resolved through personal contact and the establishment of procedures that 
would allow the SSDC to make a unique contribution to mine action in the South.191  
 
Mine action donors should ensure that directly funded mine action operators are accredited, 
tasked, coordinated and quality assured by UNMAO and the national authorities, and that they 
submit regular reports to these central bodies in appropriate format. If required, the UNMAO 
should provide model language for contract/grant agreements for these aspects. 
 
At present the UNMAO mine action programme in Sudan is sufficiently funded, but the situation 
should be re-assessed regularly. 
 
Infrastructure projects in areas affected by explosives contamination should provide for the 
necessary demining support within the financing plan for the project, as is being done by the 
WFP and, we understand, as is planned for the MDTF road reconstruction programme.  
Note: The points above are presented as conclusions that would help the mine action programme, 
particularly with respect to the development of local capacities to address the residual 
contamination after the completion of the UNMIS mandate. We have not framed them as 
recommendations to UN and Sudanese agencies as this is beyond our evaluation mandate. 
However, with obvious modifications the points could be turned into recommendations. The real 
issue is whether the EC is able to take forward such issues to the UN and government agencies; 
an issue to which we now turn. 
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 According to UNMAO, in June 2007 UNMAS decided to provide a VTF grant to Nuba Mountain Mine Action 
Service (NMMAS – a local NGO) for mechanical assets to support manual clearance in the Blue Nile State. NMMAS 
is the first National NGO to conduct clearance activities. The evaluation team did not come across NMMAS during its 
mission to Sudan. 
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 Collocation of the SSDC Sub-Office with the UNMAO South sub offices would further cement this concept and 
could have the added benefit of “on the job” skills transfer between the UN advisers and the SSDC staff. 
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Recommendations  
Most fundamentally, the EC Delegation should agree on whether to focus on either or both of the 
following broad goals: 
1. capacity development for the national programme; 
2. the delivery of mine action services in support of community and area development 
programmes in rural areas. 
 
Regardless of the strategic focus adopted, the complex programming environment means that 
expertise is as important as financial resources. The EC needs to ensure that its Delegation in 
Sudan has access to the requisite skills for making sound decisions concerning mine action. The 
officer now responsible for the mine action portfolio has been committed to mine action and has 
built-up significant expertise. However, the EC policy of periodic rotation of staff makes 
continuity difficult.  
 
Project cycle management principles need to be followed with regard to monitoring and 
evaluation. This could be done by a one-off external evaluation, or by a technical monitor who 
visits regularly and provides recommendations for further planning on the project, touching on 
programming and policy issues when warranted. If the scale of the mine action portfolio in Sudan 
does not allow for such a position, it could be provided at a regional level. 
 
In light of the lack of effective support to date from the SSDC, the EC should encourage the 
demining operators it funds to develop close relations with the State Governors’ Offices. The 
influence of the governors will grow as more resources (either local or from donors) are made 
available to state governments, and the governors are more likely to be supportive of 
organisations working in areas remote from Juba.192  
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 This has already happened to a large degree in Angola, where mine action agencies feel cooperation with state 
governors is much more effective than cooperation with the national mine action organs in Luanda. 
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4.  REPORT ON THE JOINT SEMINAR ON THE EU-AU SECURITY 
DIALOGUE 
 
This seminar – held in Addis Ababa on 18-20 April 2007 – sought to advance a common EU-AU 
agenda for demining and disarmament. There were over 130 participants representing the EU, 
AU and many of their member states; major sub-regional groupings (CEEAC, CED-SAD, 
COMESA, IGAD, SADC, UMA, etc.); NGOs and NGO umbrella organisations; policy research 
centres (Small Arms Survey, Institute for Security Studies, SaferAfrica, GRIP, etc.); plus mine 
action organisations (demining NGOs, Geneva Call, GICHD, etc.) and consultants. 
 
Following the initial session of speeches in celebration of the 10th anniversary of the Anti-
Personnel Mine Ban Convention (APMBC), the opening session was on From Demining to 
Disarmament: A Continuum. I was one of four presenters, and delivered a presentation entitled 
Mine Action & Africa – the Record to Date, which touched on the following issues:193 
 
• Africa and the Ottawa Treaty 
• Mine Action in Africa 
• Mine Action and Security 
 
Within the last of these issues, I emphasised the contributions mine action makes to human 
security, to disarmament more generally (destruction of formal, private, and abandoned 
munitions stockpiles), to DDR, and to regional security (still more potential than realised). 
During the discussion, a number of participants commented on points from my presentation, or 
asked questions. 
 
The second day focused on more traditional security system topics, with only limited mention of 
mine action or the links between mine action and other disarmament topics. Sessions covered: 
 
• the contribution of disarmament and arms control to peace and security 
• SALW, natural resources, and development 
• strengthening the state for implementation 
  
A joint statement from the co-chairs was released late morning on the third day. This states that 
the EU and AU have agreed o a six point common agenda.  
 
Textbox 17 – The EU-AU Common Agenda for Demining & Disarmament 
1. Promote the full implementation by AU and EU Member States of their national, regional and 
multilateral obligations. 
2. Define and actively pursue common objectives in relevant international fora. 
3. Explore ways and means to pursue human security objectives within the disarmament 
agenda, in ways that enhance the coherence between security and development. 
4. Strengthen cooperation and exchange of information between relevant AU and EU 
institutions, including the Pan African Parliament and European Parliament, to promote a 
common peace and security agenda and facilitate its implementation. 
5. Enhance the capacity of civil society and all relevant stakeholders to actively contribute to the 
development and implementation of the AU-EU common agenda. 
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6. Ensure that APL, ERW, SALW, disarmament and arms control are fully integrated into our 
common efforts to prevent and resolve conflicts and to promote sustainable peace building. 
 
Of course, the issuance of a joint statement following a seminar such as this is often a formality, 
and little in the way of practical action is expected. However, the mood in this seminar suggested 
that there was indeed a consensus that it is time to promote peace and security issues far more 
vigorously, and that the EU and AU were natural partners. The common agenda could prove to 
be an important achievement in establishing a platform for a more fruitful partnership on mine 
action and a number of other disarmament issues.  
 
A question for mine action in particular is: how to move from the common EU-AU agenda to 
concrete programming? The existence of the common agenda may make it more likely that EC 
Delegations will be mindful of mine action and other disarmament issues, but work on the 
Country Strategy Papers and National Indicative Programmes for 2008-2013 would have been 
well advanced before this seminar. More fundamentally, the AU and the main sub-regional 
associations are not engaged in mine action, and it is unclear who in the EC would be responsible 
for formulating regional/sub-regional mine action programmes, or how they might get such 
programmes adopted. 
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ANNEX 1: ITINERARY AND PERSONS MET IN ANGOLA 
 
Date Organisation Persons met 
Tuesday 27 March and Wednesday 28 March Pamela Rebelo and Vera Bohle arrive in 
Luanda 
Thurs. 29 
March 
EC Delegation 
Angola 
Dominique Albert, Rural Development Adviser 
Walter Viegas, Rural Development 
Rogério Castro, Technical Demining Adviser to UTA 
CED/INAD/FAA Eng Leonardo Severino Sapalo, Director General INAD 
and member of CED 
Dora Domingas Gristavao, Adminstrations Director INAD 
Ernesto Chiquito, CED Operations 
CNIDAH Edgar dos Santos Lourenço - Planning Studies and 
Operations Assistant 
Rita Jesus, Chief of Planning 
Manuel Buta, Chief of Operations 
UTA Faustino Lourenco, Chief of Programming 
WFP Bradley Guerrant, Country Director 
Friday 30 
March 
NPA Oddvar Bjorknes Resident Representative 
Rebecca Thomson Director, Demining Programme 
Intersos Gianpaolo Tongiorigi, Programme Manager 
HALO Trust Helen Gray, Project Officer 
MgM Hendrik Ehlers, Director 
Carlos Haller da Silva, National Director  
MAG Mark Naftalin, Programme Officer 
Monday 
2 May 
Swiss Cooperation Roland Beutler, Administrator 
Embassy of USA Doreen P. Bailey, Political Secretary 
Nina Maria, Fite Adviser, Political and Economic Affairs 
Embassy of Japan Mitsuo Takahashi, Second Secretary 
Embassy of Norway Paul Sverre Tharaldsen, Second Secretary 
UNDP Alfredo Teixeira, Deputy Resident Representative 
Marc Bonnet, Chief Technical Adviser 
Tuesday 
3 May 
EC delegation Angola 
 
Dominique Albert 
Walter Viegas 
João Gabriel Ferreira, Ambassador, Head of Delegation 
Wednesday 4 May + Thursday 5 May departure Vera Bohle and Pamela Rebelo 
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ANNEX 2: ITINERARY AND PERSONS MET IN SOMALIA 
 
Date Organisation Persons met 
Weekend 24-25 April – Evaluation team arrives Nairobi 
Mon. 26 
March 
UNDP Somalia Greg Lindstom, CTA Mine Action 
Tues. 27 
March 
UNDP Somalia UN Security Briefing (David Lavery, Field 
Security Coordination Officer 
Greg Lindstom, CTA Mine Action  
Eric Overvest, Deputy Resident Representative 
Sidi Zahabi, Programme Manager, ROLS 
Laurel Patterson, Programme Officer ROLS 
Wed. 28 
March 
EC Delegation – Somalia Richard Hands, Counsellor 
Marcelino Benet, Field Officer, Garowe 
Danish Demining Group Nick Bateman, Representative 
Thursday 29 April – Evaluation team flies to Hargeisa 
Thurs. 29 
March 
UNDP Mine Action office, 
Somaliland 
Mark Frankish, MA Operations Advisor 
Ali Ugaas, National Mine Action Officer 
ROLS, Somaliland Fatima Ibrahim, Area Coordinator, ROLS 
Fri. 30 
March 
Somaliland Mine Action 
Centre (SMAC) 
Dr. Ahmed Ali Mah, Programme Manager 
Hamoud Ali, Admin & Finance Officer 
Tour of SMAC facilities 
Survey Action Centre (SAC) Nidaa Zein, Survey Manager 
Handicap International Dahib Mohamed Odwaa, MRE Project Manager 
DDG Craig McDiarmid, Operations Manager 
Sat. 31 
March 
Ministry of Defence Aden Mohamed Mire, Minister 
National Demining Agency Ismail Hashi Madar, Chairman 
HALO Trust Neil Ferrao, Somaliland Desk Officer 
Christopher Pym, Operations Manager 
Hassan Kossar, Operations Officer 
Lulay Goitom, Office/GIS Officer 
European Commission Andre ?, Regional Coordinator 
Sun. 1 April Police Mohamed Segadi Herla, Commissioner 
Omer Abdallah, EOD Commander 
SMAC Debriefing 
UNDP Mine Action office Debriefing 
Monday, 2 April – Evaluation team flies to Garowe 
Mon. 2 April Puntland Mine Action Centre 
(PMAC) 
Abdirizak Isse Husein, Programme Manager 
Abdiaziz Yousuf Ahmed, IMSMA/Ops Officer 
EC Area Office Marcelino Benet, Field Officer, Garowe 
Tues. 3 April Ministry of Planning Ali Ahmed Gamuti, Vice Minister 
Ali Yusuf Hosh, Director General 
Ministry of Interior Mohamud Sofe Hassan, Director General 
ROLS Area Office Abdirahim Abikar, Area Coordinator 
Wed. 4 April Police Department Col. Sayid Jama Abdulli, Vice Commissioner 
Major Abshir Osman Ali, EOD Commander 
??, EOD Team Leader 
Daraweesh Yasin Salad Galeyr, Chief, Operations 
Thursday, 5 April – Ted Paterson flies to Nairobi, Ahmed Mohamed remains in Garowe 
Fri. 6 April UNDP Somalia Greg Lindstom, CTA Mine Action 
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ANNEX 3: ITINERARY AND PERSONS MET IN SUDAN 
 
NORTH SUDAN 
 
Date Organisation Persons met 
21st March  Evaluation officer Departs Berlin, arrives in Khartoum 
Thursday 22 
March 
EC Delegation Achim Ladwig, First Secretary 
Mustafa Yassin, Programme Assistant 
Friday 23, 
Saturday 24 
March 
EC Delegation Achim Ladwig 
Sun. 25 
March 
MAG Frederic Maio, Project Managaer North Sudan 
EC Delegation Maria Horno Comet, Operations Coordinator 
UK Department for 
International Development 
(Sudan) 
Alicia Herbert, Social Development Advisor 
WFP Marian Yun, Donor Relations Officer 
Mon. 26 
March 
JASMAR Dr. Hussein Elobeid, General Manager  
UNDP Qadeem Khan Tariq, Senior Technical Advisor 
NMAC Baballa Biraima Baballa, Deputy Director 
Yousif M. Osman 
UNMAO Jim Pansegrouw, Programme Manager 
 Jacobus Nieuwoudt, Operations Officer 
 Akiko Kobayakawa, Programme Officer 
 Mohammed Kabir, Chief of Information 
 Christina Greene, External Relations 
 Ben Wilkinson, National QA Coordinator 
Tuesday 27 
March 
EC Delegation Paul Symonds, Food Security Coordinator 
Eulogio Montijano, Rural Development 
Coordinator 
Worldbank Joseph Hoenen, Senior Operations Officer 
FSD David Tooke, Deputy Programme Manager 
Embassy of Japan Yoichiro Toda, Attaché 
EC Delegation Achim Ladwig, Mustafa Yassin 
Wednesday, 28th March – Evaluation officer flies to Angola 
 
 
SOUTH SUDAN 
 
Date Organisation Persons met 
11-13th April  Evaluation officer Departs Geneva, arrives Juba 13th April 
Friday. 13 
April 
UNMAO Regional South Simon Porter, Deputy Programme Manager 
EU Regional Office Brigitta Brosskinsky 
Sat.14 April Juba  Simon Porter, UNMAO 
UlrichTietze, Technical Adviser, UNDP 
Bodil Jacobsen, Programme Manager, DDG 
Tommy Thompson, WFP, Roads Manager 
NPA – Rune Kristian Andersson, Programme 
Manager 
Sun. 15 April Juba MAG, Phillip Halsfield, Technical Operations 
Manager 
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Mon. 16 
April 
UNMAO Juba Simon Porter, Deputy Programme Manager,  
Paul Eldred, Regional Operations Officer 
Danish Demining Group Bodil Jacobsen, Programme Manager, DDG 
 ECHO Regional Office James Duku, Programme Officer 
Tues.17 
April 
New Sudan Mine Action 
Directorate 
Mr Jukuch Barach Barach 
Ms Margaret XXXX 
FSD Alex van Roy, Programme Manager 
Wed. 18 
April 
Ministry of Roads and 
transport 
Dr Desmond Wanni, Secretary 
Ministry of Finance Cancelled 
Ministry of Agriculture Cancelled 
UNDP UlrichTietze, Technical Adviser, UNDP 
Thursday, 19th April – Evaluation officer flies to Nairobi 
Fri. 20 April WFP Tommy Thompson, WFP 
MAG Abigail Hartley, Programme Manager, MAG 
Sat.21 April Nairobi Research 
22 – 23rd  April – Evaluation officer returns to Geneva (flight delayed by 10 hours) 
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ANNEX 4: TIMELINE ANGOLA 
 
Conflict History 1961-1975 Struggle for independence: MPLA, FAPLA, UNITA and 
FNLA against Portugal. Independence achieved on 11th 
November 1975 
1975 Independence from Portugal achieved on 11th November 
1975.  
1976-1988 Power struggle between MPLA government and UNITA 
1988 New York Accords 
1991 Bicesse Accords - signed by UNITA leader Savimbi and 
President Dos Santos of MPLA - prepare transition to multi-
party democracy under the supervision of UNAVEM II 
1992 -1994  Renewed fighting between MPLA and UNITA after Dos 
Santos and MPLA win presidential and parliamentary 
elections  
1994 Lusaka Protocol peace accords end fighting. The accords 
are monitored by UNAVEM III, followed by MONUA (1997) 
1998-2002 Full scale fighting between UNITA and MPLA resumes. UN 
plane is shot down and Angola intervenes in civil war in the 
DRC to support President Kabila 
1999 UN ends peace keeping mission 
2002 UNITA leader Savimbi killed by government troops. UNITA 
signs ceasefire and demobilisation starts 
2003 UN mission overseeing peace process winds up 
2006-2007 Final repatriation of Angolans who fled the civil war and 
President Dos Santos announces parliamentary elections 
for 2008 
Mine Action 1994-1998 Mine action started following the Lusaka Peace Accord; 
HALO Trust, MAG and NPA were some of the first 
operators; Mechem (South African demining company) also 
carried out some contract demining; attempts to conduct 
Level One surveys 
1995 Attempt to develop local mine action capacity through the 
establishment of INAROEE. Problems in 1997-8 
2001 The GOA established the CNIDAH as the national mine 
action authority 
2002 Angola ratified the APMBT. According to its treaty 
obligations it must clear all known minefields by 2012 and 
destroy all stockpiled AP mines before December 2007 
2003 INAD is established from the remains of INAROEE as a 
national mine action operator 
2005 The Angola Demining Executive Commission is established  
2005-2006 Low outputs in clearance and land release 
2006 The Council of Ministers approved the 2006-2011 National 
Mine Action Strategic Plan 
 
 
 EC-FUNDED MINE ACTION IN AFRICA: COUNTRY REPORTS 
VERSION 13.03.2008 | ix 
ANNEX 6: TIMELINE SOMALIA 
 
Conflict History 1960  British and Italian parts of Somalia become independent, 
merge and form the United Republic of Somalia 
1963 Border dispute with Kenya 
1964  Border dispute with Ethiopia erupts into hostilities 
1966 Border war with Ethiopia 
1977-1978 Ogaden War: landmine contamination along the Somali-
Ethiopian border 
1988 Peace Accord with Ethiopia. Full civil war breaks out which 
leads to extensive landmine contamination within Somalia 
1991 Somaliland declares unilateral independence 
1998 Puntland region declares autonomy 
2005 Somali government begins returning home from exile in 
Kenya 
2006 Transitional government and the Union of Islamic Courts 
begin peace talks in Khartoum. Drought and possibility of 
war. 
2007 African Union Peacekeeping after US air strikes and interim 
government’s declaration of state of emergency 
Mine Action * 1991 Rimfire starts clearance in Somaliland 
1992 ICRC & UNESCO start MRE in Mogadishu 
1993 Rimfire ceases clearance in Somaliland 
  
Somali Civil 
Protection 
Programme (SCPP) 
(Mine Action, Police, 
DDR/SALW, Justice/ 
corrections) 
1998 Mine Action (MA) component begins (demining via 
contracts) 
1999 SMAC established under UN & SCPP-MA shifts to capacity 
building 
1999 87 deminers trained 
2001 Agreement to establish Police EOD teams (2 x 8 people) 
PMAC established 
Rule of Law and 
Security Programme 
(ROLS) (SCPP 
components plus 
Gender/Human 
Rights) 
2002-03 Phase 1 of LIS conducted (4 regions of Somaliland) 
  
2004 Police EOD Team starts in Puntland 
2004-05 Phase 2 of LIS conducted (15 districts of Puntland) 
2005 HI trains DDG, HALO, SMAC, & Police EOD in MRE 
  
  
2006- Phase 3 of LIS underway (disputed districts) 
 
 
* Somalia is not a state party to the APMBT 
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ANNEX 7: TIMELINE SUDAN 
 
Conflict History 1955-1972 First Civil War led by the Anya Nya movement begins in the 
south (initiated before independence on 1 January 1956)  
1972 Addis Ababa Peace Agreement between the government 
and the Anya Nya: the south becomes a self-governing 
region 
1983 Second Civil War breaks out again in the south 
(SPLA/SPLAM) and lasts until 2005 
1988 Cease fire agreement is drafted but not implemented 
1990 EU withdraws from formal assistance to the Sudan 
1993 IGAD led Peace Process begins 
1999 EU/ Sudan engage in formal political dialogue 
2001 EU/ Sudan agree Article 8 of Cotonou 
2001 Nuba Mountains Ceasefire Agreement GOS/SPLA 
cooperation 
2002 Framework peace established and JMC created to monitor 
the Nuba Mountains Cease fire Agreement 
2003 Humanitarian crisis in Darfour despite the involvement of 
AU peacekeeping troops 
2005 Comprehensive Peace Agreement (CPA) signed 
Mine Action 1996 SPLM/A declares a unilateral moratorium on the use of 
landmines provided the GOS reciprocates (put into practice 
in 1999) and creates the OSIL 
2001 SLIRI is created with funds from the EC. GOS and SPLM/A 
sign the Geneva Call Deed of Commitment. 
2002 Emergency Mine Action Programme (EMAP) established 
by UNMAS at request of GOS and SPLM/A. 
UNICEF and UNDP establish independent projects: Mine 
Risk Education and Capacity Development respectively. 
UNMAS, UNICEF and UNDP collocated in Khartoum 
2002 National Mine Action Office of the GoS established 
(collocated with UNMAS in Khartoum) 
2002 New Sudan Mine Action Directorate (SPLM/A) established 
in Nairobi, Kenya 
2003  “Cross line” operations implemented to allow movement of 
deminers for humanitarian demining purposes, project ends 
2005 June. SAC gets involved and a LIS is completed in 
Eastern Equatorial and Blue Nile 
2004 Sudan becomes a state party to the APMBT on 1 April 
UN deploys UN Advance Mission in Sudan (UNAMIS), 
UNMAS conducts limited route verification and clearance. 
Coordination structure unclear 
Regional EMAP sub office established in Rumbek, South 
Sudan 
Regional EMAP office established in Kadugli (North). 
FSD Tech survey project commences Feb 2005 – June 
2006  
9 Jan 2005 CPA signed, Chapter 4 (security) stipulates creation on UN 
Mine Action Office to assist both parties (GoS and 
SPLM/A) with technical advice, coordination and additional 
demining assistance where necessary. 
CPA constitutes new Interim Constitution of Sudan, thus 
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NMAS (north) and NSMAD (south) obtain legal status as 
equal and independent entities. 
March 
2005 
Resolution 1590 mandates all peacekeeping demining to 
conduct work in accordance with IMAS 
June 2005 UNMAO Sub office established in Juba 
Jun – Dec 
2005 
UNMAO Sub Office established in Wau, Malakal and Yei 
(South), New Sudan Mine Action Directorate moves from 
Nairobi to Juba (collocated with UNMAO Regional South) 
Members of Joint Integrated Units (GoS and GoSS) are 
trained on basic demining course in IMATC, Nairobi Kenya 
March 
2006 
CIDA funds LIS in Eastern Equatoria 
 Sep 2006 UNMAO Regional Office West established in Dafur 
(upgraded from Mine Information Office) 
 
 
 
